

Execution Tracker

Execution Phase

Cloud Migration Project

Document ID: CMP-EXE-01

srk

Execution Tracker

Cloud Migration Project

Document ID: CMP-EXEC-01 **Version:** 1.0 **Status:** Active **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Schedule (CMP-PLAN-03), WBS (CMP-PLAN-01), Resource Plan (CMP-PLAN-04)

Workstream Status

Workstream	Current Status	Overall Health	Progress	Key Achievement	Key Concern	Owner	Next Action
Cloud Environment Setup	In Progress	Green	35%	Cloud accounts provisioned	Network connectivity pending	Cloud Lead	Complete network design
Wave 1 Migration (Tier 3)	Not Started	Grey	0%	—	Awaiting environment readiness	Cloud Lead	Confirm migration readiness
Wave 2 Migration (Tier 2)	Not Started	Grey	0%	—	Dependent on Wave 1	Cloud Lead	—
Wave 3 Migration (Tier 1)	Not Started	Grey	0%	—	Complex apps identified	Cloud Lead	Complete app discovery
Data Migration	In Progress	Green	15%	Database assessment 50% complete	Legacy DB documentation gaps	Cloud Lead	Complete DB assessment
Testing & Validation	Not Started	Grey	0%	—	UAT resource availability	QA Lead	Confirm UAT schedule
Security & Compliance	In Progress	Amber	20%	IAM configured	Data residency review pending	Security Lead	Initiate compliance review
Operational Readiness	Not Started	Grey	0%	—	Ops resources shared	Ops Lead	Begin ops documentation planning

Detailed Task Status

Cloud Environment Setup

Task	Status	Assignee	Due Date	Blocked	Notes
Cloud Account Setup	Done	Cloud Lead	2026-09-26	No	Completed
Network Design	In Progress	Cloud Lead	2026-11-07	No	70% complete
Network Connectivity	To Do	Cloud Lead	2026-11-28	Yes	Blocked by network design
Security Foundation	In Progress	Security Lead	2026-11-28	No	IAM complete, encryption pending
Monitoring Setup	To Do	Ops Lead	2026-12-12	Yes	Blocked by security foundation

Wave 1 Migration (Tier 3)

Task	Status	Assignee	Due Date	Blocked	Notes
Wave 1 Readiness Assessment	To Do	Cloud Lead	2026-12-06	No	—
Application Migration (12 apps)	To Do	Cloud Lead	2027-01-09	Yes	Blocked by env setup
Wave 1 Validation	To Do	App Owners	2027-01-23	Yes	Blocked by migration

Risk & Issue Summary

Type	Open	Closed	Escalated
Risks	6	2	1
Issues	3	1	0
Actions	12	5	0

Overall Project Health

Area	Status	Trend
Scope	Green	Stable
Schedule	Amber	At Risk (network design delay)
Resources	Green	Stable
Budget	Green	On Track
Risks	Amber	2 new risks identified
Quality	Green	Stable
Overall	Amber	Monitoring

Traceability: This document is derived from the Schedule (CMP-PLAN-03), WBS (CMP-PLAN-01), and Resource Plan (CMP-PLAN-04). It provides input to Weekly Status Reports (CMP-EXEC-05) and the Monitoring Performance Dashboard (CMP-MON-02).