

Minutes of Meeting

Execution Phase

Cloud Migration Project

Document ID: CMP-EXE-02

srk

Minutes of Meeting — Project Team Meeting

Cloud Migration Project

Document ID: CMP-EXEC-02 **Version:** 1.0 **Meeting Date:** 2026-09-08 **Meeting Type:** Weekly Project Team Meeting
Author: Project Manager

Meeting Details

Field	Details
Meeting	Weekly Project Team Meeting
Date	2026-09-08
Time	10:00 – 11:00 (GMT)
Location	Conference Room A / MS Teams
Facilitator	Project Manager
Attendees	PM, Cloud Lead, Security Lead, Ops Lead
Apologies	—
Minutes By	Project Manager

Agenda

1. Review previous meeting actions
2. Progress since last meeting
3. Upcoming milestones and activities
4. Blocked work
5. Risks and issues
6. Dependencies
7. Decisions required
8. New actions
9. Escalations

Discussion

1. Review Previous Meeting Actions

Action ID	Action	Owner	Status	Notes
ACT-001	Complete cloud account setup	Cloud Lead	Done	Completed 2026-09-05
ACT-002	Draft security requirements document	Security Lead	In Progress	80% complete, expected 2026-09-12
ACT-003	Confirm business owner availability for discovery workshops	PM	Done	Workshops scheduled for 2026-09-15, 17, 19

2. Progress Since Last Meeting

- **Cloud Account Setup:** Completed. Cloud accounts provisioned and billing configured.
- **Security Requirements:** Draft 80% complete. Security Lead to finalize by 2026-09-12.
- **Application Discovery:** Preparation complete. Discovery workshops scheduled for next week.
- **Project Plan:** Detailed project plan 60% complete. Expected completion by 2026-09-19.

3. Upcoming Milestones

Milestone	Target Date	Status	Notes
Project Plan Complete	2026-09-19	On Track	60% complete
Application Discovery Start	2026-09-15	Confirmed	Workshops scheduled
Governance Established	2026-09-19	On Track	Steering committee formation in progress

4. Blocked Work

Item	Blocker	Impact	Resolution
Network Design	Waiting for infrastructure assessment results	Cannot start network architecture	Assessment expected 2026-10-24; Cloud Lead to proceed with high-level design

5. Risks and Issues

ID	Type	Description	Status	Action
R-01	Risk	Business unit resistance to change	Open	Workshops to demonstrate minimal impact
R-07	Risk	Undocumented application dependencies	Open	Discovery workshops to identify dependencies
I-01	Issue	Two data centers below DR requirements	Open	Drives project urgency; no immediate action needed

6. Dependencies

Dependency	Status	Expected Resolution
Business owner availability for discovery	Confirmed	Workshops scheduled 2026-09-15, 17, 19
Cloud vendor contract	Pending	Procurement targeting 2026-09-19

7. Decisions Required

Decision	Context	Decision Maker	Required By
Migration wave sequence	Should Tier 3 apps be migrated first?	Business Owner	2026-11-28
Security review cadence	How often should security reviews occur?	Security Lead	2026-09-19

Decisions Made

Decision ID	Decision	Decision Maker	Date
DEC-001	Application discovery workshops will be held on 2026-09-15, 17, 19	PM	2026-09-08
DEC-002	Cloud Lead will proceed with high-level network design in parallel with infrastructure assessment	Cloud Lead	2026-09-08

Actions

Action ID	Action	Owner	Due Date
ACT-004	Finalize security requirements document	Security Lead	2026-09-12
ACT-005	Send discovery workshop invitations to application owners	PM	2026-09-10
ACT-006	Begin high-level network design	Cloud Lead	2026-09-15
ACT-007	Confirm vendor contract signing timeline with procurement	PM	2026-09-12

Escalations

Item	Reason	Escalation Owner
None this meeting	—	—

Next Meeting

Field	Details
Date	2026-09-15
Time	10:00 – 11:00 (GMT)
Focus	Discovery workshop preparation, vendor contract update

Traceability: This document follows the Communication Plan (CMP-PLAN-05). Actions feed into the Change Log (CMP-EXEC-03) and Decision Log (CMP-EXEC-04) as applicable.