

Change Log

Execution Phase

Cloud Migration Project

Document ID: CMP-EXE-03

srk

Change Log

Cloud Migration Project

Document ID: CMP-EXEC-03 **Version:** 1.0 **Status:** Active **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Change Management Plan (CMP-PLAN-08), Minutes of Meeting (CMP-EXEC-02)

Change Log

Change ID	Request	Requestor	Date Submitted	Impact Assessment	Scope Impact	Schedule Impact	Cost Impact	Risk Impact	Decision	Approver	Date Decided	Status
CR-001	Add Application CRM-X to Wave 2 migration scope	Rachel Kim (App Owner)	2026-10-15	Cloud Lead: +1 week to Wave 2; + \$12K cloud costs	Yes (+1 app)	+1 week (Wave 2)	+ \$12,000	Low — similar to existing Tier 2 apps	Approved	PM (Moderate)	2026-10-20	Implemented
CR-002	Defer Application HR-Portal to separate project due to technical complexity	Cloud Lead	2026-11-02	PM: Reduces scope by 1 app; no schedule impact	Yes (-1 app)	None	None	Medium — removes complex dependency	Approved	PM (Moderate)	2026-11-05	Implemented
CR-003	Add disaster recovery testing for Tier 3 applications	Ops Lead	2026-11-10	PM: +\$8K testing costs; +1 week to testing phase	No	+1 week (Testing)	+ \$8,000	Low — improves resilience	Approved	CCB	2026-11-15	Implemented
CR-004	Accelerate Wave 1 by 2 weeks using additional vendor resources	Cloud Lead	2026-11-20	PM: +\$35K vendor costs; reduces Wave 1 duration	No	-2 weeks (Wave 1)	+ \$35,000	Medium — vendor resource availability	Pending	CCB	—	Under Review
CR-005	Add compliance audit checkpoint before each migration wave	Security Lead	2026-12-01	PM: +1 day per wave; improves compliance assurance	No	+4 days total	None	Low — reduces compliance risk	Approved	PM (Minor)	2026-12-03	Implemented

Change Summary

Category	Total	Approved	Rejected	Pending	Implemented
Scope Changes	2	2	0	0	2
Schedule Changes	3	2	0	1	2
Cost Changes	3	2	0	1	2
Total	5	4	0	1	4

Scope Baseline Impact

Item	Original Baseline	Current Baseline	Variance
Application Count	32	32 (CR-001: +1, CR-002: -1)	0

Item	Original Baseline	Current Baseline	Variance
Budget	\$3,200,000	\$3,255,000 (+\$55K from CR-001, CR-003, CR-004)	+\$55,000
Schedule	18 months	18 months (within tolerance)	0

Change Control Process Compliance

Requirement	Status
All changes documented	Yes
Impact assessment completed	Yes
Appropriate approval authority	Yes
Baseline updated	Yes
Affected stakeholders notified	Yes
Jira tasks updated	Yes

Traceability: This document follows the Change Management Plan (CMP-PLAN-08). Changes are identified through Minutes of Meeting (CMP-EXEC-02), execution activities, and stakeholder requests. This log feeds into Weekly Status Reports (CMP-EXEC-05) and Monitoring Scope Monitoring (CMP-MON-04).