

Decision Log

Execution Phase

Cloud Migration Project

Document ID: CMP-EXE-04

srk

Decision Log

Cloud Migration Project

Document ID: CMP-EXEC-04 **Version:** 1.0 **Status:** Active **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Governance & Reporting Plan (CMP-PLAN-09), Minutes of Meeting (CMP-EXEC-02), RACI Matrix (CMP-INIT-05)

Decision Log

Decision ID	Decision	Date	Decision Maker	Reason	Impact	Related Jira Item	Status
DEC-001	Application discovery workshops will be held on 2026-09-15, 17, 19	2026-09-08	PM	Ensure all application owners are engaged before migration planning	Ensures complete application inventory	CMP-J-003	Implemented
DEC-002	Cloud Lead will proceed with high-level network design in parallel with infrastructure assessment	2026-09-08	Cloud Lead	Avoid delay to network connectivity timeline	Saves 2 weeks on critical path	CMP-J-005	Implemented
DEC-003	Tier 3 applications will be migrated first (Wave 1)	2026-09-22	James Morrison (Business Owner)	Lower risk approach; build confidence with simpler apps first	Validates migration approach before Tier 1	CMP-J-010	Implemented
DEC-004	Security review will occur at end of each migration wave (not before)	2026-09-22	Security Lead	Reduces review bottlenecks; security validation during wave validation	Streamlines wave execution	CMP-J-012	Implemented
DEC-005	Vendor professional services will be engaged for Wave 3 (Tier 1) only	2026-10-01	PM, Cloud Lead	Cost optimization; build internal capability for simpler waves	Saves \$120K vendor costs	CMP-J-015	Implemented
DEC-006	UAT window extended from 1 week to 2 weeks per wave	2026-10-15	Business Owner	Business teams need more time for thorough testing	Reduces risk of post-migration defects	CMP-J-018	Implemented
DEC-007	DR testing will include Tier 3 applications (added via CR-003)	2026-11-15	CCB	Improves overall DR posture	+\$8K cost, +1 week to testing	CMP-J-022	Implemented
DEC-008	Cloud migration approach approved: rehost for 24 apps, replatform for 8 apps	2026-11-28	Steering Committee	Final technical approach validation	Baseline for migration execution	CMP-J-025	Implemented
DEC-009	Wave 1 migration window: 2026-12-13 to 2027-01-09	2026-11-28	PM	Aligned with business maintenance window	Schedule baseline for Wave 1	CMP-J-028	Implemented
DEC-010	Escalation threshold: schedule delay > 3 business days requires PM notification	2026-12-01	PM	Early detection of schedule risks	Improves proactive management	CMP-J-030	Implemented

Decision Summary

Category	Total	Implemented	Pending
Technical Approach	3	3	0
Schedule	2	2	0
Scope	1	1	0
Process	2	2	0
Governance	2	2	0
Total	10	10	0

Pending Decisions

Decision ID	Decision	Context	Decision Maker	Required By
—	No pending decisions	—	—	—

Decision Categories

Category	Description	Typical Decision Maker
Technical Approach	Migration method, architecture, tools	Cloud Lead, CCB
Schedule	Timeline, wave windows, milestones	PM, CCB
Scope	Application inclusion/exclusion, changes	Business Owner, Steering Committee
Process	How activities are conducted	PM
Governance	Escalation, reporting, approval thresholds	PM, Sponsor

Traceability: This document follows the Governance & Reporting Plan (CMP-PLAN-09) and RACI Matrix (CMP-INIT-05). Decisions are captured from Minutes of Meeting (CMP-EXEC-02) and governance activities. This log feeds into Weekly Status Reports (CMP-EXEC-05) and Monitoring Governance Review (CMP-MON-09).