

Weekly Status Reports

Execution Phase

Cloud Migration Project

Document ID: CMP-EXE-05

srk

Weekly Status Report — Week 1

Cloud Migration Project

Document ID: CMP-EXEC-05 **Version:** 1.0 **Report Period:** 2026-09-01 to 2026-09-05 **Author:** Project Manager
Date: 2026-09-05 **Sources:** Execution Tracker (CMP-EXEC-01), Change Log (CMP-EXEC-03), Decision Log (CMP-EXEC-04), Jira Status

Overall Status

Area	Status	Trend
Scope	Green	Stable
Schedule	Green	On Track
Resources	Green	Allocated
Budget	Green	On Track
Risks	Green	Stable
Issues	Green	None
Overall	Green	On Track

Accomplishments This Week

- Cloud accounts provisioned and billing configured
- Project management plan 60% complete
- Discovery workshop invitations sent to all 32 application owners
- Security requirements document 80% complete
- Vendor contract signing timeline confirmed with procurement

Planned Next Week (2026-09-08 to 2026-09-12)

Activity	Owner	Due Date
Complete project management plan	PM	2026-09-12
Finalize security requirements document	Security Lead	2026-09-12
Hold first application discovery workshop	Cloud Lead	2026-09-15
Confirm vendor contract signing date	PM	2026-09-12

Key Risks

ID	Risk	Status	Mitigation Progress
R-01	Business units resist application changes	Open	Discovery workshops scheduled to address concerns
R-07	Undocumented application dependencies	Open	Discovery workshops will identify dependencies

Issues

ID	Issue	Status	Impact	Action
—	No open issues	—	—	—

Decisions Required

Decision	Context	Decision Maker	Required By
Migration wave sequence	Should Tier 3 be migrated first?	Business Owner	2026-11-28

Dependencies

Dependency	Status	Expected Resolution
Business owner availability for discovery	Confirmed	Workshops scheduled
Vendor contract signing	On Track	2026-09-19

Escalations

Item	Reason	Escalation Owner
—	No escalations	—

Financial Summary (Month 1)

Category	Budget	Spent	Forecast	Variance
Internal Resources	\$137,500	\$28,000	\$137,500	On Track
Vendor Costs	\$430,000	\$0	\$430,000	On Track
Cloud Infrastructure	\$890,000	\$12,000	\$890,000	On Track
Total	\$1,457,500	\$40,000	\$1,457,500	On Track

Traceability: This report consolidates data from the Execution Tracker (CMP-EXEC-01), Change Log (CMP-EXEC-03), Decision Log (CMP-EXEC-04), and Jira. It feeds into Monitoring & Controlling reports (CMP-MON-07).