

Closure Readiness Checklist

Closure Phase

Cloud Migration Project

Document ID: CMP-CLO-01

srk

Closure Readiness Checklist

Cloud Migration Project

Document ID: CMP-CLOS-01 **Version:** 1.0 **Status:** In Progress **Author:** Project Manager **Date:** 2026-07-04
Sources: All previous phases, Final Jira Status, Final Confluence Records

Readiness Assessment

#	Closure Item	Status	Evidence	Owner	Required Action
1	All approved deliverables completed	Pending	Jira board review	PM	Verify 32 apps migrated
2	Business acceptance obtained	Pending	UAT sign-off records	App Owners	Complete Wave 3 UAT
3	Scope verified	Pending	Scope monitoring report	PM	Final scope comparison
4	Open issues resolved or transferred	Pending	Issue log review	PM	Close or transfer all issues
5	Risks closed or transferred	Pending	RAID review	PM	Close or transfer all risks
6	Actions completed or transferred	Pending	Jira review	PM	Close or transfer all actions
7	Changes formally closed	Pending	Change log review	PM	Close all change requests
8	Dependencies resolved or transferred	Pending	Dependency plan review	PM	Close or transfer dependencies
9	Documentation complete	Pending	Confluence review	PM	Verify all artifacts published
10	Stakeholders informed	Pending	Communication records	PM	Send closure notification
11	Lessons learned captured	Pending	Lessons learned session	PM	Conduct session, publish doc
12	Resources ready for release	Pending	Resource plan review	PM	Confirm no outstanding work
13	Vendor obligations completed	Pending	Vendor review	Procurement	Confirm all deliverables accepted
14	Sponsor approval available	Pending	Approval records	PM	Obtain final approval

Readiness Decision

Decision	Criteria	Status
Ready for Closure	All items Status = Complete	No
Ready with Conditions	All critical items complete; non-critical with plan	Under Assessment
Not Ready	Critical items incomplete	—

Current Assessment: Ready with Conditions (assessment in progress)

Conditions for Closure

#	Condition	Owner	Target Date	Status
1	Complete Wave 3 UAT sign-off	App Owners	2027-05-15	Pending
2	Close all open Jira tasks	PM	2027-07-03	Pending
3	Complete lessons learned session	PM	2027-06-27	Pending
4	Obtain sponsor closure approval	PM	2027-07-10	Pending

Traceability: This document is the entry point for Closure. It assesses readiness based on all previous phases and determines which closure activities are required.