

Deliverable Acceptance

Closure Phase

Cloud Migration Project

Document ID: CMP-CLO-02

srk

Deliverable Acceptance

Cloud Migration Project

Document ID: CMP-CLOS-02 **Version:** 1.0 **Status:** In Progress **Author:** Project Manager **Date:** 2026-07-04
Sources: Closure Readiness Checklist (CMP-CLOS-01), WBS (CMP-PLAN-01), Acceptance Criteria (CMP-PLAN-02)

Deliverable Acceptance Summary

Deliverable	Acceptance Criteria	Evidence	Accepted?	Approver	Date	Gap
DEL-01: Cloud Environment	Production cloud infrastructure configured per design; security approved	Cloud config docs, security audit	Yes	Cloud Lead	2026-12-15	—
DEL-02: 32 Migrated Applications	All apps operational in cloud; performance within thresholds	Jira completion, performance test results	Partial (30/32)	App Owners	—	2 apps pending
DEL-03: 28 Migrated Databases	Databases migrated; data integrity validated	Validation reports	Yes	App Owners	2027-05-10	—
DEL-04: DR Configuration	Tier 1/2 apps have DR; RTO/RPO targets met	DR test results	Yes	Ops Lead	2027-05-29	—
DEL-05: Network Connectivity	Secure on-premises to cloud connectivity	Network config docs	Yes	Cloud Lead	2026-12-01	—
DEL-06: Performance Test Results	Tier 1 apps meet performance thresholds	Test reports	Yes	Cloud Lead	2027-05-15	—
DEL-07: UAT Sign-off	Business validation of all migrated apps	UAT sign-off records	Partial (28/32)	App Owners	—	4 apps pending
DEL-08: Operational Handover	Ops team trained; documentation delivered	Training records, docs	Yes	Ops Lead	2027-07-03	—
DEL-09: Project Closure Report	Final report approved	This document	Pending	Sponsor	—	—

Acceptance by Tier

Tier	Apps Migrated	Apps Accepted	Acceptance Rate	Status
Tier 1	8	8	100%	Complete
Tier 2	12	12	100%	Complete
Tier 3	12	10	83%	2 apps pending
Total	32	30	94%	Partial

Outstanding Acceptance Items

Deliverable	Gap	Owner	Resolution	Target Date
Application CRM-X	Dependency issue delayed migration	Cloud Lead	Completing migration	2027-07-10
Application HR-Portal	Deferred via CR-002	PM	Transferred to BAU backlog	N/A (out of scope)

Acceptance Recommendations

Deliverable	Recommendation
DEL-01	Accepted

Deliverable	Recommendation
DEL-02	Accepted with Conditions (30/32 accepted; 2 pending)
DEL-03	Accepted
DEL-04	Accepted
DEL-05	Accepted
DEL-06	Accepted
DEL-07	Accepted with Conditions (28/32 accepted; 4 pending)
DEL-08	Accepted
DEL-09	Pending completion

Overall: Accepted with Conditions — 2 applications pending migration completion

Traceability: This document is derived from the Closure Readiness Checklist (CMP-CLOS-01). It feeds into Final Scope Verification (CMP-CLOS-03), Lessons Learned (CMP-CLOS-07), and Final Project Report (CMP-CLOS-10).