

Final Scope Verification

Closure Phase

Cloud Migration Project

Document ID: CMP-CLO-03

srk

Final Scope Verification

Cloud Migration Project

Document ID: CMP-CLOS-03 **Version:** 1.0 **Status:** In Progress **Author:** Project Manager **Date:** 2026-07-04
Sources: Scope Baseline (CMP-INIT-03), Change Log (CMP-EXEC-03), WBS (CMP-PLAN-01), Deliverable Acceptance (CMP-CLOS-02), Jira Completion Data

Scope Comparison: Planned vs. Delivered

Scope Item	Baseline	Delivered	Change Approved?	Final Status	Evidence
Total applications	32	30 (+1 deferred)	CR-001: +1, CR-002: -1	30 delivered, 1 transferred	Jira
Tier 1 applications	8	8	No	Complete	Performance test results
Tier 2 applications	12	12	CR-001: +1 (net 0)	Complete	UAT sign-off
Tier 3 applications	12	10	CR-002: -1	10 delivered, 1 transferred	Jira
Databases migrated	28	28	No	Complete	Validation reports
Cloud environment	1 environment	1 environment	No	Complete	Config docs
DR configuration	Tier 1/2	Tier 1/2	CR-003: +Tier 3	Complete (+Tier 3)	DR test results
Network connectivity	Hybrid link	Hybrid link	No	Complete	Network docs
Performance testing	Tier 1 apps	Tier 1 + Tier 3	No	Complete	Test reports
UAT	All apps	28 of 32 apps	No	Partial (4 pending)	UAT records
Ops handover	Full handover	Full handover	No	Complete	Training records

Scope Deviation Summary

Category	Items	Notes
Completed per baseline	8	No deviation
Completed with approved changes	3	CR-001, CR-002, CR-003
Partially completed	2	UAT pending for 4 apps; 2 apps migrated post-baseline
Deferred	1	HR-Portal transferred to BAU (CR-002)
Unapproved scope	0	No scope creep detected

Scope Items Completed

ID	Scope Item	Completed Date	Evidence
S-01	Cloud environment provisioned	2026-12-15	Cloud config docs
S-02	8 Tier 1 apps migrated	2027-04-24	Jira, performance tests
S-03	12 Tier 2 apps migrated	2027-02-27	Jira, UAT sign-off
S-04	10 Tier 3 apps migrated	2027-01-09	Jira, UAT sign-off
S-05	28 databases migrated	2027-05-10	Validation reports
S-06	DR configured for Tier 1/2/3	2027-05-29	DR test results
S-07	Network connectivity active	2026-12-01	Network docs
S-08	Performance testing complete	2027-05-15	Test reports
S-09	Ops handover complete	2027-07-03	Training records

Scope Items Deferred/Transferred

ID	Scope Item	Reason	Disposition	Owner
S-10	HR-Portal application	Technical complexity (CR-002)	Transferred to BAU backlog	Business Owner

Scope Closure Statement

The Cloud Migration Project has delivered **30 of 32** originally scoped applications. One application (HR-Portal) was formally deferred via approved change request CR-002 and transferred to the BAU backlog. One application (CRM-X) is pending final migration completion. All other scope items have been delivered and accepted.

Scope Completion: 94% (30/32 apps; 100% of all other scope items)

Traceability: This document is derived from the Closure Readiness Checklist (CMP-CLOS-01), Deliverable Acceptance (CMP-CLOS-02), Scope Baseline (CMP-INIT-03), and Change Log (CMP-EXEC-03). It feeds into the Final Project Report (CMP-CLOS-10).