

Final RAID Closure

Closure Phase

Cloud Migration Project

Document ID: CMP-CLO-04

srk

Final RAID Closure

Cloud Migration Project

Document ID: CMP-CLOS-04 **Version:** 1.0 **Status:** In Progress **Author:** Project Manager **Date:** 2026-07-04
Sources: Closure Readiness Checklist (CMP-CLOS-01), Current RAID (CMP-MON-05), Jira, Project Status

RAID Closure Summary

Category	Total	Closed	Transferred	No Longer Applicable	Remaining
Risks	10	6	2	2	0
Assumptions	6	6	0	0	0
Issues	4	4	0	0	0
Dependencies	5	5	0	0	0
Total	25	21	2	2	0

Risks — Final Disposition

ID	Description	Final Status	Closure/Transfer Owner	Evidence
R-01	Business units resist changes	Closed	PM	Workshops completed; no resistance encountered
R-02	Application complexity causes delays	Closed	Cloud Lead	All apps migrated successfully
R-03	Cloud costs exceed projections	Transferred	Finance	Costs within 5% of forecast; ongoing BAU monitoring
R-04	Skilled resource unavailability	Closed	Cloud Lead	Vendor PS engaged; internal skills developed
R-05	Cloud provider service disruption	No Longer Applicable	Cloud Lead	No disruptions occurred
R-06	Executive sponsor changes	Closed	PM	Sponsor remained engaged throughout
R-07	Undocumented dependencies	Closed	App Owners	All dependencies identified and managed
R-08	Change requests cause scope creep	Closed	PM	Change control effective; no scope creep
R-09	Year-end holidays reduce availability	Closed	PM	Schedule adjusted; no impact
R-10	Cloud Lead overload	Transferred	PM	Vendor PS supported Wave 2/3

Assumptions — Final Disposition

ID	Description	Final Status	Closure Owner	Evidence
A-01	Licensing permits cloud deployment	Verified	Procurement	License terms confirmed
A-02	Business units provide UAT resources	Verified	PM	UAT completed for 28/32 apps
A-03	Migration within maintenance windows	Verified	Cloud Lead	All migrations within windows
A-04	Budget sufficient	Verified	Finance	Final cost within 5% of budget
A-05	Vendor PS available	Verified	Procurement	Vendor supported all waves
A-06	Applications suitable for migration	Verified	Cloud Lead	30/32 apps migrated successfully

Issues — Final Disposition

ID	Description	Final Status	Closure Owner	Evidence
I-01	Data centers below DR requirements	Closed	Ops Lead	DR now met via cloud; project completed
I-02	Blocked digital transformation initiatives	Closed	PM	Initiatives unblocked
I-03	CRM-X undocumented dependency	Closed	Cloud Lead	Dependency resolved; app migrated
I-04	UAT resource year-end conflict	Closed	PM	UAT rescheduled successfully

Dependencies — Final Disposition

ID	Description	Final Status	Closure Owner	Evidence
D-01	Cloud provider contract	Closed	Procurement	Contract fulfilled
D-02	Application discovery	Closed	Cloud Lead	Discovery complete
D-03	Security requirements	Closed	Security Lead	Requirements met
D-04	Network connectivity	Closed	Cloud Lead	Connectivity active
D-05	UAT resources	Closed	PM	UAT completed

Traceability: This document is derived from the Closure Readiness Checklist (CMP-CLOS-01) and current RAID (CMP-MON-05). It feeds into the Final Project Report (CMP-CLOS-10).