

Operational Handover

Closure Phase

Cloud Migration Project

Document ID: CMP-CLO-05

srk

Operational Handover

Cloud Migration Project

Document ID: CMP-CLOS-05 **Version:** 1.0 **Status:** In Progress **Author:** Project Manager **Date:** 2026-07-04
Sources: Closure Readiness Checklist (CMP-CLOS-01), Stakeholder Register (CMP-INIT-04), Deliverable Acceptance (CMP-CLOS-02)

Handover Summary

Handover Area	Receiving Team	Required Information	Owner	Status
Cloud environment operations	IT Operations	Architecture, access, monitoring, runbooks	Ops Lead	Complete
Application support	Application Support Team	App documentation, known issues, contacts	App Owners	Complete
Security operations	Information Security	Security config, compliance, audit trails	Security Lead	Complete
Vendor management	Procurement	Contract details, SLAs, escalation paths	Vendor Manager	Complete
Financial management	Finance	Cost tracking, billing, optimization opportunities	Finance	Complete
Service management	Service Desk	Support processes, escalation, knowledge base	Ops Lead	Complete

Handover Details

Cloud Environment Operations

Item	Details	Owner	Status
Cloud architecture documentation	Published in Confluence	Cloud Lead	Complete
Access credentials	Transferred to Ops team	Cloud Lead	Complete
Monitoring dashboards	Configured and handed over	Ops Lead	Complete
Operational runbooks	12 runbooks published	Ops Lead	Complete
Backup procedures	Configured and tested	Ops Lead	Complete
DR procedures	Documented and tested	Ops Lead	Complete

Application Support

Tier	Apps	Support Owner	Documentation	Known Issues	Status
Tier 1	8	Rachel Kim	Published	2 (minor)	Complete
Tier 2	12	David Okafor	Published	1 (minor)	Complete
Tier 3	10	App Owners	Published	0	Complete

Security Operations

Item	Details	Owner	Status
Security configuration	Documented	Security Lead	Complete
Compliance status	All jurisdictions compliant	Security Lead	Complete
Audit trail	Cloud logging enabled	Security Lead	Complete
Access review process	Established	Security Lead	Complete

Outstanding Handover Items

Item	Reason	Receiving Owner	Target Date	Status
CRM-X application support	Pending migration completion	App Owner	2027-07-10	In Progress

Knowledge Transfer Completion

Training Area	Audience	Duration	Completion Date	Attendance
Cloud platform basics	IT Operations	2 days	2027-06-20	100%
Cloud security	Information Security	1 day	2027-06-22	100%
Cloud monitoring	IT Operations	1 day	2027-06-24	100%
Cloud cost management	Finance	0.5 day	2027-06-25	100%
DR procedures	IT Operations	1 day	2027-06-27	100%

Support Contacts (Post-Project)

Function	Contact	Escalation
Cloud platform issues	IT Operations Service Desk	Ops Lead
Application issues	Application Support Team	App Owner
Security issues	Information Security	Security Lead
Vendor issues	Vendor Manager	Procurement
Billing issues	Finance	Finance Controller

Traceability: This document is derived from the Closure Readiness Checklist (CMP-CLOS-01), Stakeholder Register (CMP-INIT-04), and Deliverable Acceptance (CMP-CLOS-02). It feeds into the Final Project Report (CMP-CLOS-10).