

# Objectives and Success Criteria Review

Closure Phase

Cloud Migration Project

Document ID: CMP-CLO-06

*srk*

# Objectives & Success Criteria Review

## Cloud Migration Project

**Document ID:** CMP-CLOS-06 **Version:** 1.0 **Status:** In Progress **Author:** Project Manager **Date:** 2026-07-04  
**Sources:** Closure Readiness Checklist (CMP-CLOS-01), Business Objectives (CMP-INIT-02), Success Criteria (CMP-INIT-02), Final Project Data

### Objectives Assessment

| Objective                               | KPI                         | Target      | Actual      | Achievement | Evidence                | Explanation                         |
|-----------------------------------------|-----------------------------|-------------|-------------|-------------|-------------------------|-------------------------------------|
| OBJ-01: Reduce infrastructure costs     | Annual cost                 | \$6.0M/year | \$5.8M/year | Achieved    | Finance report          | 29% reduction achieved (target 27%) |
| OBJ-02: Improve application performance | Response time               | 1.5 seconds | 1.3 seconds | Achieved    | Performance monitoring  | 69% improvement (target 64%)        |
| OBJ-03: Achieve DR capabilities         | RTO Tier 1                  | 4 hours     | 3.5 hours   | Achieved    | DR test results         | RTO exceeded by 0.5 hours           |
| OBJ-04: Reduce IT maintenance burden    | Maintenance %               | 40%         | 38%         | Achieved    | IT ops time tracking    | 2% better than target               |
| OBJ-05: Enable faster provisioning      | Provision time              | 2 days      | 1.5 days    | Achieved    | Service request records | 25% better than target              |
| OBJ-06: Meet data residency compliance  | Non-compliant jurisdictions | 0           | 0           | Achieved    | Compliance audit        | All jurisdictions compliant         |

### Success Criteria Assessment

| Criterion                           | Target          | Result   | Status   |
|-------------------------------------|-----------------|----------|----------|
| Cost reduction ≥ 20%                | 20%             | 29%      | Exceeded |
| Response time ≤ 1.5s                | 1.5s            | 1.3s     | Exceeded |
| All jurisdictions compliant         | 0 non-compliant | 0        | Met      |
| RTO/RPO targets met                 | RTO 4h          | RTO 3.5h | Exceeded |
| Zero unplanned downtime > 30 min    | 0 events        | 0 events | Met      |
| IT ops reallocate 25% to innovation | 25%             | 27%      | Exceeded |

### Achievement Summary

| Status                 | Count | Percentage |
|------------------------|-------|------------|
| Achieved               | 6     | 100%       |
| Partially Achieved     | 0     | 0%         |
| Not Achieved           | 0     | 0%         |
| Cannot Yet Be Measured | 0     | 0%         |
| Total                  | 6     | 100%       |

### Key Outcomes

| Outcome                       | Measurement               | Result             |
|-------------------------------|---------------------------|--------------------|
| Infrastructure cost reduction | \$8.2M → \$5.8M annually  | \$2.4M saved (29%) |
| Application performance       | 4.2s → 1.3s response time | 69% improvement    |

| Outcome                  | Measurement                       | Result                        |
|--------------------------|-----------------------------------|-------------------------------|
| Disaster recovery        | 8h → 3.5h RTO                     | 56% improvement               |
| IT operations efficiency | 65% → 38% maintenance             | 27% reallocated to innovation |
| Environment provisioning | 6 weeks → 1.5 days                | 97% faster                    |
| Compliance               | 3 → 0 non-compliant jurisdictions | 100% compliant                |

## Business Value Realized

| Value Category      | Description                              | Quantified Impact                            |
|---------------------|------------------------------------------|----------------------------------------------|
| Cost savings        | Annual infrastructure cost reduction     | \$2.4M/year                                  |
| Productivity gains  | Improved application performance         | ~4,800 person-hours/year recovered           |
| Risk reduction      | DR capabilities met; compliance achieved | Regulatory risk eliminated                   |
| Innovation capacity | IT ops time reallocated                  | 27% of ops time now available for innovation |
| Speed to market     | Faster environment provisioning          | 97% reduction in provisioning time           |

**Traceability:** This document is derived from the Closure Readiness Checklist (CMP-CLOS-01) and Business Objectives (CMP-INIT-02). It feeds into the Final Project Report (CMP-CLOS-10).