

Resource Release

Closure Phase

Cloud Migration Project

Document ID: CMP-CLO-08

srk

Resource Release

Cloud Migration Project

Document ID: CMP-CLOS-08 **Version:** 1.0 **Status:** In Progress **Author:** Project Manager **Date:** 2026-07-04
Sources: Closure Readiness Checklist (CMP-CLOS-01), Resource Plan (CMP-PLAN-04), Project Schedule, Deliverable Acceptance (CMP-CLOS-02), Handover (CMP-CLOS-05)

Resource Release Summary

Resource/Role	Project Responsibility	Release Date	Handover Required	Receiving Owner	Status
Project Manager	Overall project management	2027-07-17	PMO	PMO Director	Pending
Cloud Technical Lead	Cloud architecture, migration	2027-07-10	IT Operations	Ops Lead	Pending
Cloud Engineer 1	Cloud environment, migration	2027-07-10	IT Operations	Ops Lead	Pending
Cloud Engineer 2	Cloud environment, migration	2027-07-03	IT Operations	Ops Lead	Pending
Security Lead	Security, compliance	2027-07-03	Information Security	Security Director	Pending
Security Analyst	Security configuration	2027-06-30	Information Security	Security Lead	Pending
Operations Lead	Ops readiness, handover	2027-07-10	IT Operations	Ops Director	Pending
Operations Engineer	Monitoring, documentation	2027-07-03	IT Operations	Ops Lead	Pending
QA Lead	Testing coordination	2027-06-15	Quality Assurance	QA Director	Released
Finance Controller	Financial tracking	2027-07-03	Finance	Finance Director	Pending
Vendor Manager	Vendor coordination	2027-07-03	Procurement	Procurement Manager	Released

Release Criteria

Resource	Release Criteria	Status
Project Manager	Final report approved; closure complete	Pending
Cloud Lead	All technical handover complete	Pending
Cloud Engineers	All migration work complete; ops handover complete	Pending
Security Lead	Security handover complete; compliance confirmed	Pending
Ops Lead	Ops documentation complete; training complete	Pending
QA Lead	All testing complete; results documented	Released
Finance	Final financial report complete	Pending

Resources Not Releasable

Resource	Reason	Target Release	Owner
—	All resources releasable after handover	2027-07-17	PM

Knowledge Transfer Status

Resource	Knowledge Transfer To	Status	Completion Date
Cloud Lead	Ops Lead + Ops Engineer	Complete	2027-06-27
Security Lead	Security Analyst	Complete	2027-06-25
Cloud Engineers	Ops Engineer	Complete	2027-06-27
App Owners	Application Support Team	Complete	2027-06-30

Traceability: This document is derived from the Closure Readiness Checklist (CMP-CLOS-01) and Resource Plan (CMP-PLAN-04). It feeds into the Final Project Report (CMP-CLOS-10).