

Vendor and Contract Closure

Closure Phase

Cloud Migration Project

Document ID: CMP-CLO-09

srk

Vendor & Contract Closure

Cloud Migration Project

Document ID: CMP-CLOS-09 **Version:** 1.0 **Status:** In Progress **Author:** Project Manager **Date:** 2026-07-04
Sources: Closure Readiness Checklist (CMP-CLOS-01), Vendor agreements, Scope, Deliverable Acceptance (CMP-CLOS-02), Outstanding Issues

Vendor Closure Summary

Vendor	Service	Deliverables Accepted	Outstanding Obligations	Commercial Status	Status
Cloud Provider	Cloud infrastructure	Yes	None	Invoices paid	Complete
Cloud Provider	Professional services	Yes	None	Invoices paid	Complete
Cloud Provider	Training	Yes	None	Invoices paid	Complete
Cloud Provider	Enhanced support	Service complete	None	Invoices paid	Complete

Vendor Obligations Checklist

#	Obligation	Status	Evidence	Owner
1	Cloud infrastructure provisioned per contract	Complete	Infrastructure config docs	Cloud Lead
2	Professional services delivered per SOW	Complete	PS completion certificates	Cloud Lead
3	Training delivered per schedule	Complete	Training attendance records	Ops Lead
4	Enhanced support provided during migration	Complete	Support case records	Cloud Lead
5	All invoices processed	Complete	Finance records	Finance
6	Warranty/support transition to standard	Complete	Support contract update	Vendor Manager
7	Documentation delivered	Complete	Confluence records	Cloud Lead
8	Data deletion from vendor (if applicable)	N/A	—	—

Commercial Closure

Item	Status	Amount	Date Paid	Evidence
Cloud infrastructure (18 months)	Paid	\$890,000	2027-07-01	Invoice records
Professional services	Paid	\$320,000	2027-06-15	Invoice records
Training	Paid	\$25,000	2027-06-20	Invoice records
Enhanced support	Paid	\$85,000	2027-07-01	Invoice records
Total	Paid	\$1,320,000		

Contract Closure Requirements

Requirement	Status	Action
All deliverables accepted	Yes	None
All invoices paid	Yes	None
Warranty/support transitioned	Yes	Standard support active
Contract end date confirmed	Yes	2027-07-17
No outstanding disputes	Yes	None
Lessons learned captured	Yes	Vendor performance documented

Vendor Performance Assessment

Criterion	Rating	Notes
Deliverable quality	Excellent	All deliverables met or exceeded expectations
Timeliness	Good	Minor delays in Wave 3 prep, resolved quickly
Responsiveness	Excellent	Quick escalation response
Cost management	Good	Within budget; one change request managed
Overall	Good	Recommended for future engagements

Traceability: This document is derived from the Closure Readiness Checklist (CMP-CLOS-01) and vendor agreements. It feeds into the Final Project Report (CMP-CLOS-10).