

Final Project Report

Closure Phase

Cloud Migration Project

Document ID: CMP-CLO-10

srk

Final Project Report

Cloud Migration Project

Document ID: CMP-CLOS-10 **Version:** 1.0 **Status:** Draft — Pending Sponsor Approval **Author:** Project Manager
Date: 2026-07-04 **Sources:** All Initiation, Planning, Execution, Monitoring & Controlling, and Closure documents

1. Executive Summary

The Cloud Migration Project successfully migrated 30 of 32 business-critical applications from on-premises infrastructure to cloud, achieving all primary business objectives. The project was delivered in 10.5 months (vs. 18-month plan) with a budget variance of +\$55K (+1.7%). One application was formally deferred to the BAU backlog via approved change request. All deliverables have been accepted, operations have been handed over, and the project is recommended for formal closure.

Project Outcome: Successful

2. Project Objectives

Objective	Target	Actual	Status
Reduce infrastructure costs	27% reduction	29% reduction	Achieved
Improve application performance	1.5s response	1.3s response	Achieved
Achieve DR capabilities	4h RTO	3.5h RTO	Achieved
Reduce IT maintenance burden	40% maintenance	38% maintenance	Achieved
Enable faster provisioning	2 days	1.5 days	Achieved
Meet data residency compliance	0 non-compliant	0 non-compliant	Achieved

3. Scope Delivered

Item	Delivered	Status
Applications migrated	30 of 32	94%
Databases migrated	28 of 28	100%
Cloud environment	Complete	100%
DR configuration	Tier 1/2/3	100%
Network connectivity	Hybrid link	100%
Performance testing	All Tier 1 apps	100%
UAT	28 of 32 apps	88%
Ops handover	Complete	100%

4. Major Deliverables

Deliverable	Status	Acceptance
DEL-01: Cloud Environment	Complete	Accepted
DEL-02: 32 Migrated Applications	30 complete	Accepted with Conditions
DEL-03: 28 Migrated Databases	Complete	Accepted
DEL-04: DR Configuration	Complete	Accepted
DEL-05: Network Connectivity	Complete	Accepted

Deliverable	Status	Acceptance
DEL-06: Performance Test Results	Complete	Accepted
DEL-07: UAT Sign-off	28/32 complete	Accepted with Conditions
DEL-08: Operational Handover	Complete	Accepted
DEL-09: Project Closure Report	This document	Pending

5. Schedule Performance

Metric	Baseline	Actual	Variance
Project Duration	18 months	10.5 months	-7.5 months
Start Date	2026-09-01	2026-09-01	0
End Date	2027-07-17	2027-07-17	0
Major Milestones	11	11 complete	0
Critical Path	On track	Delivered on time	0

6. Resource Performance

Metric	Baseline	Actual	Variance
Peak FTE	5.0	5.0	0
Internal Resources	\$1,650,000	\$1,680,000	+\$30,000
Vendor Resources	\$430,000	\$430,000	0
Total Resources	\$2,080,000	\$2,110,000	+\$30,000

7. Risks & Issues

Category	Opened	Closed	Transferred	Escalated
Risks	10	6	2	0
Issues	4	4	0	0
Dependencies	5	5	0	0
Total	19	15	2	0

8. Changes

Category	Submitted	Approved	Rejected	Pending
Scope	2	2	0	0
Schedule	3	3	0	0
Cost	2	2	0	0
Total	7	7	0	0

9. Stakeholder Outcomes

Stakeholder	Expectation	Outcome
Executive Sponsor	On-time, on-budget delivery	Met
Business Owner	Minimal disruption, improved performance	Exceeded
IT Operations	Smooth handover, operational readiness	Met
Security	Compliance maintained	Met

Stakeholder	Expectation	Outcome
Finance	Budget adherence, cost savings	Exceeded

10. Business Objectives Achievement

All 6 business objectives achieved. Key outcomes: - **\$2.4M annual cost savings** (29% reduction) - **69% application performance improvement** - **56% DR RTO improvement** - **97% faster environment provisioning** - **100% compliance** across all jurisdictions

11. Operational Handover

Area	Status	Receiving Team
Cloud operations	Complete	IT Operations
Application support	Complete	Application Support
Security operations	Complete	Information Security
Vendor management	Complete	Procurement
Financial management	Complete	Finance

12. Lessons Learned

- Thorough discovery phase prevents mid-migration surprises
- Tier 3 first approach builds team confidence
- Strict change control prevents scope creep
- Vendor partnerships critical for complex migrations
- Business calendar must inform project scheduling

13. Outstanding Items

Item	Owner	Target Date	Disposition
CRM-X application migration	Cloud Lead	2027-07-10	Complete before closure
HR-Portal application	Business Owner	N/A	Transferred to BAU backlog

14. Final Project Status

Metric	Value
Scope Completion	94% (30/32 apps)
Budget	\$3,310,000 (of \$3,255,000 baseline + \$55K approved changes)
Schedule	On time
Quality	Zero incidents
Stakeholder Satisfaction	Satisfied
Overall	Successful

15. Closure Recommendation

Based on the comprehensive review of all project phases, the Cloud Migration Project is recommended for **formal closure** with the following conditions:

1. Complete CRM-X migration by 2027-07-10
 2. Obtain sponsor closure approval
 3. Archive project documentation
-

Traceability: This document consolidates all closure artifacts (CMP-CLOS-01 through CMP-CLOS-09) and all previous phase documents. It is presented to the Sponsor for closure approval.