

Final Closure Checklist

Closure Phase

Cloud Migration Project

Document ID: CMP-CLO-11

srk

Final Closure Checklist

Cloud Migration Project

Document ID: CMP-CLOS-11 **Version:** 1.0 **Status:** In Progress **Author:** Project Manager **Date:** 2026-07-04 **Source:** All Closure documents (CMP-CLOS-01 through CMP-CLOS-10)

Final Closure Checklist

#	Closure Requirement	Status	Evidence	Owner	Final Action
1	Scope closed	Complete	CMP-CLOS-03	PM	None
2	Deliverables accepted	Complete (with conditions)	CMP-CLOS-02	PM	None
3	Objectives assessed	Complete	CMP-CLOS-06	PM	None
4	Open issues dispositioned	Complete	CMP-CLOS-04	PM	None
5	Risks dispositioned	Complete	CMP-CLOS-04	PM	None
6	Dependencies transferred/closed	Complete	CMP-CLOS-04	PM	None
7	Changes closed	Complete	CMP-EXEC-03	PM	None
8	Decisions recorded	Complete	CMP-EXEC-04	PM	None
9	Handover completed	Complete	CMP-CLOS-05	PM	None
10	Resources released	Complete	CMP-CLOS-08	PM	None
11	Vendor obligations completed	Complete	CMP-CLOS-09	PM	None
12	Lessons learned captured	Complete	CMP-CLOS-07	PM	None
13	Final report completed	Complete	CMP-CLOS-10	PM	None
14	Stakeholders notified	Pending	—	PM	Send closure notification
15	Sponsor approval obtained	Pending	—	PM	Obtain approval

Closure Conditions

#	Condition	Owner	Target Date	Status
1	Complete CRM-X migration	Cloud Lead	2027-07-10	Pending
2	Send stakeholder closure notification	PM	2027-07-12	Pending
3	Obtain sponsor closure approval	PM	2027-07-15	Pending
4	Archive project documentation	PM	2027-07-17	Pending

Closure Decision

Decision	Criteria	Status
Approve Closure	All items complete; sponsor approval	Pending
Approve Closure with Conditions	Critical items complete; conditions documented	Under Assessment
Reject Closure	Critical items incomplete	N/A

Traceability: This document is derived from all Closure documents (CMP-CLOS-01 through CMP-CLOS-10). It feeds into the Sponsor Closure Approval (CMP-CLOS-12).