

Work Breakdown Structure

Planning Phase

Cloud Migration Project

Document ID: CMP-PLA-01

srk

Work Breakdown Structure (WBS)

Cloud Migration Project

Document ID: CMP-PLAN-01 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Project Charter (CMP-INIT-07), Project Scope (CMP-INIT-03)

WBS Overview

Level	Description
Level 1	Project
Level 2	Major phases/workstreams
Level 3	Major deliverables
Level 4	Work packages

Level 1 — Cloud Migration Project

1.0 Project Management

WBS ID	Work Package	Description	Deliverable	Responsible Role	Dependency
1.1	Project Planning	Develop detailed project plan, schedules, resource plans	Approved Project Management Plan	PM	Charter Approval
1.2	Project Governance	Establish steering committee, reporting cadence, change control	Governance Framework	PM	1.1
1.3	Status Reporting	Weekly status reports, steering committee updates	Status Reports	PM	1.2
1.4	Project Closure	Final report, lessons learned, closure approval	Project Closure Report	PM	All workstreams complete

2.0 Discovery & Assessment

WBS ID	Work Package	Description	Deliverable	Responsible Role	Dependency
2.1	Application Discovery	Inventory all 32 applications, document dependencies	Application Inventory	Cloud Lead	1.1
2.2	Infrastructure Assessment	Assess current on-premises infrastructure capacity	Infrastructure Baseline	Cloud Lead	2.1
2.3	Cloud Readiness Assessment	Evaluate each application for cloud suitability	Readiness Report	Cloud Lead	2.1, 2.2
2.4	Dependency Mapping	Map application-to-application and infrastructure dependencies	Dependency Map	App Owners	2.1
2.5	Migration Wave Planning	Group applications into migration waves by priority and dependency	Wave Plan	PM, Cloud Lead	2.3, 2.4

3.0 Cloud Environment Setup

WBS ID	Work Package	Description	Deliverable	Responsible Role	Dependency
3.1	Cloud Account Setup	Create cloud accounts, billing, organizational structure	Cloud Accounts	Cloud Lead	Vendor Contract
3.2	Network Design	Design cloud network architecture, VPCs, subnets, routing	Network Design Document	Cloud Lead	2.2

WBS ID	Work Package	Description	Deliverable	Responsible Role	Dependency
3.3	Network Connectivity	Implement hybrid connectivity (VPN/Direct Connect)	Active Network Link	Cloud Lead	3.2
3.4	Security Foundation	Implement IAM, encryption, security groups, logging	Security Configuration	Security Lead	3.1, 3.2
3.5	Monitoring & Logging	Configure cloud monitoring, alerts, log aggregation	Monitoring Dashboard	Ops Lead	3.4

4.0 Migration Execution

WBS ID	Work Package	Description	Deliverable	Responsible Role	Dependency
4.1	Wave 1 — Tier 3 Apps	Migrate 12 Tier 3 applications (rehost)	12 Apps Migrated	Cloud Lead	3.5, 2.5
4.2	Wave 1 — Validation	Performance testing and UAT for Wave 1	Wave 1 Sign-off	App Owners	4.1
4.3	Wave 2 — Tier 2 Apps	Migrate 12 Tier 2 applications (8 rehost, 4 replatform)	12 Apps Migrated	Cloud Lead	4.2
4.4	Wave 2 — Validation	Performance testing and UAT for Wave 2	Wave 2 Sign-off	App Owners	4.3
4.5	Wave 3 — Tier 1 Apps	Migrate 8 Tier 1 applications (6 rehost, 2 replatform)	8 Apps Migrated	Cloud Lead	4.4
4.6	Wave 3 — Validation	Performance testing and UAT for Wave 3	Wave 3 Sign-off	App Owners	4.5

5.0 Data Migration

WBS ID	Work Package	Description	Deliverable	Responsible Role	Dependency
5.1	Database Assessment	Assess 28 databases for migration approach	Database Migration Plan	Cloud Lead	2.1
5.2	Data Migration Execution	Migrate databases per wave plan	Databases Migrated	Cloud Lead	Per wave
5.3	Data Validation	Verify data integrity post-migration	Validation Report	App Owners	5.2

6.0 Testing & Validation

WBS ID	Work Package	Description	Deliverable	Responsible Role	Dependency
6.1	Performance Testing	Test Tier 1 app performance in cloud	Performance Test Results	Cloud Lead	Per wave
6.2	Security Testing	Validate security configuration and compliance	Security Test Results	Security Lead	3.4
6.3	UAT Coordination	Coordinate business user acceptance testing	UAT Sign-off	PM	Per wave
6.4	DR Testing	Test disaster recovery for Tier 1/2 applications	DR Test Results	Ops Lead	4.6

7.0 Operational Readiness

WBS ID	Work Package	Description	Deliverable	Responsible Role	Dependency
7.1	Operations Documentation	Create operational runbooks and procedures	Ops Documentation	Ops Lead	4.6
7.2	Support Model	Define cloud support model and escalation paths	Support Model	Ops Lead	7.1
7.3	Training	Train IT operations team on cloud platform	Training Completion	Ops Lead	7.2
7.4	Knowledge Transfer	Transfer knowledge from project team to operations	Knowledge Transfer Sign-off	PM	7.3

Work Package Summary

Level 2	Work Packages	Total
1.0 Project Management	4	4
2.0 Discovery & Assessment	5	5
3.0 Cloud Environment Setup	5	5
4.0 Migration Execution	6	6
5.0 Data Migration	3	3
6.0 Testing & Validation	4	4
7.0 Operational Readiness	4	4
Total		31

Traceability: This document is derived from the Project Charter (CMP-INIT-07) and Project Scope (CMP-INIT-03). It provides the foundation for the Activity List (CMP-PLAN-02).