

Activity List

Planning Phase

Cloud Migration Project

Document ID: CMP-PLA-02

srk

Activity List

Cloud Migration Project

Document ID: CMP-PLAN-02 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Source:** Work Breakdown Structure (CMP-PLAN-01)

Activity List


Activity ID	Activity Name	Description	Predecessor	Successor	Responsible Role	Estimated Duration	Required Resources	Deliverable
A-001	Develop Project Plan	Create detailed project management plan	Charter Approval	A-002	PM	2 weeks	PM	Project Management Plan
A-002	Establish Governance	Set up steering committee, reporting, change control	A-001	A-003, A-010	PM	1 week	PM, Sponsor	Governance Framework
A-003	Application Discovery	Inventory and document all 32 applications	A-002	A-004	Cloud Lead	3 weeks	Cloud Lead, App Owners	Application Inventory
A-004	Infrastructure Assessment	Assess current on-premises capacity	A-003	A-005	Cloud Lead	2 weeks	Cloud Lead	Infrastructure Baseline
A-005	Cloud Readiness Assessment	Evaluate applications for cloud suitability	A-004	A-006	Cloud Lead	3 weeks	Cloud Lead	Readiness Report
A-006	Dependency Mapping	Map all application and infrastructure dependencies	A-003	A-007	App Owners	2 weeks	App Owners	Dependency Map
A-007	Migration Wave Planning	Group applications into migration waves	A-005, A-006	A-010	PM, Cloud Lead	2 weeks	PM, Cloud Lead	Wave Plan
A-010	Cloud Account Setup	Create cloud accounts and organizational structure	A-002	A-011	Cloud Lead	1 week	Cloud Lead	Cloud Accounts
A-011	Network Design	Design cloud network architecture	A-004	A-012	Cloud Lead	2 weeks	Cloud Lead	Network Design
A-012	Network Connectivity	Implement hybrid connectivity	A-011	A-013	Cloud Lead	3 weeks	Cloud Lead, Network	Active Network Link
A-013	Security Foundation	Implement IAM, encryption, security groups	A-010, A-011	A-014	Security Lead	3 weeks	Security Lead	Security Configuration
A-014	Monitoring Setup	Configure cloud monitoring and alerts	A-013	A-020	Ops Lead	2 weeks	Ops Lead	Monitoring Dashboard
A-020	Wave 1 Migration	Migrate 12 Tier 3 applications	A-007, A-014	A-021	Cloud Lead	4 weeks	Cloud Lead, App Owners	12 Apps Migrated
A-021	Wave 1 Validation	Performance testing and UAT for Wave 1	A-020	A-030	App Owners	2 weeks	App Owners, QA	Wave 1 Sign-off
A-030	Wave 2 Migration	Migrate 12 Tier 2 applications	A-021	A-031	Cloud Lead	5 weeks	Cloud Lead, App Owners	12 Apps Migrated
A-031			A-030	A-040	App Owners	2 weeks		Wave 2 Sign-off

Activity ID	Activity Name	Description	Predecessor	Successor	Responsible Role	Estimated Duration	Required Resources	Deliverable
	Wave 2 Validation	Performance testing and UAT for Wave 2					App Owners, QA	
A-040	Wave 3 Migration	Migrate 8 Tier 1 applications	A-031	A-041	Cloud Lead	6 weeks	Cloud Lead, App Owners	8 Apps Migrated
A-041	Wave 3 Validation	Performance testing and UAT for Wave 3	A-040	A-050	App Owners	3 weeks	App Owners, QA	Wave 3 Sign-off
A-050	Database Assessment	Assess 28 databases for migration	A-003	A-051	Cloud Lead	2 weeks	Cloud Lead	Database Migration Plan
A-051	Data Migration	Migrate databases per wave plan	A-050	A-052	Cloud Lead	Ongoing per wave	Cloud Lead	Databases Migrated
A-052	Data Validation	Verify data integrity post-migration	A-051	Per wave	App Owners	1 week per wave	App Owners	Validation Report
A-060	Performance Testing	Test Tier 1 app performance	Per wave	Per wave	Cloud Lead	1 week per wave	Cloud Lead	Performance Results
A-061	Security Testing	Validate security configuration	A-013	A-041	Security Lead	2 weeks	Security Lead	Security Test Results
A-062	DR Testing	Test disaster recovery for Tier 1/2	A-041	A-070	Ops Lead	2 weeks	Ops Lead	DR Test Results
A-070	Operations Documentation	Create operational runbooks	A-041	A-071	Ops Lead	3 weeks	Ops Lead	Ops Documentation
A-071	Support Model	Define support model and escalation	A-070	A-072	Ops Lead	1 week	Ops Lead	Support Model
A-072	Training	Train IT operations on cloud platform	A-071	A-073	Ops Lead	2 weeks	Ops Lead	Training Completion
A-073	Knowledge Transfer	Transfer knowledge to operations	A-072	A-080	PM	1 week	PM, Ops Lead	KT Sign-off
A-080	Project Closure	Final report, lessons learned, closure	A-073	End	PM	2 weeks	PM	Closure Report

Activity Summary

Phase	Activities	Total Duration
Project Management	3	5 weeks
Discovery & Assessment	5	12 weeks
Cloud Environment Setup	5	11 weeks
Migration Execution	6	22 weeks
Data Migration	3	Ongoing per wave
Testing & Validation	3	5 weeks
Operational Readiness	4	7 weeks
Closure	1	2 weeks

Key Dependencies



Traceability: This document is derived from the Work Breakdown Structure (CMP-PLAN-01). It provides input to the Schedule & Milestones (CMP-PLAN-03), Resource Plan (CMP-PLAN-04), and Dependency Plan (CMP-PLAN-07).