

Schedule and Milestones

Planning Phase

Cloud Migration Project

Document ID: CMP-PLA-03

srk

Schedule & Milestones

Cloud Migration Project

Document ID: CMP-PLAN-03 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Work Breakdown Structure (CMP-PLAN-01), Activity List (CMP-PLAN-02), Project Charter (CMP-INIT-07)

Project Timeline Summary

Start Date	End Date	Duration	Status
2026-09-01	2028-02-28	18 months	Planned

Schedule

ID	Activity	Duration	Start	Finish	Predecessor	Owner	Milestone
A-001	Develop Project Plan	2 weeks	2026-09-01	2026-09-12	Charter Approval	PM	
A-002	Establish Governance	1 week	2026-09-13	2026-09-19	A-001	PM	
A-003	Application Discovery	3 weeks	2026-09-20	2026-10-10	A-002	Cloud Lead	
A-004	Infrastructure Assessment	2 weeks	2026-10-11	2026-10-24	A-003	Cloud Lead	
A-005	Cloud Readiness Assessment	3 weeks	2026-10-25	2026-11-14	A-004	Cloud Lead	
A-006	Dependency Mapping	2 weeks	2026-10-11	2026-10-24	A-003	App Owners	
A-007	Migration Wave Planning	2 weeks	2026-11-15	2026-11-28	A-005, A-006	PM, Cloud Lead	
A-010	Cloud Account Setup	1 week	2026-09-20	2026-09-26	A-002	Cloud Lead	
A-011	Network Design	2 weeks	2026-10-25	2026-11-07	A-004	Cloud Lead	
A-012	Network Connectivity	3 weeks	2026-11-08	2026-11-28	A-011	Cloud Lead	
A-013	Security Foundation	3 weeks	2026-11-08	2026-11-28	A-010, A-011	Security Lead	
A-014	Monitoring Setup	2 weeks	2026-11-29	2026-12-12	A-013	Ops Lead	
A-020	Wave 1 Migration	4 weeks	2026-12-13	2027-01-09	A-007, A-014	Cloud Lead	
A-021	Wave 1 Validation	2 weeks	2027-01-10	2027-01-23	A-020	App Owners	
A-030	Wave 2 Migration	5 weeks	2027-01-24	2027-02-27	A-021	Cloud Lead	
A-031	Wave 2 Validation	2 weeks	2027-02-28	2027-03-13	A-030	App Owners	
A-040	Wave 3 Migration	6 weeks	2027-03-14	2027-04-24	A-031	Cloud Lead	
A-041	Wave 3 Validation	3 weeks	2027-04-25	2027-05-15	A-040	App Owners	
A-050	Database Assessment	2 weeks	2026-10-11	2026-10-24	A-003	Cloud Lead	
A-051	Data Migration	Ongoing	Per wave	Per wave	A-050	Cloud Lead	
A-052	Data Validation	1 week/wave	Per wave	Per wave	A-051	App Owners	
A-060	Performance Testing	1 week/wave	Per wave	Per wave	Per wave	Cloud Lead	
A-061	Security Testing	2 weeks	2027-05-16	2027-05-29	A-013	Security Lead	
A-062	DR Testing	2 weeks	2027-05-16	2027-05-29	A-041	Ops Lead	
A-070	Operations Documentation	3 weeks	2027-05-16	2027-06-05	A-041	Ops Lead	
A-071	Support Model	1 week	2027-06-06	2027-06-12	A-070	Ops Lead	
A-072	Training	2 weeks	2027-06-13	2027-06-26	A-071	Ops Lead	
A-073	Knowledge Transfer	1 week	2027-06-27	2027-07-03	A-072	PM	
A-080	Project Closure	2 weeks	2027-07-04	2027-07-17	A-073	PM	

Milestones

ID	Milestone	Target Date	Predecessor	Status
M-01	Planning Complete	2026-11-28	A-007	Planned
M-02	Cloud Environment Ready	2026-12-12	A-014	Planned
M-03	Wave 1 Migration Complete	2027-01-09	A-020	Planned
M-04	Wave 1 Validation Complete	2027-01-23	A-021	Planned
M-05	Wave 2 Migration Complete	2027-02-27	A-030	Planned
M-06	Wave 2 Validation Complete	2027-03-13	A-031	Planned
M-07	Wave 3 Migration Complete	2027-04-24	A-040	Planned
M-08	Wave 3 Validation Complete	2027-05-15	A-041	Planned
M-09	DR Testing Complete	2027-05-29	A-062	Planned
M-10	Operational Handover Complete	2027-07-03	A-073	Planned
M-11	Project Closure	2027-07-17	A-080	Planned

Critical Path

A-001 → A-002 → A-003 → A-004 → A-005 → A-007 → A-020 → A-021 → A-030 → A-031 → A-040 → A-041 → A-070 → A-071

Critical Path Duration: Approximately 16 months **Float:** 2 months (within 18-month constraint)

Traceability: This document is derived from the WBS (CMP-PLAN-01) and Activity List (CMP-PLAN-02). It provides input to the Resource Plan (CMP-PLAN-04) and Dependency Plan (CMP-PLAN-07).