

# Resource Plan

Planning Phase

Cloud Migration Project

Document ID: CMP-PLA-04

*srk*

# Resource Plan

## Cloud Migration Project

**Document ID:** CMP-PLAN-04 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Sources:** WBS (CMP-PLAN-01), Activity List (CMP-PLAN-02), Schedule (CMP-PLAN-03), RACI Matrix (CMP-INIT-05), Stakeholder Register (CMP-INIT-04)

## Resource Requirements

| Role                       | Responsibility                                               | Required Period     | Estimated Effort | Availability Assumption   | Owner                |
|----------------------------|--------------------------------------------------------------|---------------------|------------------|---------------------------|----------------------|
| Project Manager            | Overall project management, governance, reporting            | Sep 2026 – Jul 2027 | 100%             | Full-time dedicated       | PM                   |
| Cloud Technical Lead       | Cloud architecture, migration execution, technical decisions | Sep 2026 – Jul 2027 | 100%             | Full-time dedicated       | IT Infrastructure    |
| Cloud Engineer 1           | Cloud environment setup, migration execution                 | Sep 2026 – Jul 2027 | 100%             | Full-time dedicated       | IT Infrastructure    |
| Cloud Engineer 2           | Cloud environment setup, migration execution                 | Nov 2026 – Jul 2027 | 100%             | Full-time (from Nov)      | IT Infrastructure    |
| Security Lead              | Security design, compliance validation, security testing     | Sep 2026 – Jul 2027 | 50%              | Shared with security team | Information Security |
| Security Analyst           | Security configuration, compliance checks                    | Nov 2026 – Jun 2027 | 75%              | Shared with security team | Information Security |
| Operations Lead            | Operational readiness, handover, documentation               | Jan 2027 – Jul 2027 | 75%              | Shared with ops team      | IT Operations        |
| Operations Engineer        | Monitoring setup, operational documentation                  | Mar 2027 – Jul 2027 | 50%              | Shared with ops team      | IT Operations        |
| Application Owner (Tier 1) | Business requirements, UAT, validation                       | Per wave            | 25%              | Shared with BAU           | Business Units       |
| Application Owner (Tier 2) | Business requirements, UAT, validation                       | Per wave            | 25%              | Shared with BAU           | Business Units       |
| Application Owner (Tier 3) | Business requirements, UAT, validation                       | Per wave            | 15%              | Shared with BAU           | Business Units       |
| QA Lead                    | Testing coordination, test execution                         | Per wave            | 50%              | Shared with QA team       | Quality Assurance    |
| Finance Controller         | Budget tracking, financial reporting                         | Sep 2026 – Jul 2027 | 10%              | Shared with finance       | Finance              |
| Vendor Manager             | Cloud vendor coordination, contract management               | Sep 2026 – Jul 2027 | 15%              | Shared with procurement   | Procurement          |

## Resource Allocation by Phase

| Phase             | Period              | Key Resources Required                               | Total FTE |
|-------------------|---------------------|------------------------------------------------------|-----------|
| Planning          | Sep – Nov 2026      | PM, Cloud Lead, Security Lead                        | 2.5       |
| Environment Setup | Oct – Dec 2026      | Cloud Lead, Cloud Engineers, Security Lead, Ops Lead | 4.5       |
| Wave 1 Migration  | Dec 2026 – Jan 2027 | Cloud Lead, Cloud Engineers, Tier 3 App Owners, QA   | 4.0       |
| Wave 2 Migration  | Jan – Mar 2027      | Cloud Lead, Cloud Engineers, Tier 2 App Owners, QA   | 4.5       |

| Phase                | Period         | Key Resources Required                                       | Total FTE |
|----------------------|----------------|--------------------------------------------------------------|-----------|
| Wave 3 Migration     | Mar – May 2027 | Cloud Lead, Cloud Engineers, Tier 1 App Owners, QA, Security | 5.0       |
| Testing & Validation | May – Jun 2027 | Security Lead, Ops Lead, QA Lead                             | 2.5       |
| Operational Handover | May – Jul 2027 | Ops Lead, Ops Engineer, PM                                   | 2.0       |
| Closure              | Jul 2027       | PM                                                           | 1.0       |

## Resource Constraints

| Constraint                          | Impact                                                | Mitigation                                                                         |
|-------------------------------------|-------------------------------------------------------|------------------------------------------------------------------------------------|
| Security Lead shared at 50%         | May delay security reviews                            | Schedule security activities in advance; engage Security Analyst for routine tasks |
| Ops Lead shared at 75%              | Operational readiness activities may compete with BAU | Begin ops activities early; engage Ops Engineer for documentation                  |
| App Owners shared at 15-25%         | UAT availability limited                              | Schedule UAT windows in advance; provide flexible testing windows                  |
| Cloud Engineer 2 available from Nov | Environment setup may be slower initially             | Cloud Lead covers initial setup; prioritize critical-path activities               |

## Vendor Resources

| Vendor         | Resource              | Role                                     | Period              | Estimated Cost |
|----------------|-----------------------|------------------------------------------|---------------------|----------------|
| Cloud Provider | Professional Services | Migration support, architecture guidance | Per wave            | \$320,000      |
| Cloud Provider | Training              | Cloud platform training for IT ops       | Mar 2027            | \$25,000       |
| Cloud Provider | Support               | Enhanced support during migration        | Sep 2026 – Jul 2027 | \$85,000       |

## Budget Summary

| Category                             | Estimated Cost     |
|--------------------------------------|--------------------|
| Internal Resources (allocated)       | \$1,650,000        |
| Cloud Provider Professional Services | \$320,000          |
| Cloud Provider Training              | \$25,000           |
| Cloud Provider Enhanced Support      | \$85,000           |
| Cloud Infrastructure (18 months)     | \$890,000          |
| Contingency (10%)                    | \$285,000          |
| <b>Total</b>                         | <b>\$3,255,000</b> |

**Traceability:** This document is derived from the WBS (CMP-PLAN-01), Activity List (CMP-PLAN-02), Schedule (CMP-PLAN-03), RACI Matrix (CMP-INIT-05), and Stakeholder Register (CMP-INIT-04). It provides input to the Project Management Plan (CMP-PLAN-10).