

Communication Plan

Planning Phase

Cloud Migration Project

Document ID: CMP-PLA-05

srk

Communication Plan

Cloud Migration Project

Document ID: CMP-PLAN-05 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Stakeholder Register (CMP-INIT-04), RACI Matrix (CMP-INIT-05), Schedule (CMP-PLAN-03), Governance Model (CMP-INIT-07)

Communication Matrix

Communication	Audience	Purpose	Owner	Frequency	Format	Distribution
Weekly Status Report	Project Team, Sponsor, App Owners	Track progress, risks, issues, decisions	PM	Weekly (Friday)	Written report + Confluence	Email distribution + Confluence
Steering Committee Update	Executive Sponsor, Business Owner, PMO Director, Finance	Strategic progress, escalation, approval	PM	Monthly	Executive summary (2 pages) + presentation	Steering Committee meeting
RAID Review	PM, Cloud Lead, Security Lead, Ops Lead	Review and update risks, assumptions, issues, dependencies	PM	Bi-weekly	Meeting + Confluence update	RAID register in Confluence
Project Team Meeting	Project core team	Execution coordination, blockers, planning	PM	Weekly (Monday)	Meeting (60 min) + MoM	Meeting invite + Confluence
Migration Wave Readiness	Cloud Lead, App Owners, QA, Security	Confirm migration readiness for each wave	PM	Per wave	Readiness checklist review	Meeting + Confluence
Executive Escalation	Executive Sponsor	Critical issues requiring executive decision	PM	As needed	Brief (1 page) + meeting	Direct contact
Milestone Communication	All stakeholders	Announce milestone completion	PM	Per milestone	Email announcement	Email distribution
Change Communication	Affected stakeholders	Notify of approved scope/schedule changes	PM	As needed	Written notification	Email + Confluence
Vendor Coordination	Cloud Provider account team	Vendor activities, SLAs, support	Vendor Manager	Bi-weekly	Meeting + email	Meeting invite
Financial Report	Finance Controller, Sponsor	Budget tracking, forecast, variance	PM	Monthly	Financial summary	Email + Confluence

Communication Cadence

Weekly:

- Monday: Project Team Meeting
- Friday: Weekly Status Report distributed
- Ongoing: RAID updates as needed

Bi-weekly:

- RAID Review
- Vendor Coordination

Monthly:

- Steering Committee Update
- Financial Report

Per Event:

- Milestone Communication
- Change Communication
- Executive Escalation
- Migration Wave Readiness

Escalation Matrix

Level	Trigger	Escalation Path	Response Time
Level 1	Task blocked > 2 days	PM → Cloud Lead	1 business day
Level 2	Milestone at risk	PM → Business Owner	2 business days
Level 3	Schedule delay > 1 week	PM → Executive Sponsor	3 business days
Level 4	Budget overrun > 10%	PM → Steering Committee	Immediate
Level 5	Critical business impact	PM → Executive Sponsor + Steering Committee	Immediate

Communication Templates

Weekly Status Report Structure

1. Overall Status (Green/Amber/Red)
2. Accomplishments This Week
3. Planned Next Week
4. Key Risks
5. Issues
6. Decisions Required
7. Dependencies
8. Escalations

Steering Committee Update Structure

1. Executive Summary
2. Overall Project Health
3. Progress vs. Milestones
4. Top Risks and Issues
5. Scope Changes
6. Decisions Required
7. Escalations

Distribution Lists

Distribution List	Members
Project Team	PM, Cloud Lead, Cloud Engineers, Security Lead, Ops Lead
Steering Committee	Sarah Chen, James Morrison, PMO Director, Michael Brown
App Owners	Rachel Kim, David Okafor, Application Owner representatives
Vendor	Cloud Provider account team

Traceability: This document is derived from the Stakeholder Register (CMP-INIT-04), RACI Matrix (CMP-INIT-05), Schedule (CMP-PLAN-03), and Governance Model (CMP-INIT-07). It provides input to the Governance & Reporting Plan (CMP-PLAN-09) and Project Management Plan (CMP-PLAN-10).