

Risk Response Plan

Planning Phase

Cloud Migration Project

Document ID: CMP-PLA-06

srk

Risk Response Plan

Cloud Migration Project

Document ID: CMP-PLAN-06 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Source:** Initial RAID (CMP-INIT-06)

Risk Response Strategies

Risk ID	Risk	Response Strategy	Mitigation Actions	Contingency	Trigger	Owner	Due Date
R-01	Business units resist application changes	Mitigate	Early engagement with business owners; demonstrate minimal impact; establish feedback loop; conduct readiness workshops	Escalate to Sponsor for business unit directive	Business owner raises formal objection	PM	Ongoing
R-02	Application complexity causes migration delays	Mitigate	Detailed discovery phase; allocate 20% schedule buffer; identify parallel workstreams; conduct proof-of-concept for complex apps	Defer complex apps to next wave; engage vendor professional services	Wave readiness assessment shows >30% tasks incomplete	Cloud Lead	Planning Phase
R-03	Cloud costs exceed projections	Mitigate	Detailed cost modeling pre-migration; implement cost monitoring from day one; establish monthly cost governance; right-size resources	Renegotiate vendor contract; optimize resource sizing; implement cost caps	Monthly cost report shows >15% variance from forecast	Finance	Pre-Migration
R-04	Skilled cloud engineers unavailable	Mitigate	Early identification of skill gaps; engage vendor professional services; cross-training plan; pre-approve contractor budget	Engage external consulting firm; delay non-critical activities	Resource gap identified >2 weeks before required	Cloud Lead	Ongoing
R-05	Cloud provider service disruption during migration	Transfer	Select provider with strong SLA; plan migration windows with rollback capability; multi-AZ deployment	Execute rollback plan; activate DR procedures; engage vendor support	Provider SLA breach or service degradation	Cloud Lead	Pre-Migration
R-06	Executive sponsor changes or reduces support	Mitigate	Regular engagement; demonstrate progress; ensure PMO governance continuity; document all approvals	Engage replacement sponsor; PMO provides governance continuity	Sponsor unavailable for >3 consecutive steering meetings	PM	Ongoing
R-07	Undocumented application dependencies	Mitigate	Thorough application discovery; dependency mapping; engage application SMEs early; conduct	Add contingency time; re-sequence migration waves	Discovery reveals >5 undocumented dependencies per app	App Owners	Discovery Phase

Risk ID	Risk	Response Strategy	Mitigation Actions	Contingency	Trigger	Owner	Due Date
			dependency workshops				
R-08	Change requests cause scope creep	Avoid	Strict change control process; impact assessment required; sponsor approval for scope changes; maintain baseline	Reject change request; defer to separate project	Change request approved without impact analysis	PM	Ongoing

Risk Response Summary

Response Strategy	Count	Risks
Avoid	1	R-08
Mitigate	5	R-01, R-02, R-03, R-04, R-06
Transfer	1	R-05
Accept	1	(none — all high/medium risks have responses)

Risk Monitoring Approach

Activity	Frequency	Owner	Output
Risk review meeting	Bi-weekly	PM	Updated RAID register
Risk trigger check	Weekly	PM	Trigger status report
Risk escalation review	Monthly	PM → Sponsor	Escalation decisions
Risk response effectiveness	Per risk event	Risk Owner	Response assessment

Assumptions Response

Assumption ID	Assumption	Validation Method	Owner	Due Date
A-01	Licensing permits cloud deployment	Review license terms with vendor	Procurement	Pre-Migration
A-02	Business units provide UAT resources	Confirm with business owners	PM	During Planning
A-03	Migration within maintenance windows	Validate with operations	Cloud Lead	Planning Phase
A-04	Budget sufficient	Detailed cost estimate	Finance	Planning Phase
A-05	Vendor resources available	Confirm with vendor	Procurement	Pre-Migration
A-06	Applications suitable for migration	Technical assessment	Cloud Lead	Discovery Phase

Traceability: This document is derived from the Initial RAID (CMP-INIT-06). It provides input to the Project Management Plan (CMP-PLAN-10).