

Dependency Plan

Planning Phase

Cloud Migration Project

Document ID: CMP-PLA-07

srk

Dependency Plan

Cloud Migration Project

Document ID: CMP-PLAN-07 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Sources:** WBS (CMP-PLAN-01), Activity List (CMP-PLAN-02), Schedule (CMP-PLAN-03), RAID (CMP-INIT-06), Stakeholder Register (CMP-INIT-04)

Internal Dependencies

ID	Dependency	Dependent Activity	Dependency Owner	Required By	Impact if Delayed	Action
INT-01	Application discovery complete	Cloud readiness assessment	Cloud Lead	2026-10-10	Delayed wave planning	Prioritize discovery; escalate if >1 week late
INT-02	Infrastructure assessment complete	Network design	Cloud Lead	2026-10-24	Delayed environment setup	Parallel assessment work where possible
INT-03	Network design approved	Network connectivity implementation	Cloud Lead	2026-11-07	Delayed cloud connectivity	Early design review; expedite approval
INT-04	Cloud environment ready	Wave 1 migration	Cloud Lead	2026-12-12	Delayed first migration wave	Track environment readiness daily
INT-05	Wave 1 validated	Wave 2 migration	App Owners	2027-01-23	Delayed subsequent waves	Ensure UAT resources available
INT-06	Wave 2 validated	Wave 3 migration	App Owners	2027-03-13	Delayed Tier 1 migration	Maintain validation momentum
INT-07	All migrations complete	DR testing, Ops handover	Ops Lead	2027-05-15	Delayed closure	Track migration progress weekly
INT-08	Operations documentation complete	Training and knowledge transfer	Ops Lead	2027-06-05	Delayed handover	Begin documentation early

Business Dependencies

ID	Dependency	Dependent Activity	Dependency Owner	Required By	Impact if Delayed	Action
BIZ-01	Business owner engagement for discovery	Application discovery	PM	2026-09-20	Incomplete application inventory	Schedule workshops in advance
BIZ-02	UAT resource availability (Tier 3)	Wave 1 validation	App Owners	2027-01-10	Delayed Wave 1 sign-off	Confirm resources 4 weeks in advance
BIZ-03	UAT resource availability (Tier 2)	Wave 2 validation	App Owners	2027-02-28	Delayed Wave 2 sign-off	Confirm resources 4 weeks in advance
BIZ-04	UAT resource availability (Tier 1)	Wave 3 validation	App Owners	2027-04-25	Delayed Wave 3 sign-off	Confirm resources 4 weeks in advance
BIZ-05	Business sign-off on migration approach	Migration execution	PM	2026-11-28	Delayed migration start	Early stakeholder alignment

Vendor Dependencies

ID	Dependency	Dependent Activity	Dependency Owner	Required By	Impact if Delayed	Action
VND-01	Cloud provider contract signed	Cloud account setup	Procurement	2026-09-19	Delayed all cloud activities	Escalate to Sponsor if delayed
VND-02	Cloud environment provisioned	Network design, security setup	Cloud Lead	2026-09-26	Delayed environment setup	Confirm provisioning timeline

ID	Dependency	Dependent Activity	Dependency Owner	Required By	Impact if Delayed	Action
VND-03	Professional services available	Migration execution	Cloud Lead	Per wave	Delayed migration waves	Book resources 8 weeks in advance
VND-04	Training resources available	Operations training	Ops Lead	2027-06-13	Delayed handover	Schedule training early

Governance Dependencies

ID	Dependency	Dependent Activity	Dependency Owner	Required By	Impact if Delayed	Action
GOV-01	Steering committee approval for migration approach	Migration execution	PM	2026-11-28	Delayed migration start	Prepare committee briefing early
GOV-02	Security review approval	Wave migration	Security Lead	Per wave	Delayed migration waves	Schedule security reviews 2 weeks in advance
GOV-03	Change control approval (if scope changes)	Affected activities	PM	As needed	Scope/gchedule impact	Process changes within 5 business days

Dependency Risk Summary

Category	Total Dependencies	High Impact	At Risk
Internal	8	4	1
Business	5	3	0
Vendor	4	2	0
Governance	3	2	0
Total	20	11	1

Traceability: This document is derived from the WBS (CMP-PLAN-01), Activity List (CMP-PLAN-02), Schedule (CMP-PLAN-03), RAID (CMP-INIT-06), and Stakeholder Register (CMP-INIT-04). It provides input to the Project Management Plan (CMP-PLAN-10).