

Change Management Plan

Planning Phase

Cloud Migration Project

Document ID: CMP-PLA-08

srk

Change Management Plan

Cloud Migration Project

Document ID: CMP-PLAN-08 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Project Charter (CMP-INIT-07), Project Scope (CMP-INIT-03), Stakeholder Register (CMP-INIT-04), Governance Model (CMP-INIT-07)

Change Control Process

Step 1 — Change Request Submission

- Any stakeholder may submit a change request
- Submit via Confluence Change Request form or email to PM
- Include: description, reason, requested by, date

Step 2 — Impact Assessment

- PM assigns impact assessment to appropriate owner
- Assess: scope, schedule, cost, risk, quality, resources
- Complete within 5 business days of submission

Step 3 — Review & Recommendation

- PM reviews impact assessment
- Recommend: Approve, Reject, Defer, Requires Further Analysis
- Present to Change Control Board if required

Step 4 — Decision

- **Minor changes** (no scope/schedule/cost impact): PM approves
- **Moderate changes** (schedule < 1 week, cost < \$50K): Change Control Board approves
- **Major changes** (scope, schedule > 1 week, cost > \$50K): Steering Committee approves

Step 5 — Implementation

- Approved changes are added to project plan and Jira
- Baseline is updated if required
- Affected stakeholders are notified

Step 6 — Recording

- All changes are recorded in the Change Log
 - Change history is maintained for audit purposes
-

Change Control Board

Member	Role	Authority
PM	Chair	All changes
Cloud Lead	Technical assessment	Technical impact
Security Lead	Security assessment	Security/compliance impact
Finance Controller	Cost assessment	Cost impact

Member	Role	Authority
Business Owner	Business assessment	Business impact (if required)

Change Classification

Classification	Criteria	Approval Authority	Response Time
Minor	No impact to scope, schedule, or cost	PM	2 business days
Moderate	Schedule impact < 1 week OR cost impact < \$50K	Change Control Board	5 business days
Major	Scope change OR schedule impact > 1 week OR cost impact > \$50K	Steering Committee	10 business days
Emergency	Critical business need requiring immediate action	PM + Sponsor (verbal)	Immediate (written follow-up within 24 hours)

Change Log

Change ID	Request	Requestor	Date Submitted	Impact Assessment	Decision	Approver	Date Decided	Status
CR-001	(example) Add Application X to Wave 2	Business Owner	(date)	Schedule +1 week, Cost +\$15K	Pending	CCB	-	Open

Scope Change Controls

Control	Description
Scope Baseline	Approved scope from Initiation (CMP-INIT-03) is the baseline
Application Count	Changes to the 32-application list require Major change approval
Migration Approach	Changes to rehost/replatform classification require Moderate+ approval
Out-of-Scope Items	Any addition to out-of-scope list requires Major change approval

Schedule Change Controls

Control	Description
Milestone Dates	Changes to milestone dates require Moderate+ approval
Wave Sequence	Changes to wave order require Moderate+ approval
Duration Estimates	Changes > 20% of estimated duration require review

Cost Change Controls

Control	Description
Budget Baseline	\$3.2M approved budget
Contingency Usage	Use of contingency requires PM approval for < \$50K, CCB for > \$50K
Vendor Costs	Changes to vendor contract value require Procurement + Finance approval

Traceability: This document is derived from the Project Charter (CMP-INIT-07), Project Scope (CMP-INIT-03), Stakeholder Register (CMP-INIT-04), and Governance Model (CMP-INIT-07). It provides input to the Project Management Plan (CMP-PLAN-10).