

# Governance and Reporting Plan

Planning Phase

Cloud Migration Project

Document ID: CMP-PLA-09

*srk*

# Governance & Reporting Plan

## Cloud Migration Project

**Document ID:** CMP-PLAN-09 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Stakeholder Register (CMP-INIT-04), RACI Matrix (CMP-INIT-05), Communication Plan (CMP-PLAN-05), Project Charter (CMP-INIT-07)

### Governance Framework

| Governance Activity  | Owner                | Participants                                       | Frequency | Decision/Output                                      |
|----------------------|----------------------|----------------------------------------------------|-----------|------------------------------------------------------|
| Steering Committee   | Sarah Chen (Sponsor) | Business Owner, PMO Director, Finance, PM          | Monthly   | Strategic decisions, escalation resolution, approval |
| Project Board        | PM                   | Cloud Lead, Security Lead, Ops Lead, App Owners    | Weekly    | Execution oversight, risk management, coordination   |
| Change Control Board | PM                   | Cloud Lead, Security Lead, Finance, Business Owner | As needed | Change request decisions                             |
| Technical Review     | Cloud Lead           | Cloud Engineers, Security Lead, Ops Lead           | Weekly    | Technical decisions, migration readiness             |
| RAID Review          | PM                   | Cloud Lead, Security Lead, Ops Lead                | Bi-weekly | Risk/issue status, response effectiveness            |
| Financial Review     | PM                   | Finance Controller                                 | Monthly   | Budget tracking, forecast, variance                  |
| Security Review      | Security Lead        | Cloud Lead, Ops Lead                               | Bi-weekly | Security posture, compliance status                  |
| Migration Readiness  | PM                   | Cloud Lead, App Owners, QA, Security               | Per wave  | Go/no-go for each migration wave                     |
| Vendor Review        | Vendor Manager       | Cloud Lead, PM                                     | Bi-weekly | Vendor performance, SLA, support                     |

### Decision Authority Matrix

| Decision Type                      | PM        | CCB       | Steering Committee | Sponsor |
|------------------------------------|-----------|-----------|--------------------|---------|
| Task-level execution               | Decide    | -         | -                  | -       |
| Minor change (no impact)           | Decide    | -         | -                  | -       |
| Moderate change (schedule/cost)    | Recommend | Decide    | -                  | -       |
| Major change (scope/schedule/cost) | Recommend | Recommend | Decide             | -       |
| Budget reallocation > \$100K       | Recommend | Recommend | Recommend          | Decide  |
| Project pause/termination          | Recommend | -         | Recommend          | Decide  |
| Scope addition                     | -         | -         | Recommend          | Decide  |
| Vendor contract change             | Recommend | -         | Decide             | Approve |

### Reporting Structure

| Report                  | Owner   | Audience                          | Frequency | Content                                           |
|-------------------------|---------|-----------------------------------|-----------|---------------------------------------------------|
| Weekly Status Report    | PM      | Project Team, Sponsor, App Owners | Weekly    | Progress, risks, issues, decisions                |
| Steering Committee Pack | PM      | Steering Committee                | Monthly   | Executive summary, health, milestones, escalation |
| RAID Register           | PM      | Project Team                      | Bi-weekly | Risks, assumptions, issues, dependencies          |
| Financial Report        | Finance | PM, Sponsor                       | Monthly   | Budget, forecast, variance                        |

| Report                     | Owner         | Audience    | Frequency | Content                               |
|----------------------------|---------------|-------------|-----------|---------------------------------------|
| Migration Readiness Report | Cloud Lead    | PM, CCB     | Per wave  | Technical readiness, risks, go/no-go  |
| Security Compliance Report | Security Lead | PM, Sponsor | Monthly   | Compliance status, security incidents |

## Governance Gates

| Gate                     | Decision               | Criteria                                                                 | Authority |
|--------------------------|------------------------|--------------------------------------------------------------------------|-----------|
| Planning Gate            | Baseline approved      | All planning artifacts complete, no critical gaps                        | Sponsor   |
| Migration Readiness Gate | Go/no-go for each wave | Environment ready, app validated, resources available, security approved | CCB       |
| Closure Gate             | Project closure        | All deliverables accepted, scope verified, lessons learned               | Sponsor   |

## Compliance Requirements

| Requirement         | Description                                       | Owner         | Verification         |
|---------------------|---------------------------------------------------|---------------|----------------------|
| PMO Standards       | Follow organization's PM methodology              | PM            | PMO audit            |
| Change Control      | All changes through formal process                | PM            | Change log review    |
| Financial Controls  | Monthly budget tracking, variance > 10% escalated | Finance       | Financial reports    |
| Security Compliance | Data residency, encryption, access controls       | Security Lead | Security audit       |
| Documentation       | All artifacts stored in Confluence                | PM            | Documentation review |

**Traceability:** This document is derived from the Stakeholder Register (CMP-INIT-04), RACI Matrix (CMP-INIT-05), Communication Plan (CMP-PLAN-05), and Project Charter (CMP-INIT-07). It provides input to the Project Management Plan (CMP-PLAN-10).