

Project Management Plan

Planning Phase

Cloud Migration Project

Document ID: CMP-PLA-10

srk

Project Management Plan

Cloud Migration Project

Document ID: CMP-PLAN-10 **Version:** 1.0 **Status:** Draft — Pending Baseline Approval **Author:** Project Manager
Date: 2026-08-26 **Sources:** All Planning documents (CMP-PLAN-01 through CMP-PLAN-09) and Initiation documents (CMP-INIT-01 through CMP-INIT-08)

1. Planning Approach

This Project Management Plan consolidates all approved Planning artifacts into a single executable baseline. It defines how the Cloud Migration Project will be executed, monitored, and controlled from initiation through closure.

2. Scope Baseline

- **32 applications** to be migrated (24 rehost, 8 replatform)
- **28 databases** to be migrated
- **7 major deliverables** across 5 phases
- **In-scope/out-of-scope** defined in CMP-INIT-03
- Any scope changes require formal change control (CMP-PLAN-08)

3. Work Breakdown Structure

- **7 Level 2 workstreams, 31 work packages**
- WBS defined in CMP-PLAN-01
- Work packages are independently manageable and assignable

4. Schedule

- **Project duration:** 18 months (Sep 2026 – Jul 2027)
- **Critical path:** Planning → Environment Setup → Wave 1 → Wave 2 → Wave 3 → Ops Handover → Closure
- **11 milestones** defined
- **2 months float** within the 18-month constraint
- Schedule defined in CMP-PLAN-03

5. Milestones

ID	Milestone	Target Date
M-01	Planning Complete	2026-11-28
M-02	Cloud Environment Ready	2026-12-12
M-03	Wave 1 Migration Complete	2027-01-09
M-04	Wave 1 Validation Complete	2027-01-23
M-05	Wave 2 Migration Complete	2027-02-27
M-06	Wave 2 Validation Complete	2027-03-13
M-07	Wave 3 Migration Complete	2027-04-24
M-08	Wave 3 Validation Complete	2027-05-15
M-09	DR Testing Complete	2027-05-29
M-10	Operational Handover Complete	2027-07-03
M-11	Project Closure	2027-07-17

6. Resource Plan

- **14 roles** identified across 8 phases
- **Peak resource demand:** 5.0 FTE during Wave 3 migration
- **Vendor resources:** \$430,000 (professional services, training, support)
- Resource Plan defined in CMP-PLAN-04

7. Communication Approach

- **Weekly** status reports and team meetings
- **Bi-weekly** RAID reviews and vendor coordination
- **Monthly** steering committee updates and financial reports
- **Per event** milestone, change, and escalation communications
- Communication Plan defined in CMP-PLAN-05

8. Risk Management Approach

- **8 risks** identified with response strategies
- **6 assumptions** with validation methods
- Response strategies: 1 Avoid, 5 Mitigate, 1 Transfer
- **Bi-weekly** risk review meetings
- Risk Response Plan defined in CMP-PLAN-06

9. Dependency Management

- **20 dependencies** across 4 categories
- **11 high-impact** dependencies identified
- Dependencies tracked in weekly project meetings
- Dependency Plan defined in CMP-PLAN-07

10. Change Control

- **4-level classification:** Minor, Moderate, Major, Emergency
- **3-tier approval:** PM, CCB, Steering Committee
- Change Control Board meets as needed
- All changes recorded in Change Log
- Change Management Plan defined in CMP-PLAN-08

11. Governance

- **Steering Committee** (monthly) — strategic decisions
- **Project Board** (weekly) — execution oversight
- **Change Control Board** (as needed) — change decisions
- **3 governance gates:** Planning, Migration Readiness, Closure
- Governance & Reporting Plan defined in CMP-PLAN-09

12. Reporting

- Weekly Status Report to project team and sponsor
- Monthly Steering Committee pack
- Bi-weekly RAID register updates

- Monthly financial reports
- Per-wave migration readiness reports

13. Baselines

Baseline	Source	Approval Status
Scope Baseline	CMP-INIT-03	Approved (Initiation)
Schedule Baseline	CMP-PLAN-03	Pending Approval
Resource Baseline	CMP-PLAN-04	Pending Approval
Cost Baseline	CMP-PLAN-04	Pending Approval
Risk Baseline	CMP-PLAN-06	Pending Approval

14. Planning Assumptions

1. Application licensing permits cloud deployment
2. Business units will provide UAT resources within agreed timelines
3. Budget of \$3.2M is sufficient for approved scope
4. Cloud vendor professional services are available when required
5. All 32 applications are technically suitable for migration
6. Migration can be performed within agreed maintenance windows

Baseline Approval

Approver	Role	Decision	Date	Signature
Sarah Chen	Executive Sponsor			
James Morrison	Business Owner			
PMO Director	Governance			

Status: Pending Approval

Traceability: This document consolidates all approved Planning artifacts (CMP-PLAN-01 through CMP-PLAN-09) and Initiation documents (CMP-INIT-01 through CMP-INIT-08). Upon approval, it becomes the project baseline for Execution and Monitoring & Controlling.