

Project Baseline

Monitoring Phase

Cloud Migration Project

Document ID: CMP-MON-01

srk

Project Baseline

Cloud Migration Project

Document ID: CMP-MON-01 **Version:** 1.0 **Status:** Approved **Author:** Project Manager **Date:** 2026-08-26 **Source:** Project Management Plan (CMP-PLAN-10)

Approved Baselines

Baseline	Approved Value	Source	Measurement Method	Owner
Scope Baseline	32 applications, 28 databases, 7 deliverables	CMP-INIT-03	Scope verification against WBS	PM
Schedule Baseline	18 months (Sep 2026 – Jul 2027)	CMP-PLAN-03	Milestone tracking	PM
Cost Baseline	\$3,255,000	CMP-PLAN-04	Financial reporting	Finance
Resource Baseline	14 roles, peak 5.0 FTE	CMP-PLAN-04	Resource tracking	PM
Quality Baseline	Zero unplanned downtime > 30 min	CMP-INIT-02	Incident reporting	Ops Lead

Scope Baseline

Scope Item	Baseline	Status
Applications to migrate	32 (24 rehost, 8 replatform)	Approved
Databases to migrate	28	Approved
Tier 1 applications	8	Approved
Tier 2 applications	12	Approved
Tier 3 applications	12	Approved
Major deliverables	9	Approved

Schedule Baseline

Milestone	Baseline Date	Status
M-01: Planning Complete	2026-11-28	Approved
M-02: Cloud Environment Ready	2026-12-12	Approved
M-03: Wave 1 Migration Complete	2027-01-09	Approved
M-04: Wave 1 Validation Complete	2027-01-23	Approved
M-05: Wave 2 Migration Complete	2027-02-27	Approved
M-06: Wave 2 Validation Complete	2027-03-13	Approved
M-07: Wave 3 Migration Complete	2027-04-24	Approved
M-08: Wave 3 Validation Complete	2027-05-15	Approved
M-09: DR Testing Complete	2027-05-29	Approved
M-10: Operational Handover Complete	2027-07-03	Approved
M-11: Project Closure	2027-07-17	Approved

Cost Baseline

Category	Baseline
Internal Resources	\$1,650,000
Vendor Professional Services	\$320,000

Category	Baseline
Vendor Training	\$25,000
Vendor Support	\$85,000
Cloud Infrastructure (18 months)	\$890,000
Contingency	\$285,000
Total	\$3,255,000

Success Criteria Baseline

ID	Objective	KPI	Baseline	Target
OBJ-01	Reduce infrastructure costs	Annual cost	\$8.2M/year	\$6.0M/year
OBJ-02	Improve application performance	Response time	4.2 seconds	1.5 seconds
OBJ-03	Achieve DR capabilities	RTO Tier 1	8 hours	4 hours
OBJ-04	Reduce IT maintenance burden	Maintenance %	65%	40%
OBJ-05	Enable faster provisioning	Provision time	6 weeks	2 days
OBJ-06	Meet data residency compliance	Non-compliant jurisdictions	3	0

Baseline Change Control

Any changes to approved baselines require: 1. Formal change request via Change Management Plan (CMP-PLAN-08) 2. Impact assessment 3. Appropriate approval authority (PM, CCB, or Steering Committee) 4. Baseline update in this document 5. Stakeholder notification

Traceability: This document is derived from the Project Management Plan (CMP-PLAN-10). It serves as the reference point for all Monitoring & Controlling activities (CMP-MON-02 through CMP-MON-09).