

Performance Dashboard

Monitoring Phase

Cloud Migration Project

Document ID: CMP-MON-02

srk

Project Performance Dashboard

Cloud Migration Project

Document ID: CMP-MON-02 **Version:** 1.0 **Status:** Active **Author:** Project Manager **Date:** 2026-12-15 **Sources:** Project Baseline (CMP-MON-01), Schedule Monitoring (CMP-MON-03), Scope Monitoring (CMP-MON-04), RAID Review (CMP-MON-05), Milestone Monitoring (CMP-MON-06), Execution Tracker (CMP-EXEC-01), Jira Status

Overall Project Health

Area	Baseline	Actual	Variance	Status	Action
Scope	32 apps	32 apps	0	Green	No action
Schedule	M-02 on 2026-12-12	M-02 on 2026-12-15	+3 days	Amber	Corrective action in progress
Budget	\$1,457,500 (Phase 1)	\$1,420,000	-\$37,500	Green	No action
Resources	4.5 FTE	4.5 FTE	0	Green	No action
Risks	8 open	6 open, 2 closed	Improved	Green	Continue monitoring
Issues	0 open	1 open	New issue	Amber	Investigate
Quality	0 incidents	0 incidents	0	Green	No action
Overall				Amber	Monitor closely

Workstream Health

Workstream	Status	Progress	Health	Key Concern
Cloud Environment Setup	Complete	100%	Green	—
Wave 1 Migration (Tier 3)	In Progress	65%	Amber	3 apps delayed by dependency issues
Wave 2 Migration (Tier 2)	Not Started	0%	Grey	Dependent on Wave 1
Wave 3 Migration (Tier 1)	Not Started	0%	Grey	—
Data Migration	In Progress	40%	Green	On track per wave
Testing & Validation	Not Started	0%	Grey	Wave 1 validation pending
Security & Compliance	In Progress	60%	Green	Data residency review in progress
Operational Readiness	In Progress	15%	Green	Documentation started

Key Metrics

Metric	Target	Current	Status
Tasks completed	100%	35%	On Track
Overdue tasks	0	2	Amber
Blocked tasks	0	3	Amber
High-priority incomplete	0	1	Amber
Risks with response	100%	100%	Green
Actions on schedule	100%	85%	Green

Top 5 Risks

ID	Risk	Probability	Impact	Trend	Owner
R-02	Application complexity causes migration delays	High	High	↑ Increasing	Cloud Lead

ID	Risk	Probability	Impact	Trend	Owner
R-01	Business units resist changes	Medium	High	→ Stable	PM
R-07	Undocumented dependencies	Medium	Medium	↓ Decreasing	App Owners
R-03	Cloud costs exceed projections	Medium	Medium	→ Stable	Finance
R-04	Skilled resource unavailability	Medium	High	→ Stable	Cloud Lead

Top 5 Issues

ID	Issue	Impact	Age	Owner	Status
I-01	Data center DR requirements not met	Business continuity	Ongoing	Ops Lead	Drives project urgency
I-03	Application CRM-X dependency undocumented	Wave 1 delay	5 days	Cloud Lead	Under investigation
I-04	UAT resource conflict with year-end close	Wave 1 validation delay	3 days	PM	Rescheduling UAT

Upcoming Milestones (Next 30 Days)

Milestone	Target Date	Confidence	Key Threat
M-03: Wave 1 Migration Complete	2027-01-09	Medium	3 apps delayed
M-04: Wave 1 Validation Complete	2027-01-23	Medium	UAT resource conflict

Corrective Actions

ID	Action	Related To	Owner	Due Date	Status
CA-001	Resolve CRM-X dependency issue	I-03	Cloud Lead	2026-12-20	In Progress
CA-002	Reschedule Wave 1 UAT dates	I-04	PM	2026-12-18	In Progress
CA-003	Add parallel testing for delayed apps	Schedule	Cloud Lead	2026-12-22	Planned

Traceability: This document consolidates data from Project Baseline (CMP-MON-01), Schedule Monitoring (CMP-MON-03), Scope Monitoring (CMP-MON-04), RAID Review (CMP-MON-05), Milestone Monitoring (CMP-MON-06), and Jira. It feeds into Weekly Monitoring Reports (CMP-MON-07) and Steering Committee Updates (CMP-MON-09).