

Schedule Monitoring

Monitoring Phase

Cloud Migration Project

Document ID: CMP-MON-03

srk

Schedule Monitoring

Cloud Migration Project

Document ID: CMP-MON-03 **Version:** 1.0 **Status:** Active **Author:** Project Manager **Date:** 2026-12-15 **Sources:** Baseline Schedule (CMP-PLAN-03), Jira Status, Execution Tracker (CMP-EXEC-01)

Schedule Performance Summary

Metric	Baseline	Actual	Variance	Status
Project Start	2026-09-01	2026-09-01	0	On Track
Planning Complete	2026-11-28	2026-11-28	0	On Track
Cloud Environment Ready	2026-12-12	2026-12-15	+3 days	Amber
Wave 1 Complete	2027-01-09	2027-01-12 (forecast)	+3 days	Amber
Project End	2027-07-17	2027-07-20 (forecast)	+3 days	Amber

Activity Status

Activity	Baseline Start	Baseline Finish	Actual Start	Actual/ Forecast Finish	Variance	Cause	Impact	Corrective Action
A-001 Develop Project Plan	2026-09-01	2026-09-12	2026-09-01	2026-09-12	0	—	—	—
A-002 Establish Governance	2026-09-13	2026-09-19	2026-09-13	2026-09-19	0	—	—	—
A-003 Application Discovery	2026-09-20	2026-10-10	2026-09-20	2026-10-13	+3 days	Complex app dependencies	Low	Completed
A-004 Infrastructure Assessment	2026-10-11	2026-10-24	2026-10-14	2026-10-27	+3 days	Cascade from A-003	Low	Completed
A-011 Network Design	2026-10-25	2026-11-07	2026-10-28	2026-11-10	+3 days	Cascade from A-004	Medium	Completed
A-012 Network Connectivity	2026-11-08	2026-11-28	2026-11-11	2026-12-01	+3 days	Cascade from A-011	Medium	Completed
A-020 Wave 1 Migration	2026-12-13	2027-01-09	2026-12-16	2027-01-12 (forecast)	+3 days	Cascade from env delay	Medium	Parallel testing planned
A-021 Wave 1 Validation	2027-01-10	2027-01-23	—	2027-01-26 (forecast)	+3 days	Cascade from A-020	Medium	UAT scheduling adjusted

Overdue Activities

Activity	Due Date	Days Overdue	Owner	Reason	Action
—	—	—	—	No activities currently overdue	—

Activities At Risk

Activity	Due Date	Risk	Probability of Delay	Impact	Owner	Action
A-020 Wave 1 Migration	2027-01-09	Dependency issue with CRM-X	Medium	3-day delay	Cloud Lead	Resolve dependency by 2026-12-20
	2027-01-23		Medium		PM	

Activity	Due Date	Risk	Probability of Delay	Impact	Owner	Action
A-021 Wave 1 Validation		UAT resource year-end conflict		5-day delay		Reschedule UAT to 2027-01-15

Critical Path Analysis

Current Critical Path:

A-001 → A-002 → A-003 → A-004 → A-011 → A-012 → A-014 → A-020 → A-021 → A-030 → A-031 → A-040 → A-041 → A-070

Critical Path Status: +3 days (within 2-month float)

Float Remaining: 1 month 27 days

Schedule Forecast

Scenario	Project End Date	Variance from Baseline
Best Case	2027-07-10	-7 days
Most Likely	2027-07-20	+3 days
Worst Case	2027-08-10	+24 days

Traceability: This document is derived from the Baseline Schedule (CMP-PLAN-03) and Jira data. It feeds into the Performance Dashboard (CMP-MON-02), Weekly Monitoring Reports (CMP-MON-07), and Steering Committee Updates (CMP-MON-09).