

RAID Review

Monitoring Phase

Cloud Migration Project

Document ID: CMP-MON-05

srk

RAID Review

Cloud Migration Project

Document ID: CMP-MON-05 **Version:** 1.0 **Status:** Active **Author:** Project Manager **Date:** 2026-12-15 **Sources:** Initial RAID (CMP-INIT-06), Risk Response Plan (CMP-PLAN-06), Jira, Meeting Minutes (CMP-EXEC-02)

RAID Status Summary

Category	Open	Closed	Transferred	Escalated	Total
Risks	6	2	0	0	8
Assumptions	4	2	0	0	6
Issues	1	1	0	0	2
Dependencies	4	1	0	0	5
Total	15	6	0	0	21

Risks

ID	Previous Status	Current Status	Probability	Impact	Trend	Owner	Action	Escalation
R-01	Open	Open	Medium	High	→ Stable	PM	Continue engagement workshops	No
R-02	Open	Open	High	High	↑ Increasing	Cloud Lead	Resolve dependency issue; add buffer	Monitor
R-03	Open	Open	Medium	Medium	→ Stable	Finance	Monthly cost review	No
R-04	Open	Open	Medium	High	→ Stable	Cloud Lead	Confirm vendor PS availability for Wave 3	No
R-05	Open	Closed	Low	High	—	Cloud Lead	SLA confirmed; multi-AZ deployed	No
R-06	Open	Open	Low	High	↓ Decreasing	PM	Sponsor engaged; regular updates	No
R-07	Open	Open	Medium	Medium	↓ Decreasing	App Owners	Discovery 90% complete; 2 dependencies found	No
R-08	Open	Closed	Medium	Medium	—	PM	Change control process effective	No

New Risks Identified

ID	Type	Description	Probability	Impact	Owner	Mitigation
R-09	Schedule	Year-end holidays reduce team availability during Wave 1	Medium	Medium	PM	Schedule critical activities before/after holidays
R-10	Resource	Cloud Lead overload during Wave 1 and Wave 2 overlap	Medium	Medium	PM	Engage vendor PS for Wave 2 prep

Assumptions

ID	Previous Status	Current Status	Validation Result	Owner	Action
A-01	To Verify	Verified	License permits cloud deployment	Procurement	None
A-02	To Verify	Verified	Business owners confirmed UAT availability	PM	None
A-03	To Verify	Verified	Maintenance windows confirmed	Cloud Lead	None

ID	Previous Status	Current Status	Validation Result	Owner	Action
A-04	To Verify	Verified	Budget sufficient (within 5% of estimate)	Finance	None
A-05	To Verify	Verified	Vendor PS available for Wave 3	Procurement	None
A-06	To Verify	Partially Verified	30 of 32 apps confirmed suitable	Cloud Lead	Assess 2 remaining apps

Issues

ID	Previous Status	Current Status	Age	Impact	Owner	Resolution	Due Date	Escalation
I-01	Open	Open	3+ months	Business continuity	Ops Lead	Drives project urgency	N/A	No
I-02	Open	Resolved	—	Blocked initiatives	PM	Unblocked via migration plan	—	No
I-03	New	Open	5 days	Wave 1 delay	Cloud Lead	Dependency mapping in progress	2026-12-20	No
I-04	New	Open	3 days	Wave 1 UAT delay	PM	Rescheduling UAT	2026-12-18	No

Dependencies

ID	Previous Status	Current Status	Expected Date	Current Status	Delay	Impact	Owner	Action
INT-01	Open	Complete	2026-10-10	Done	0	—	Cloud Lead	—
INT-04	Open	Complete	2026-12-12	Done	0	—	Cloud Lead	—
BIZ-01	Open	Complete	2026-09-20	Done	0	—	PM	—
BIZ-02	Open	At Risk	2027-01-10	At Risk	+5 days	Wave 1 validation delay	App Owners	Reschedule
VND-01	Open	Complete	2026-09-19	Done	0	—	Procurement	—

Items Requiring Escalation

ID	Type	Reason	Recommended Escalation
—	—	No items currently require escalation	—

Traceability: This document is derived from the Initial RAID (CMP-INIT-06) and Risk Response Plan (CMP-PLAN-06). It is updated using data from Jira, Meeting Minutes (CMP-EXEC-02), and project status. It feeds into the Performance Dashboard (CMP-MON-02), Weekly Monitoring Reports (CMP-MON-07), and Steering Committee Updates (CMP-MON-09).