

Milestone Monitoring

Monitoring Phase

Cloud Migration Project

Document ID: CMP-MON-06

srk

Milestone Monitoring

Cloud Migration Project

Document ID: CMP-MON-06 **Version:** 1.0 **Status:** Active **Author:** Project Manager **Date:** 2026-12-15 **Sources:** Baseline Schedule (CMP-PLAN-03), Jira Status, RAID Review (CMP-MON-05)

Milestone Status

Milestone	Baseline Date	Forecast Date	Status	Confidence	Key Threat	Action
M-01: Planning Complete	2026-11-28	2026-11-28	Complete	High	—	—
M-02: Cloud Environment Ready	2026-12-12	2026-12-15	At Risk	Medium	Network connectivity +3 days	Corrective action in progress
M-03: Wave 1 Migration Complete	2027-01-09	2027-01-12	At Risk	Medium	Cascade from M-02; CRM-X dependency	Resolve dependency by 2026-12-20
M-04: Wave 1 Validation Complete	2027-01-23	2027-01-26	At Risk	Medium	UAT resource conflict	Reschedule UAT
M-05: Wave 2 Migration Complete	2027-02-27	2027-02-27	On Track	High	Dependent on M-04	Monitor
M-06: Wave 2 Validation Complete	2027-03-13	2027-03-13	On Track	High	—	Monitor
M-07: Wave 3 Migration Complete	2027-04-24	2027-04-24	On Track	High	—	Monitor
M-08: Wave 3 Validation Complete	2027-05-15	2027-05-15	On Track	High	—	Monitor
M-09: DR Testing Complete	2027-05-29	2027-05-29	On Track	High	—	Monitor
M-10: Operational Handover Complete	2027-07-03	2027-07-03	On Track	Medium	Ops resource availability	Early engagement
M-11: Project Closure	2027-07-17	2027-07-20	At Risk	Medium	Cascade from M-02 (+3 days)	Monitor cumulative impact

Milestone Trend Analysis

Milestone	Initial Forecast	Last Update	Current Forecast	Trend
M-02	2026-12-12	2026-12-12	2026-12-15	↓ Slipping
M-03	2027-01-09	2027-01-09	2027-01-12	↓ Slipping
M-04	2027-01-23	2027-01-23	2027-01-26	↓ Slipping

Completed Milestones

Milestone	Baseline Date	Actual Date	Variance	Evidence
M-01: Planning Complete	2026-11-28	2026-11-28	0	Project Management Plan approved

Milestones At Risk — Detail

M-02: Cloud Environment Ready

Field	Details
Baseline	2026-12-12
Forecast	2026-12-15 (+3 days)
Cause	Network connectivity implementation delayed by 3 days
Impact	Delays Wave 1 migration start
Corrective Action	Parallel workstreams; expedite connectivity testing
Owner	Cloud Lead
Target Recovery	2026-12-15

M-03: Wave 1 Migration Complete

Field	Details
Baseline	2027-01-09
Forecast	2027-01-12 (+3 days)
Cause	Cascade from M-02; CRM-X dependency unresolved
Impact	Delays Wave 1 validation
Corrective Action	Resolve CRM-X dependency; add parallel testing
Owner	Cloud Lead
Target Recovery	2027-01-12

Confidence Assessment

Confidence Level	Milestones	Count
High	M-05, M-06, M-07, M-08, M-09	5
Medium	M-02, M-03, M-04, M-10, M-11	5
Low	—	0
Complete	M-01	1

Traceability: This document is derived from the Baseline Schedule (CMP-PLAN-03) and Jira data. It feeds into the Performance Dashboard (CMP-MON-02) and Steering Committee Updates (CMP-MON-09).