

Weekly Monitoring Reports

Monitoring Phase

Cloud Migration Project

Document ID: CMP-MON-07

srk

Weekly Monitoring Report — Week 15

Cloud Migration Project

Document ID: CMP-MON-07 **Version:** 1.0 **Report Period:** 2026-12-08 to 2026-12-12 **Author:** Project Manager
Date: 2026-12-12 **Sources:** Performance Dashboard (CMP-MON-02), Schedule Monitoring (CMP-MON-03), Scope Monitoring (CMP-MON-04), RAID Review (CMP-MON-05), Milestone Monitoring (CMP-MON-06), Jira Status

Overall Health

Area	Status	Trend	Notes
Scope	Green	Stable	No scope deviations
Schedule	Amber	At Risk	Network connectivity +3 days
Resources	Green	Stable	—
Risks	Amber	Monitor	R-02 increasing
Issues	Amber	Monitor	I-03, I-04 open
Dependencies	Green	Stable	—
Changes	Green	Stable	CR-004 pending
Overall	Amber	Monitor	Schedule variance under observation

Accomplishments

- Cloud environment setup 100% complete (accounts, security foundation, monitoring)
- Application discovery 90% complete (30 of 32 apps assessed)
- Wave 1 migration preparation 70% complete
- Security compliance review initiated for data residency

Planned Next Week

Activity	Owner	Due Date
Complete application discovery (2 remaining apps)	Cloud Lead	2026-12-19
Resolve CRM-X dependency issue	Cloud Lead	2026-12-20
Begin Wave 1 migration (Tier 3 apps)	Cloud Lead	2026-12-16
Reschedule Wave 1 UAT dates	PM	2026-12-18

Variances

Area	Baseline	Actual/Forecast	Variance	Root Cause	Corrective Action
Schedule (M-02)	2026-12-12	2026-12-15	+3 days	Network connectivity delay	Parallel workstreams
Schedule (Wave 1)	2027-01-09	2027-01-12	+3 days	Cascade from M-02	Monitor

Corrective Actions

ID	Action	Related To	Owner	Due Date	Status	Expected Outcome
CA-001	Resolve CRM-X dependency	I-03	Cloud Lead	2026-12-20	In Progress	Remove Wave 1 blocker
CA-002	Reschedule Wave 1 UAT	I-04	PM	2026-12-18	In Progress	Confirm UAT resources
CA-003		Schedule	Cloud Lead	2026-12-22	Planned	Recover 2 days

ID	Action	Related To	Owner	Due Date	Status	Expected Outcome
	Add parallel testing for delayed apps					

Risks

ID	Risk	Status	Change This Week	Action
R-02	Application complexity delays	Open	↑ Probability increased to High	Resolve dependency; add buffer
R-01	Business resistance	Open	→ Stable	Continue workshops
R-07	Undocumented dependencies	Open	↓ Improving	2 new dependencies found and mapped
R-03	Cloud cost overrun	Open	→ Stable	Monthly review on track

Issues

ID	Issue	Status	Age	Impact	Action
I-03	CRM-X undocumented dependency	Open	5 days	Wave 1 delay	Resolution by 2026-12-20
I-04	UAT resource year-end conflict	Open	3 days	Wave 1 validation delay	Rescheduling in progress

Decisions Required

Decision	Context	Decision Maker	Required By
Approve CR-004 (accelerate Wave 1)	+\$35K vendor cost, -2 weeks	CCB	2026-12-20

Dependencies

Dependency	Status	This Week	Action
BIZ-02: UAT resource availability	At Risk	Year-end conflict identified	Reschedule

Escalations

Item	Reason	Escalation Owner	Status
—	No escalations	—	—

Financial Summary (Month 4)

Category	Budget	Spent	Forecast	Variance
Internal Resources	\$550,000	\$485,000	\$550,000	On Track
Vendor Costs	\$430,000	\$85,000	\$430,000	On Track
Cloud Infrastructure	\$890,000	\$180,000	\$890,000	On Track
Total	\$1,870,000	\$750,000	\$1,870,000	On Track

Traceability: This report consolidates data from Performance Dashboard (CMP-MON-02), Schedule Monitoring (CMP-MON-03), RAID Review (CMP-MON-05), Milestone Monitoring (CMP-MON-06), and Jira. It feeds into the Escalation Log (CMP-MON-08) and Steering Committee Updates (CMP-MON-09).