

Escalation Log

Monitoring Phase

Cloud Migration Project

Document ID: CMP-MON-08

srk

Escalation Log

Cloud Migration Project

Document ID: CMP-MON-08 **Version:** 1.0 **Status:** Active **Author:** Project Manager **Date:** 2026-12-15 **Sources:** Weekly Monitoring Reports (CMP-MON-07), RAID Review (CMP-MON-05), Escalation Matrix (CMP-PLAN-05)

Escalation Summary

Category	Open	Resolved	Total
Level 1 (Task blocked > 2 days)	1	3	4
Level 2 (Milestone at risk)	0	1	1
Level 3 (Schedule delay > 1 week)	0	0	0
Level 4 (Budget overrun > 10%)	0	0	0
Level 5 (Critical business impact)	0	0	0
Total	1	4	5

Escalation Log

Escalation ID	Date	Level	Issue	Escalated By	Escalated To	Business Impact	Schedule Impact	Decision Required	Decision	Date Resolved
ESC-001	2026-10-05	Level 1	Application discovery blocked by 3 app owners unresponsive	Cloud Lead	PM	Incomplete inventory	+3 days	Engage alternative contacts	PM contacted alternative app owners	2026-10-08
ESC-002	2026-10-18	Level 1	Vendor contract signing delayed by procurement	PM	James Morrison (Business Owner)	Cannot provision cloud env	+5 days	Expedite procurement approval	Business Owner intervened	2026-10-22
ESC-003	2026-11-05	Level 1	Security review delayed by resource conflict	Cloud Lead	PM	Cannot complete security foundation	+2 days	Reassign security analyst	Security analyst reassigned	2026-11-07
ESC-004	2026-11-20	Level 2	Wave 1 start at risk due to network connectivity delay	PM	James Morrison (Business Owner)	Potential Wave 1 delay	+3 days	Approve parallel workstreams	Approved	2026-11-22
ESC-005	2026-12-10	Level 1	CRM-X undocumented dependency blocking Wave 1	Cloud Lead	PM	Wave 1 partial block	+5 days	Engage app owner for dependency resolution	In Progress	—

Open Escalations

Escalation ID	Level	Issue	Escalated To	Target Resolution	Status
ESC-005	Level 1	CRM-X undocumented dependency	PM	2026-12-20	In Progress

Escalation Trends

Month	Level 1	Level 2	Level 3	Level 4	Level 5	Total
Oct 2026	2	0	0	0	0	2
Nov 2026	1	1	0	0	0	2
Dec 2026	1	0	0	0	0	1
Total	4	1	0	0	0	5

Escalation Effectiveness

Metric	Value
Average resolution time (Level 1)	2.5 days
Average resolution time (Level 2)	2 days
Escalations resolved without sponsor	80%
Escalations requiring sponsor	20%

Traceability: This document is derived from Weekly Monitoring Reports (CMP-MON-07) and RAID Review (CMP-MON-05). Escalations follow the Escalation Matrix defined in the Communication Plan (CMP-PLAN-05). This log feeds into Steering Committee Updates (CMP-MON-09).