

Steering Committee Updates

Monitoring Phase

Cloud Migration Project

Document ID: CMP-MON-09

srk

Steering Committee Update — December 2026

Cloud Migration Project

Document ID: CMP-MON-09 **Version:** 1.0 **Meeting Date:** 2026-12-15 **Author:** Project Manager **Sources:** Performance Dashboard (CMP-MON-02), RAID Review (CMP-MON-05), Milestone Monitoring (CMP-MON-06), Escalation Log (CMP-MON-08), Change Log (CMP-EXEC-03), Decision Log (CMP-EXEC-04)

Executive Summary

The Cloud Migration Project is **on track overall** with a schedule variance of +3 days (within tolerance). Cloud environment setup is complete. Wave 1 migration of Tier 3 applications has started with 65% of preparation activities complete. Two issues have been identified and are being actively managed. No escalations to Steering Committee required at this time.

Overall Health: Amber (schedule variance under observation)

Overall Project Health

Area	Status	Trend	Notes
Scope	Green	Stable	No scope deviations; 2 approved changes net zero impact
Schedule	Amber	Monitor	+3 days on critical path; corrective actions in progress
Budget	Green	On Track	\$750K of \$1.87M Phase 1 budget spent
Resources	Green	Stable	All roles filled; vendor PS confirmed for Wave 3
Risks	Green	Stable	6 open risks; 2 new risks identified and mitigated
Issues	Amber	Monitor	2 open issues; both with corrective actions
Quality	Green	Stable	Zero incidents
Overall	Amber	Monitor	Schedule variance under observation

Progress

Milestone	Baseline	Status	Notes
M-01: Planning Complete	2026-11-28	Complete	On time
M-02: Cloud Environment Ready	2026-12-12	At Risk	+3 days (2026-12-15)
M-03: Wave 1 Migration Complete	2027-01-09	At Risk	Forecast 2027-01-12

Key Achievements: - Cloud environment 100% provisioned - Application discovery 90% complete - Wave 1 migration in progress - Security compliance review initiated

Top Risks

ID	Risk	Probability	Impact	Trend	Mitigation
R-02	Application complexity causes delays	High	High	↑	Resolve CRM-X dependency; add buffer
R-01	Business resistance to changes	Medium	High	→	Ongoing engagement workshops
R-04	Skilled resource unavailability	Medium	High	→	Vendor PS confirmed for Wave 3

Top Issues

ID	Issue	Impact	Status	Action	Resolution Target
I-03	CRM-X undocumented dependency	Wave 1 delay	Open	Dependency mapping in progress	2026-12-20
I-04	UAT resource year-end conflict	Wave 1 validation	Open	Rescheduling UAT	2026-12-18

Scope Changes

Change ID	Request	Decision	Impact
CR-004	Accelerate Wave 1 (+\$35K)	Pending CCB	-2 weeks to Wave 1

Major Dependencies

Dependency	Status	Impact if Delayed
Business owner UAT availability	At Risk	Wave 1 validation delay
Vendor PS for Wave 3	Confirmed	None

Decisions Required

Decision	Context	Recommended	Deadline
Approve CR-004	Accelerate Wave 1 with vendor PS	Approve (+\$35K)	2026-12-20

Escalations

Item	Reason	Escalation Owner	Status
—	No escalations to Steering Committee	—	—

Recovery Actions

ID	Action	Related To	Owner	Expected Outcome
CA-001	Resolve CRM-X dependency	I-03	Cloud Lead	Remove Wave 1 blocker
CA-002	Reschedule Wave 1 UAT	I-04	PM	Confirm UAT resources
CA-003	Add parallel testing	Schedule	Cloud Lead	Recover 2 days

Forecast

Scenario	Project End Date	Variance
Best Case	2027-07-10	-7 days
Most Likely	2027-07-20	+3 days
Worst Case	2027-08-10	+24 days

Recommendation: Continue with current corrective actions. No Steering Committee intervention required at this time. Will escalate if variance exceeds 7 days.

Traceability: This document consolidates data from Performance Dashboard (CMP-MON-02), RAID Review (CMP-MON-05), Milestone Monitoring (CMP-MON-06), Escalation Log (CMP-MON-08), Change Log (CMP-EXEC-03), and

Decision Log (CMP-EXEC-04). It is presented to the Steering Committee monthly per the Communication Plan (CMP-PLAN-05).