

AI Prompts Guide

AI Prompts Guide Phase

Cloud Migration Project

Document ID: CMP-AI -CLOSURE

srk

Closure Phase — AI Prompts Guide

Instructor Reference

Document ID: CMP-CLOS-PROMPTS **Phase:** 5 — Closure **Purpose:** All AI prompts used in the Closure phase, organized by step **Usage:** Read the prompt to the learner or paste into AI tool. Each prompt has a validation step.

Structure Prompt (Phase Setup)

Prompt: Define Closure Documentation Structure

Role: Senior IT Project Manager.

Objective: Define the project closure documentation required for the Cloud Migration Project.

Sources:

- Project Charter
- Project Management Plan
- Final Jira status
- Deliverable acceptance records
- RAID
- Change Log
- Decision Log
- Project Status Reports

Output: Recommend the minimum closure artifacts.

Include:

1. Closure Readiness Checklist
2. Deliverable Acceptance
3. Scope Closure
4. Outstanding Issues / Actions
5. Risk Closure / Handover
6. Operational Handover
7. Objectives & Success Criteria Review
8. Lessons Learned
9. Resource Release
10. Financial / Contract Closure
11. Final Project Report
12. Sponsor Closure Approval

Constraints:

- Focus on project management.
- Do not create detailed operational or technical handover documentation.
- Clearly distinguish project closure from operational transition.

Validation: Identify closure activities that must be completed before formal project closure.

Step 2 — Closure Readiness Review

Prompt: Closure Readiness Assessment

Role: Senior Project Manager.

Objective: Determine whether the Cloud Migration Project is ready for formal closure.

Sources:

- Approved Project Scope
- Project Management Plan
- Jira backlog
- Deliverable acceptance records
- RAID
- Change Log
- Decision Log
- Project status reports

Check:

1. All approved deliverables completed
2. Deliverables accepted
3. Scope completed
4. Outstanding issues resolved or transferred
5. Risks closed or transferred
6. Open actions resolved or transferred
7. Changes formally closed
8. Dependencies resolved or transferred
9. Documentation complete
10. Stakeholders informed
11. Lessons learned captured
12. Resources ready for release
13. Vendor/contract obligations completed
14. Sponsor approval available

Output:

| Closure Area | Status | Evidence | Gap | Owner | Required Action |

Final decision:

- Ready for Closure
- Ready with Conditions
- Not Ready

Validation: Do not recommend closure while critical unresolved project obligations remain.

Step 4 — Jira Completion Review

Prompt: Review Jira for Closure

Role: Project Closure Manager.

Objective: Review the Jira project for closure readiness.

Source: Current Jira project data.

Identify:

- Open tasks
- Overdue tasks
- Blocked tasks
- High-priority incomplete tasks
- Unassigned tasks
- Open corrective actions
- Open change requests
- Open risk mitigation actions
- Open dependency actions

Output:

| Jira Item | Type | Owner | Status | Closure Required | Transfer Required? | Action |

Validation: Do not assume an incomplete Jira task prevents closure. Determine whether the work is project-critical or can be formally transferred.

Step 5 — Jira Item Disposition

Prompt: Classify Open Jira Items

Role: Senior Project Manager.

Objective: Determine the appropriate disposition for every outstanding Jira item.

Sources:

- Open Jira items
- Project Scope
- Project objectives
- Project closure criteria

Classify each item as:

1. Complete before closure
2. Transfer to Operations
3. Transfer to another project
4. Transfer to BAU backlog
5. Cancel
6. Requires sponsor decision

Output:

| Jira Item | Classification | Reason | Owner | Target Date | Closure Impact |

Validation: No item should be closed merely to make the Jira project appear complete.

Step 6 — Final Deliverable Acceptance

Prompt: Verify Final Acceptance

Role: Senior Project Manager.

Objective: Verify that project deliverables have been completed and accepted.

Sources:

- Approved Scope
- WBS
- Acceptance Criteria
- Jira
- Stakeholder feedback
- Deliverable records

For each deliverable assess:

| Deliverable | Acceptance Criteria | Evidence | Accepted? | Approver | Date | Gap |

Validation:

- Every major deliverable must have evidence.
- Acceptance must come from the appropriate stakeholder.
- Do not treat Jira status "Done" as equivalent to business acceptance.

Step 7 — Final Scope Verification

Prompt: Final Scope Verification

Role: Senior Project Manager.

Objective: Determine whether the Cloud Migration Project delivered the approved scope.

Sources:

- Scope Baseline
- WBS
- Approved Change Log
- Deliverable Acceptance
- Jira completion data

For every major scope item determine:

| Scope Item | Baseline | Delivered | Change Approved? | Final Status | Evidence |

Identify:

- Scope completed
- Approved scope changes
- Deferred scope
- Removed scope
- Unapproved scope

Validation: Explain every difference between the original scope and final delivery.

Step 8 — Close RAID

Prompt: Close RAID Items

Role: Senior Project Manager.

Objective: Determine the final disposition of all RAID items.

Sources:

- Current RAID
- Jira
- Project status
- Closure information

Classify every item:

- Closed
- Transferred to Operations
- Transferred to another project
- Accepted by Business
- No Longer Applicable

Output:

| ID | Type | Description | Final Status | Closure/Transfer Owner | Evidence |

Validation: Do not close an item without a documented disposition.

Step 9 — Operational Handover

Prompt: Create Handover Checklist

Role: Senior IT Project Manager.

Objective: Create a project-management-level operational handover checklist.

Sources:

- Project Scope
- Deliverable Acceptance
- Stakeholder Register
- Open Issues
- Risks
- Dependencies

Output:

| Handover Area | Receiving Team | Required Information | Owner | Status |

Include:

- Operational ownership
- Support ownership
- Outstanding actions
- Known issues
- Known risks
- Support contacts
- Documentation availability
- Training/knowledge transfer
- Escalation path

Constraints: Do not create detailed technical runbooks.

Validation: Identify any project responsibilities that have no receiving owner.

Step 10 — Objectives Review

Prompt: Evaluate Business Objectives

Role: Senior Project Manager.

Objective: Evaluate whether the project achieved its approved business objectives and success criteria.

Sources:

- Business Objectives
- Success Criteria
- Final Project Data
- Deliverable Acceptance
- Project Outcomes

Output:

| Objective | KPI | Target | Actual | Achievement | Evidence | Explanation |

Classify each:

- Achieved
- Partially Achieved
- Not Achieved
- Cannot Yet Be Measured

Validation: Do not claim success solely because project deliverables were completed.

Step 11 — Lessons Learned

Prompt: Capture Lessons Learned

Role: Senior Project Management Knowledge Manager.

Objective: Identify actionable lessons learned from the Cloud Migration Project.

Sources:

- Project Status Reports
- RAID
- Issue Log
- Change Log
- Meeting Minutes
- Decision Log
- Schedule Variance
- Stakeholder feedback

Analyze:

- What went well?
- What did not go well?
- Why?
- What should be repeated?

- What should be changed?
- What should be avoided?

Output:

| Area | Observation | Root Cause | Lesson | Recommendation | Future Application |

Validation: Lessons must be supported by actual project evidence rather than generic PM advice.

Step 12 — Resource Release

Prompt: Define Resource Release

Role: Senior Project Manager.

Objective: Define the resource release activities required at project closure.

Sources:

- Resource Plan
- Project Schedule
- Deliverable Acceptance
- Outstanding work
- Handover Plan

Output:

| Resource/Role | Project Responsibility | Release Date | Handover Required | Receiving Owner |

Validation: Identify resources that cannot be released because of unresolved project obligations.

Step 13 — Vendor Closure

Prompt: Assess Vendor Closure

Role: Senior Project Manager.

Objective: Assess whether vendor-related project obligations are ready for closure.

Sources:

- Vendor agreements
- Scope
- Deliverables
- Acceptance records
- Outstanding issues
- Procurement information

Check:

- Deliverables accepted
- Outstanding obligations
- Commercial obligations
- Invoices
- Warranty/support handover
- Documentation
- Contract closure requirements

Output:

| Area | Status | Evidence | Outstanding Action | Owner |

Validation: Do not declare commercial closure unless the appropriate procurement/finance authority confirms it.

Step 14 — Final Project Report

Prompt: Create Final Project Report

Role: Senior IT Project Manager.

Objective: Create an executive-ready Final Project Report for the Cloud Migration Project.

Sources:

- Project Charter
- Project Management Plan
- Final Scope Verification
- Schedule
- RAID Closure
- Deliverable Acceptance
- Objectives Review
- Lessons Learned
- Handover
- Resource Release
- Vendor Closure
- Final Jira status

Output:

1. Executive Summary
2. Project Objectives
3. Scope Delivered
4. Major Deliverables
5. Schedule Performance
6. Resource Performance
7. Risks & Issues
8. Changes
9. Stakeholder Outcomes
10. Business Objectives Achievement
11. Operational Handover
12. Lessons Learned
13. Outstanding Items
14. Final Project Status
15. Closure Recommendation

Validation:

- Compare final outcomes against the original Charter.
 - Identify any objectives not achieved.
 - Identify any scope differences.
 - Identify outstanding transferred work.
 - Do not present incomplete work as completed.
-

Step 15 — Closure Checklist

Prompt: Create Final Closure Checklist

Role: Project Governance Manager.

Objective: Create the final Project Closure Checklist.

Source: All approved project closure artifacts.

Check:

- Scope closed
- Deliverables accepted
- Objectives assessed
- Open issues dispositioned
- Risks dispositioned
- Dependencies transferred/closed
- Changes closed
- Decisions recorded
- Handover completed
- Resources released
- Vendor obligations completed
- Lessons learned captured
- Final report completed
- Stakeholders notified
- Sponsor approval obtained

Output:

| Closure Requirement | Status | Evidence | Owner | Final Action |

Validation: Identify any condition preventing formal closure.

Step 16 — Sponsor Closure Approval

Prompt: Prepare Sponsor Decision

Role: Senior Project Governance Manager.

Objective: Prepare the Sponsor Closure Decision.

Sources:

- Final Project Report
- Closure Checklist
- Scope Verification
- Deliverable Acceptance
- Objectives Review
- RAID Closure
- Handover
- Lessons Learned

Prepare:

Closure Recommendation

- Approve Closure
- Approve Closure with Conditions
- Reject Closure

Decision Summary

- What was delivered
- What was achieved
- Outstanding items
- Items transferred to BAU
- Key lessons
- Remaining risks

Approval

- Sponsor
- Date
- Decision
- Conditions, if any

Validation: Clearly distinguish project closure from ongoing operational support.

Step 19 — Final AI Project Review

Prompt: End-to-End Project Review

Role: Senior IT Project Manager and PMO Quality Reviewer.

Objective: Perform an end-to-end review of the Cloud Migration Project from Initiation through Closure.

Sources:

Initiation

- Problem Statement
- Objectives
- Scope
- Stakeholder Register
- RACI
- RAID
- Charter

Planning

- WBS
- Activity List
- Schedule
- Resource Plan
- Communication Plan
- Risk Plan
- Dependency Plan
- Change Plan

- Governance Plan
- Project Management Plan

Execution

- Jira work
- Meeting Minutes
- Action Log
- Decision Log
- Change Log
- Status Reports
- Deliverable Acceptance

Monitoring & Controlling

- Baseline
- Performance reports
- Variance analysis
- Corrective actions
- Escalations

Closure

- Scope Verification
- Objectives Review
- RAID Closure
- Handover
- Lessons Learned
- Final Project Report
- Sponsor Approval

Assess:

1. Traceability from problem → objectives → scope
2. Scope → WBS
3. WBS → schedule
4. Schedule → Jira
5. Jira → execution
6. Execution → monitoring
7. Variance → corrective action
8. Changes → approvals
9. Deliverables → acceptance
10. Objectives → final outcomes
11. Project → operational handover
12. Closure → sponsor approval

Output:

| Area | Status | Evidence | Gap | Recommendation |

Finally provide:

Project Outcome

- Successful

- Partially Successful
- Unsuccessful

Project Management Maturity

- Strong
- Adequate
- Needs Improvement

Top 5 Lessons

Top 5 AI Opportunities

Final Recommendation