

AI Prompts Guide

AI Prompts Guide Phase

Cloud Migration Project

Document ID: CMP-AI -EXECUTION

srk

Execution Phase — AI Prompts Guide

Instructor Reference

Document ID: CMP-EXEC-PROMPTS **Phase:** 3 — Execution **Purpose:** All AI prompts used in the Execution phase, organized by step **Usage:** Read the prompt to the learner or paste into AI tool. Each prompt has a validation step.

Structure Prompt (Phase Setup)

Prompt: Define Execution Documentation Structure

Role: Senior IT Project Manager.

Objective: Define the Project Execution documentation structure for the approved Cloud Migration Project.

Sources:

- Approved Project Charter
- Baseline Scope
- WBS
- Baseline Schedule
- Resource Plan
- Communication Plan
- Risk Response Plan
- Dependency Plan
- Change Management Plan
- Governance Plan

Output: Recommend the minimum project-management artifacts required during Execution.

Include:

1. Execution tracker
2. Meeting / MoM records
3. Action log
4. Decision log
5. Change log
6. Issue log
7. Deliverable acceptance records
8. Stakeholder communication records
9. Execution status information

Constraints:

- Focus on project management.
- Do not create technical engineering documentation.
- Avoid duplicating information already tracked in Jira.

Validation: Identify which information should live in Confluence and which should be tracked in Jira.

Step 2 — Execution Readiness Review

Prompt: Execution Readiness Assessment

Role: Senior Project Manager.

Objective: Determine whether the Cloud Migration Project is ready to enter Execution.

Sources:

- Approved Project Charter
- Project Management Plan
- Scope Baseline
- Schedule
- Resource Plan
- Risk Plan
- Dependency Plan
- Jira backlog

Check:

1. Scope approved
2. Schedule baselined
3. Resources assigned
4. Major dependencies identified
5. Critical risks have responses
6. Governance established
7. Communication plan established
8. Jira work assigned
9. Acceptance criteria defined
10. Change process established

Output:

| Readiness Area | Status | Finding | Action | Owner |

Final decision:

- Ready for Execution
- Ready with Conditions
- Not Ready

Step 3 — Jira Execution Backlog

Prompt: Convert Plan to Executable Jira

Role: Senior Jira Project Manager.

Objective: Convert the approved Project Plan into an executable Jira backlog.

Sources:

- Baseline WBS
- Activity List
- Schedule
- Resource Plan

- RACI

For each executable activity provide:

- Jira Summary
- Description
- Assignee
- Priority
- Start Date
- Due Date
- Acceptance Criteria
- Dependencies
- Label

Constraints:

- Do not change the approved scope.
- Do not create technical implementation detail beyond what is necessary for project tracking.
- Do not create duplicate tasks.

Validation: Every executable work item must have an owner, due date and completion criteria.

Step 5 — Execution Tracker

Prompt: Create Execution Tracker

Role: Senior Project Manager.

Objective: Create an executive-level execution tracker from Jira work status.

Source: Jira project status and approved Project Plan.

Output:

| Workstream | Status | Health | Progress | Key Achievement | Key Concern | Owner | Next Action |

Constraints:

- Summarize; do not duplicate individual Jira tasks.
- Use factual information only.
- Clearly distinguish confirmed information from assumptions.

Validation: Identify workstreams with no current status information.

Step 6 — Meeting Agenda

Prompt: Create Meeting Agenda

Role: Senior Project Manager.

Objective: Create the agenda for the weekly Cloud Migration Project meeting.

Sources:

- Jira work status
- RAID
- Project schedule

- Previous meeting actions
- Decisions
- Changes

Output:

1. Progress since last meeting
2. Upcoming milestones
3. Blocked work
4. Risks
5. Issues
6. Dependencies
7. Changes
8. Decisions required
9. Actions
10. Escalations

Constraint: Prioritize items requiring decisions or action. Do not spend meeting time reviewing information that requires no discussion.

Step 7 — Minutes of Meeting

Prompt: Generate MoM

Role: Project Management Office Assistant.

Objective: Convert the project meeting notes into structured Minutes of Meeting.

Source: Meeting notes/transcript.

Output:

Decisions

| ID | Decision | Owner | Date |

Actions

| ID | Action | Owner | Due Date |

Risks / Issues

| ID | Description | Owner | Required Action |

Escalations

| Item | Reason | Escalation Owner |

Key Updates

Summarize only material project updates.

Validation:

- Do not invent decisions.
- Do not assign an owner unless supported by the source.
- Clearly mark unclear information for PM review.

Step 8 — Meeting Actions to Jira

Prompt: Convert MoM Actions to Jira

Role: Project Manager.

Objective: Identify actionable work from the approved meeting minutes and convert it into Jira-ready tasks.

Source: Approved Minutes of Meeting.

Output:

| Action | Jira Summary | Owner | Priority | Due Date | Acceptance Criteria | Existing Jira Task? |

Validation:

- Do not create duplicate Jira tasks.
- Do not create tasks for decisions that require no action.
- Every new task must have an owner and due date.
- Identify whether the action should be linked to an existing Jira item.

Step 9 — Manage Issues

Prompt: Identify Issues

Role: Senior Project Manager.

Objective: Analyze the current project information and identify issues requiring active management.

Sources:

- Jira status
- Meeting minutes
- RAID
- Stakeholder updates

For each issue provide:

- Issue description
- Impact
- Root cause, if known
- Owner
- Immediate action
- Resolution target
- Escalation requirement
- Related Jira task

Validation: Clearly distinguish an issue from a risk. Do not classify a future possibility as an issue.

Step 10 — Monitor Risks During Execution

Prompt: Review Risk Status

Role: Project Risk Manager.

Objective: Review the current project risks and determine whether risk responses remain effective.

Sources:

- Initial RAID
- Risk Response Plan
- Current Jira status
- Project meeting notes

For each significant risk assess:

- Current probability
- Current impact
- Response effectiveness
- Trigger status
- Mitigation progress
- Owner
- Required escalation

Output:

| Risk | Current Status | Response Effectiveness | Trigger | Action | Owner | Escalation |

Validation: Identify risks whose probability or impact has changed.

Step 11 — Manage Changes

Prompt: Analyze Change Request

Role: Senior Change Control Manager.

Objective: Analyze a proposed change to the Cloud Migration Project.

Change Request: [Insert request]

Sources:

- Approved Scope
- Baseline Schedule
- Resource Plan
- Risk Plan
- Project Objectives

Assess:

- Scope impact
- Schedule impact
- Resource impact
- Cost impact
- Risk impact
- Dependency impact
- Business benefit
- Alternatives

Output:

| Impact Area | Current Baseline | Proposed Change | Impact | Recommendation |

Final recommendation:

- Approve
- Reject
- Defer
- Requires further analysis

Constraint: AI must not make the final governance decision.

Step 12 — Record Decisions

Prompt: Create Decision Log Entry

Role: Project Governance Manager.

Objective: Convert a confirmed project decision into a Decision Log entry.

Source: Meeting notes / approved governance decision.

Output:

| Decision ID | Decision | Date | Decision Maker | Reason | Impact | Related Jira Item |

Validation: Do not record proposals as decisions. The decision must be explicitly confirmed in the source.

Step 13 — Stakeholder Communication

Prompt: Prepare Stakeholder Communication

Role: Senior Project Manager.

Objective: Prepare a stakeholder communication for the current project status.

Source:

- Project status
- Jira progress
- RAID
- Decisions
- Milestones
- Changes

Output:

- Executive summary
- Progress
- Achievements
- Concerns
- Risks
- Decisions
- Required actions
- Next milestone

Audience: Project Sponsor / Steering Committee.

Constraints:

- Be factual and concise.
 - Do not hide material risks.
 - Separate completed work from planned work.
-

Step 14 — Weekly Status Report

Prompt: Generate Weekly Status Report

Role: Senior Project Manager.

Objective: Create the weekly project status report.

Sources:

- Jira completed/in-progress work
- Schedule
- RAID
- Decisions
- Changes
- Previous WSR

Output:**Overall Status**

- Schedule:
- Scope:
- Resources:
- Risks:
- Overall:

Accomplishments**Planned Next Week****Key Risks****Issues****Decisions Required****Dependencies****Escalations****Validation:**

- Do not claim progress that is not supported by Jira or project evidence.
 - Highlight overdue work.
 - Highlight blocked work.
 - Identify variance from baseline.
-

Step 15 — Jira Execution Health

Prompt: Analyze Jira Health

Role: Senior Project Manager.

Objective: Analyze Jira execution data to identify project-management concerns.

Sources:

- Jira task status
- Due dates
- Assignees
- Priorities
- Dependencies
- Blocked items

Identify:

1. Overdue tasks
2. Blocked tasks
3. Tasks without owners
4. Tasks without due dates
5. Dependency bottlenecks
6. Excessive work in progress
7. High-priority incomplete tasks
8. Tasks approaching deadline

Output:

| Finding | Jira Item | Impact | Recommended PM Action |

Validation: Distinguish a Jira data-quality problem from a genuine project problem.

Step 16 — Jira Dashboard

Prompt: Define Minimum Dashboard

Role: Project Manager.

Objective: Define the minimum Jira dashboard information required to manage a small cloud migration project.

Output:

- Metric
- Why it matters
- Jira source
- PM action if abnormal

Include:

- Overall work status
- Overdue work
- Blocked work
- High-priority work
- Work by owner
- Upcoming milestones

- Open issues
- Open risks/actions

Constraint: Focus on actionable PM information rather than decorative metrics.

Step 17 — Deliverable Acceptance

Prompt: Verify Deliverable Acceptance

Role: Senior Project Manager.

Objective: Determine whether a project deliverable meets its agreed acceptance criteria.

Sources:

- Jira task
- Acceptance criteria
- Confluence deliverable
- Stakeholder feedback

Output:

| Acceptance Criterion | Evidence | Status | Gap |

Final recommendation:

- Accepted
- Accepted with Conditions
- Not Accepted

Constraint: Do not mark a deliverable accepted without evidence.

Step 18 — Execution Phase Review

Prompt: Execution Health Review

Role: Senior IT Project Manager conducting an Execution Health Review.

Sources:

- Approved Project Management Plan
- Current Jira work status
- RAID
- Issue Log
- Change Log
- Decision Log
- Meeting Minutes
- Weekly Status Reports
- Deliverable Acceptance Records

Analyze:

1. Scope execution
2. Schedule performance
3. Work completion
4. Blocked work

5. Risks
6. Issues
7. Dependencies
8. Changes
9. Resource concerns
10. Stakeholder concerns
11. Decisions pending
12. Deliverables
13. Jira data quality
14. Governance compliance

Output:

| Area | Status | Evidence | Concern | PM Action |

Then provide:

Top 5 PM Actions

Rank by urgency and impact.

Escalations Required

Identify items requiring sponsor/steering committee attention.

Execution Health

- Healthy
- At Risk
- Critical

Validation: Base conclusions only on supplied project information. Explicitly identify missing information.