

AI Prompts Guide

AI Prompts Guide Phase

Cloud Migration Project

Document ID: CMP-AI -MONITORING

srk

Monitoring & Controlling Phase — AI Prompts Guide

Instructor Reference

Document ID: CMP-MON-PROMPTS **Phase:** 4 — Monitoring & Controlling **Purpose:** All AI prompts used in the Monitoring & Controlling phase, organized by step **Usage:** Read the prompt to the learner or paste into AI tool. Each prompt has a validation step.

Structure Prompt (Phase Setup)

Prompt: Define Monitoring Documentation Structure

Role: Senior IT Project Manager.

Objective: Define the minimum Monitoring & Controlling documentation required for a small Cloud Migration Project.

Sources:

- Approved Project Charter
- Scope Baseline
- Schedule Baseline
- Resource Plan
- RAID
- Change Management Plan
- Governance Plan
- Jira execution data

Output: Recommend the project-management artifacts required to monitor and control the project.

Include:

1. Project Performance Dashboard
2. Schedule Variance
3. Scope Control
4. RAID Review
5. Issue Tracking
6. Change Control
7. Dependency Monitoring
8. Action Tracking
9. Decision Tracking
10. Quality / Deliverable Tracking
11. Weekly Status Report
12. Corrective Action Log
13. Escalation Log
14. Forecast / Recovery Plan

Constraints:

- Focus on project management.
- Do not create technical monitoring documents.
- Avoid duplicating Jira information unnecessarily.

Validation: Identify which information belongs in Jira and which belongs in Confluence.

Step 2 — Establish Monitoring Baseline

Prompt: Identify Baselines

Role: Senior Project Controls Manager.

Objective: Identify the approved baselines against which project performance should be monitored.

Sources:

- Approved Project Charter
- Project Management Plan
- Scope
- WBS
- Schedule
- Resource Plan

Identify:

| Baseline | Approved Value | Source | Measurement Method | Owner |

Include:

- Scope baseline
- Schedule baseline
- Major milestones
- Resource baseline
- Key deliverables
- Approved assumptions
- Approved success criteria

Validation: Identify baseline elements that are missing or not formally approved.

Step 4 — Performance Dashboard

Prompt: Create Performance Dashboard

Role: Senior Project Manager.

Objective: Create an executive-level project performance dashboard using current Jira and project data.

Sources:

- Jira task status
- Project baseline
- Schedule
- RAID
- Issues
- Changes
- Milestones
- Deliverables

Output:

| Area | Baseline | Actual | Variance | Status | Action |

Monitor:

- Scope
- Schedule
- Milestones
- Work completion
- Risks
- Issues
- Dependencies
- Changes
- Resources
- Deliverables

Validation: Every reported variance must have supporting evidence.

Step 5 — Schedule Monitoring

Prompt: Monitor Schedule

Role: Senior Project Scheduler.

Objective: Compare the approved schedule against current project performance.

Sources:

- Baseline Schedule
- Current Jira status
- Milestones
- Dependencies
- Completed work
- Overdue work

For each major activity/milestone identify:

| Activity | Baseline Finish | Current Forecast | Variance | Cause | Impact | Corrective Action |

Validation:

- Identify overdue activities.
- Identify activities likely to become overdue.
- Identify milestone slippage.
- Identify dependencies causing delay.
- Identify potential critical-path impact.

Do not claim a delay unless supported by the supplied dates.

Step 6 — Scope Monitoring

Prompt: Monitor Scope

Role: Senior Project Manager.

Objective: Identify potential scope deviations in the Cloud Migration Project.

Sources:

- Approved Scope
- WBS
- Jira backlog
- Change Log
- Meeting Minutes

Identify:

1. Work outside approved scope
2. Approved changes
3. Unapproved scope additions
4. Missing scope items
5. Duplicate work
6. Scope ambiguity

Output:

| Item | Source | Scope Status | Change Approved? | Impact | Required Action |

Validation: Do not classify an approved change as scope creep.

Step 7 — RAID Review

Prompt: Current-State RAID Review

Role: Senior Project Risk Manager.

Objective: Perform a current-state RAID review.

Sources:

- Initial RAID
- Risk Response Plan
- Jira actions
- Meeting minutes
- Current project status

For each item determine:

| ID | Type | Previous Status | Current Status | Trend | Owner | Action | Escalation |

Identify:

- New risks
- Risks becoming issues
- Closed risks
- Overdue mitigations
- Unowned items
- Stale RAID items
- New assumptions
- New dependencies

Validation: Distinguish risk, assumption, issue and dependency correctly.

Step 10 — Jira Anomaly Detection

Prompt: Identify Jira Anomalies

Role: AI Project Controls Analyst.

Objective: Analyze the Jira project data for project-control anomalies.

Source: Current Jira work-item data.

Identify:

- Overdue tasks
- Tasks without owners
- Tasks without due dates
- Tasks stuck in progress
- Blocked tasks
- High-priority overdue work
- Excessive workload by owner
- Dependencies causing bottlenecks
- Tasks with unclear acceptance criteria

Output:

| Jira Item | Anomaly | Severity | Likely Impact | Recommended PM Action |

Validation: Separate Jira data-quality problems from genuine project-performance problems.

Step 11 — Milestone Monitoring

Prompt: Monitor Milestones

Role: Senior Project Scheduler.

Objective: Assess the health of upcoming project milestones.

Sources:

- Baseline Schedule
- Current Jira status
- Dependencies
- Risks
- Issues

For each milestone:

| Milestone | Baseline Date | Forecast Date | Status | Confidence | Key Threat | Action |

Use:

- On Track
- At Risk
- Delayed
- Complete

Validation: Explain the evidence behind each status.

Step 12 — Dependency Monitoring

Prompt: Monitor Dependencies

Role: Project Controls Manager.

Objective: Monitor project dependencies and determine their impact on execution.

Sources:

- Dependency Plan
- Jira linked work items
- Schedule
- RAID
- Meeting minutes

Identify:

| Dependency | Expected Date | Current Status | Delay | Impact | Owner | Action |

Validation: Identify dependencies that threaten upcoming milestones.

Step 13 — Change Monitoring

Prompt: Monitor Changes

Role: Change Control Manager.

Objective: Review all project changes and determine whether they have been properly controlled.

Sources:

- Approved Scope
- Change Log
- Jira
- Meeting Minutes

Check:

- Is the change formally recorded?
- Is impact analysis completed?
- Is approval documented?
- Has the baseline been updated?
- Has Jira been updated?
- Are affected stakeholders informed?

Output:

| Change | Approval | Impact Analysis | Baseline Updated | Jira Updated | Communication | Gap |

Validation: Identify unauthorized changes.

Step 14 — Corrective Action

Prompt: Recommend Corrective Actions

Role: Senior Project Manager.

Objective: Recommend corrective actions for a project variance.

Variance: [Insert variance]

Sources:

- Baseline Schedule
- Current Status
- Resource Plan
- RAID
- Dependencies

Analyze possible responses:

- Reallocate resources
- Change sequencing
- Remove dependency
- Add parallel work
- Escalate decision
- Reduce delay
- Use contingency
- Submit formal change request

For each option provide:

| Option | Benefit | Risk | Resource Impact | Schedule Impact | Recommendation |

Constraint: AI recommends; the Project Manager decides.

Step 15 — Corrective Action to Jira

Prompt: Convert Corrective Action to Jira

Role: Project Manager.

Objective: Convert an approved corrective action into a Jira work item.

Source: Approved corrective action.

Output:

- Jira Summary
- Description
- Owner
- Priority
- Due Date
- Acceptance Criteria
- Related Jira Item
- Related Risk/Issue
- Expected Outcome

Validation: The task must directly address the identified variance.

Step 16 — Verify Corrective Action

Prompt: Verify Corrective Action Outcome

Role: Senior Project Controls Manager.

Objective: Determine whether an approved corrective action successfully resolved the project variance.

Sources:

- Original variance
- Corrective action
- Jira status
- Updated schedule
- Current project data

Determine:

- Was the action completed?
- Did the variance reduce?
- Is further action required?
- Did the action create new risks?

Output:

| Corrective Action | Completed | Result | Variance Resolved? | New Risk | Next Action |

Step 17 — Weekly Monitoring Report

Prompt: Generate Weekly Monitoring Report

Role: Senior Project Manager.

Objective: Produce a weekly Monitoring & Controlling report.

Sources:

- Jira status
- Baselines
- Schedule variance
- Scope review
- RAID
- Issues
- Dependencies
- Changes
- Corrective actions
- Milestones

Output:

Overall Health

Area	Status	Trend

Accomplishments

Variances

Corrective Actions

Risks

Issues

Decisions Required

Escalations

Next Period Focus

Validation: Every Red/Amber status must have an explanation and action.

Step 18 — Escalation Assessment

Prompt: Assess Escalation Need

Role: Senior Project Manager.

Objective: Determine whether a project issue requires escalation to the Sponsor or Steering Committee.

Issue: [Insert issue]

Assess:

- Business impact
- Schedule impact
- Cost impact
- Risk impact
- Decision authority required
- Time sensitivity
- Alternatives

Output:

Escalation Recommendation

- Escalate
- Continue at Project Level

Escalation Brief

- Issue
- Impact
- What has been attempted
- Decision required
- Options
- PM recommendation
- Decision deadline

Validation: Escalate only when the issue exceeds the project team's authority or requires senior decision-making.

Step 19 — Steering Committee Update

Prompt: Create Steering Committee Update

Role: Senior Program Governance Manager.

Objective: Create a concise Steering Committee update for the Cloud Migration Project.

Sources:

- Weekly Monitoring Report
- Jira
- RAID
- Change Log
- Decision Log
- Milestone status

Output:

1. Executive Summary
2. Overall Project Health
3. Progress
4. Milestone Status
5. Top Risks
6. Top Issues
7. Scope Changes
8. Major Dependencies
9. Decisions Required
10. Escalations
11. Recovery Actions

Constraints:

- Executive level.
- Focus on decisions and exceptions.
- Do not include detailed task-level information.

Validation: Every requested decision must identify the decision owner and deadline.

Step 20 — Final Monitoring Review

Prompt: Comprehensive Monitoring Health Assessment

Role: Senior IT Project Manager.

Objective: Conduct a comprehensive Monitoring & Controlling health assessment.

Sources:

- Approved baselines
- Current Jira data
- Schedule
- RAID

- Issue Log
- Change Log
- Dependency Log
- Decision Log
- Corrective Actions
- Weekly Status Reports
- Steering Committee decisions

Assess:

1. Scope performance
2. Schedule performance
3. Milestone performance
4. Work completion
5. Risk health
6. Issue health
7. Dependency health
8. Change control
9. Resource concerns
10. Deliverable quality
11. Corrective actions
12. Governance
13. Jira data quality
14. Stakeholder concerns

Output:

| Control Area | Status | Variance | Root Cause | Corrective Action | Owner |

Then provide:

Overall Project Health

- Green
- Amber
- Red

Top 5 Risks

Top 5 Issues

Top 5 Corrective Actions

Escalations Required

Forecast

- On Track
- At Risk
- Delayed

Validation: Every Amber/Red item must have evidence and a defined action or escalation.