

AI Prompts Guide

AI Prompts Guide Phase

Cloud Migration Project

Document ID: CMP-AI -PLANNING

srk

Planning Phase — AI Prompts Guide

Instructor Reference

Document ID: CMP-PLAN-PROMPTS **Phase:** 2 — Planning **Purpose:** All AI prompts used in the Planning phase, organized by step **Usage:** Read the prompt to the learner or paste into AI tool. Each prompt has a validation step.

Structure Prompt (Phase Setup)

Prompt: Define Planning Documentation Structure

Role: Senior IT Project Manager.

Objective: Define the Project Planning documentation structure for an approved cloud migration project.

Sources:

- Approved Project Charter
- Approved Scope
- Stakeholder Register
- RACI
- Initial RAID

Output: Recommend the planning artifacts required to move from an approved Charter to an executable project plan.

Include:

1. WBS
2. Activity / Task List
3. Schedule & Milestones
4. Resource Plan
5. Communication Plan
6. Risk Response Plan
7. Dependency Plan
8. Change Management Plan
9. Governance & Reporting Plan
10. Project Management Plan / Baseline

Constraints:

- Focus only on project-management planning.
- Do not create detailed technical design documents.
- Avoid duplicate documents.
- Identify which information should be maintained in Jira rather than duplicated in Confluence.

Validation: Identify dependencies between the planning artifacts.

Step 2 — Work Breakdown Structure

Prompt: Generate WBS

Role: Senior IT Project Manager.

Objective: Create a Work Breakdown Structure for the Cloud Migration Project.

Sources:

- Approved Project Charter
- Approved Project Scope
- Major Deliverables

Output: Create a hierarchical WBS with:

Level 1 — Project Level 2 — Major project phases/workstreams Level 3 — Major deliverables Level 4 — Manageable work packages

For each work package provide:

- WBS ID
- Work package
- Description
- Deliverable
- Responsible role
- Dependency

Constraints:

- Focus on project-management and migration coordination activities.
- Do not create detailed engineering tasks.
- Work packages should be independently manageable.
- Do not introduce work outside the approved scope.

Validation:

- Every major deliverable must appear in the WBS.
- Identify scope items missing from the WBS.
- Identify WBS items that are outside scope.
- Identify work packages that are too large to manage.

Step 3 — Activity / Task List

Prompt: Generate Activity List

Role: Project Scheduler.

Objective: Convert the approved WBS into a manageable project activity list.

Source: Approved WBS.

For each work package identify:

- Activity ID
- Activity name
- Description
- Predecessor
- Successor
- Responsible role
- Estimated duration
- Required resources
- Deliverable

Constraints:

- Activities must be measurable and assignable.
- Avoid creating activities that are merely status statements.
- Do not create detailed technical engineering tasks.
- Identify activities requiring business or governance approval.

Validation: Identify activities that are too large, duplicated or missing a predecessor.

Step 4 — Schedule & Milestones

Prompt: Generate Schedule

Role: Senior Project Scheduler.

Objective: Create a high-level project schedule for the Cloud Migration Project.

Sources:

- Approved WBS
- Activity List
- Project Charter
- Dependencies

Output:

| ID | Activity | Duration | Start | Finish | Predecessor | Owner | Milestone |

Identify major milestones such as:

- Planning Complete
- Migration Readiness Complete
- Pilot Complete
- Migration Wave Approval
- Migration Complete
- Business Validation Complete
- Project Closure

Validation:

- Identify impossible dependencies.
 - Identify activities without owners.
 - Identify milestones that lack predecessor activities.
 - Identify schedule assumptions.
 - Identify the critical path at a high level.
-

Step 5 — Jira Planning Backlog

Prompt: Convert Activities to Jira

Role: Jira Project Manager.

Objective: Convert the approved Planning activity list into Jira-ready work items.

Source: Approved Activity List and Schedule.

For each activity provide:

- Jira issue type
- Summary
- Description
- Owner
- Priority
- Start date
- Due date
- Acceptance criteria
- Predecessor
- Successor
- Label
- Confluence source

Constraints:

- Do not create Jira tasks for every line in the WBS automatically.
- Create a Jira item when the work requires ownership, status tracking, scheduling or governance visibility.
- Do not duplicate the Confluence document.

Validation: Identify activities that should be tracked only in the planning document rather than Jira.

Step 6 — Resource Plan

Prompt: Generate Resource Plan

Role: Senior Project Manager.

Objective: Create a resource plan for the Cloud Migration Project.

Sources:

- WBS
- Activity List
- RACI
- Stakeholder Register
- Schedule

Output:

| Role | Responsibility | Required Period | Estimated Effort | Availability Assumption | Owner |

Include:

- PM
- Business representatives
- Application owners
- Infrastructure/cloud team
- Operations
- Security
- Testing/business validation
- Vendor resources where applicable

Validation:

- Identify activities without resources.

- Identify resource conflicts.
 - Identify roles appearing in the WBS but missing from the RACI.
 - Identify unrealistic resource assumptions.
-

Step 7 — Communication Plan

Prompt: Generate Communication Plan

Role: Senior Project Manager.

Objective: Create a stakeholder communication plan for the Cloud Migration Project.

Sources:

- Stakeholder Register
- RACI
- Project Schedule
- Governance requirements

Output:

| Communication | Audience | Purpose | Owner | Frequency | Format | Distribution |

Include:

- Weekly project status
- Steering committee
- RAID review
- Project team meeting
- Executive escalation
- Milestone communication
- Change communication

Validation: Ensure every high-influence stakeholder has an appropriate communication mechanism.

Step 8 — Risk Response Plan

Prompt: Generate Risk Response Plan

Role: Senior Project Risk Manager.

Objective: Develop response strategies for the approved project risks.

Source: Initial RAID.

Output:

| Risk ID | Risk | Response Strategy | Mitigation Actions | Contingency | Trigger | Owner | Due Date |

Response strategies should include:

- Avoid
- Mitigate
- Transfer
- Accept

Validation:

- Every High/High risk must have an owner.
 - Every critical risk must have a response.
 - Identify risks where the proposed mitigation does not address the root cause.
 - Identify missing triggers or contingency actions.
-

Step 9 — Dependency Plan

Prompt: Generate Dependency Plan

Role: Senior Project Manager.

Objective: Identify and manage cross-team and external dependencies.

Sources:

- WBS
- Activity List
- Schedule
- RAID
- Stakeholder Register

Output:

| Dependency | Dependent Activity | Dependency Owner | Required By | Impact if Delayed | Action |

Include:

- Internal dependencies
- Business dependencies
- Vendor dependencies
- Governance dependencies
- Infrastructure readiness dependencies
- Application readiness dependencies

Validation: Identify dependencies that could affect the critical path.

Step 10 — Change Management Plan

Prompt: Generate Change Management Plan

Role: Senior IT Project Manager.

Objective: Define the project change-control process.

Sources:

- Project Charter
- Approved Scope
- Stakeholder Register
- Governance model

Output:

- Change request process
- Change request owner

- Impact assessment
- Approval authority
- Scope impact
- Schedule impact
- Cost impact
- Risk impact
- Decision recording
- Change log

Validation: Define who can approve changes and ensure the process prevents uncontrolled scope expansion.

Step 11 — Governance & Reporting Plan

Prompt: Generate Governance Plan

Role: PMO Lead.

Objective: Define the governance and reporting framework for the Cloud Migration Project.

Sources:

- Stakeholder Register
- RACI
- Communication Plan
- Project Charter

Output:

| Governance Activity | Owner | Participants | Frequency | Decision/Output |

Include:

- Project status review
- RAID review
- Steering committee
- Change control
- Milestone review
- Escalation
- Decision management
- Project reporting

Validation: Every governance activity must have an owner and decision/output.

Step 12 — Project Management Plan

Prompt: Consolidate PM Plan

Role: Senior IT Project Manager.

Objective: Consolidate the approved Planning artifacts into an executable Project Management Plan.

Sources:

- Project Charter
- Scope
- WBS

- Activity List
- Schedule
- Resource Plan
- Communication Plan
- Risk Response Plan
- Dependency Plan
- Change Management Plan
- Governance Plan

Output:

1. Planning approach
2. Scope baseline
3. WBS
4. Schedule
5. Milestones
6. Resource plan
7. Communication approach
8. Risk management approach
9. Dependency management
10. Change control
11. Governance
12. Reporting
13. Baselines
14. Planning assumptions

Validation:

Compare every section with the source artifacts.

Identify:

- Contradictions
- Missing activities
- Missing owners
- Schedule inconsistencies
- Scope inconsistencies
- Unmanaged dependencies
- Unresolved risks
- Governance gaps

Do not declare the plan approved; provide findings for PM review.

Step 15 — Jira Acceptance Criteria

Prompt: Generate Acceptance Criteria

Role: Senior Project Manager.

Objective: Define acceptance criteria for each Planning Jira task.

Source: Approved Planning artifacts.

For every Jira task provide 3–5 objective completion criteria.

Examples:

- WBS reviewed against approved Scope.
- All major deliverables represented.
- Activities have owners.
- Schedule has dependencies.
- Major milestones identified.
- Resource conflicts identified.
- Communication cadence approved.
- High risks have response strategies.
- Project Management Plan reviewed.

Validation: Criteria must describe completion, not activities performed.

Step 18 — Planning Quality Review

Prompt: Planning Quality Review

Role: Senior PMO Quality Reviewer.

Objective: Perform a quality review of the Cloud Migration Project Planning phase.

Sources:

- Approved Project Charter
- Project Scope
- WBS
- Activity List
- Schedule
- Resource Plan
- Communication Plan
- Risk Response Plan
- Dependency Plan
- Change Management Plan
- Governance Plan
- Project Management Plan
- Jira Planning backlog

Review:

1. Scope-to-WBS alignment
2. WBS-to-schedule alignment
3. Schedule dependencies
4. Resource allocation
5. Risk responses
6. Dependency ownership
7. Communication coverage
8. Governance coverage
9. Change-control readiness
10. Jira task coverage
11. Jira ownership
12. Jira acceptance criteria
13. Jira/Confluence traceability

Output:

| Area | Status | Finding | Severity | Recommended Action |

Finally provide:

Planning Readiness:

- Ready for Execution
- Ready with Conditions
- Not Ready

Validation: Do not recommend Execution if critical scope, schedule, resource, risk, dependency or governance gaps remain unresolved.