

Project Scope

Initiation Phase

Cloud Migration Project

Document ID: CMP-INI-03

srk

Project Scope

Cloud Migration Project

Document ID: CMP-INIT-03 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Problem Statement (CMP-INIT-01), Business Objectives & Success Criteria (CMP-INIT-02)

In Scope

The following items are within the approved project scope:

Application Migration

- Migration of 32 business applications from on-premises to cloud infrastructure
- Applications categorized as Tier 1 (critical), Tier 2 (important), and Tier 3 (standard)
- Rehosting (lift-and-shift) of 24 applications
- Replatforming of 8 applications requiring minor architecture adjustments

Infrastructure

- Cloud environment setup (compute, storage, networking)
- Identity and access management integration with existing directory services
- Network connectivity between on-premises and cloud environments
- Disaster recovery configuration for Tier 1 and Tier 2 applications

Data Migration

- Database migration for 28 applications
- Data validation and integrity checks
- Data residency configuration for applicable jurisdictions

Testing & Validation

- Performance testing for Tier 1 applications
- User acceptance testing coordination
- Business validation of migrated applications
- Disaster recovery testing

Project Management

- Full project lifecycle management from initiation through closure
- Stakeholder communication and governance
- Risk and issue management
- Change control process

Out of Scope

The following items are explicitly excluded from this project:

- Application re-architecture or re-platforming beyond minor adjustments
- Development of new business features or functionality
- End-user training on application usage (only cloud platform training for IT ops)
- Procurement of new software licenses (license migration only)

- Migration of Tier 3 applications not on the approved application list
- Physical data center decommissioning (separate project)
- Organization restructuring or team reassignments
- Third-party vendor contract renegotiations beyond cloud service agreements
- Network infrastructure changes at branch office locations

Major Deliverables

ID	Deliverable	Description
DEL-01	Cloud Environment	Production cloud infrastructure configured per design
DEL-02	Migrated Applications	32 applications operational in cloud environment
DEL-03	Migrated Databases	28 databases migrated and validated
DEL-04	DR Configuration	Disaster recovery for Tier 1 and Tier 2 applications
DEL-05	Network Connectivity	Secure connectivity between on-premises and cloud
DEL-06	Performance Test Results	Performance validation for Tier 1 applications
DEL-07	UAT Sign-off	Business validation of migrated applications
DEL-08	Operational Handover	IT ops team trained and documentation delivered
DEL-09	Project Closure Report	Final project documentation and lessons learned

Assumptions

1. The 32 applications on the approved list are technically suitable for cloud migration without re-architecture.
2. Current application licensing permits cloud deployment.
3. The cloud service provider can meet the required performance and compliance standards.
4. Business units will provide resources for user acceptance testing.
5. The existing network infrastructure can support hybrid connectivity requirements.
6. Data migration can be performed within agreed maintenance windows.

Constraints

1. Migration must be completed within the approved budget of \$3.2M.
2. Project timeline must not exceed 18 months from initiation.
3. No unplanned downtime exceeding 4 hours for any Tier 1 application during migration.
4. Data residency requirements must be met for all operating jurisdictions.
5. The project must not disrupt current business operations during migration activities.
6. Migration waves must be scheduled outside peak business periods where possible.

Scope Boundaries

Boundary	Description
Application Count	Exactly 32 applications; additions require formal change request
Cloud Provider	Single cloud provider; multi-cloud is out of scope
Geographic Scope	All 12 operating jurisdictions
User Base	3,200 internal users; external customers remain on existing platform
Timeline	18 months maximum

Scope Clarification Questions

1. **Application prioritization:** Should Tier 1 applications be migrated first, or is there a business-driven sequence?
2. **Data residency:** Which specific jurisdictions have imminent compliance deadlines?

3. **Hybrid period:** Is there an expected hybrid operating period, and how long?

4. **Legacy decommission:** When can on-premises infrastructure be released?

Traceability: This document is derived from the Problem Statement (CMP-INIT-01) and Business Objectives & Success Criteria (CMP-INIT-02).