

Stakeholder Register

Initiation Phase

Cloud Migration Project

Document ID: CMP-INI-04

srk

Stakeholder Register

Cloud Migration Project

Document ID: CMP-INIT-04 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Problem Statement (CMP-INIT-01), Business Objectives (CMP-INIT-02), Project Scope (CMP-INIT-03)

Stakeholder Analysis

Stakeholder	Organization/ Function	Role on Project	Interest Level	Influence Level	Expectations	Engagement Strategy
Sarah Chen	Executive Sponsor	Project Sponsor	High	High	On-time, on-budget delivery; business objectives met	Weekly executive summary; steering committee chair
James Morrison	IT Infrastructure	Business Owner	High	High	Minimal disruption; improved infrastructure capabilities	Bi-weekly progress reviews; input on technical decisions
[Project Manager]	PMO	Project Manager	High	Medium	Project delivered per plan; risks managed	Day-to-day management; escalation point
PMO Director	PMO / Governance	Governance Oversight	Medium	High	Compliance with PM standards; accurate reporting	Monthly governance reviews; approval gates
Rachel Kim	Application Development	Application Owner (Tier 1)	High	Medium	Applications perform equivalently or better post-migration	Migration wave planning; UAT coordination
David Okafor	Application Development	Application Owner (Tier 2)	High	Medium	Minimal application changes required	Migration scheduling; testing support
Lisa Wang	Infrastructure/Cloud	Cloud Technical Lead	High	Medium	Technical feasibility; architecture decisions	Technical design reviews; implementation oversight
Thomas Mueller	IT Operations	Operations Lead	High	Medium	Smooth handover; operational readiness	Operational planning; training coordination
Anita Sharma	Information Security	Security Lead	High	High	Security posture maintained; compliance met	Security reviews; compliance validation
Michael Brown	Finance	Finance Controller	Medium	Medium	Budget adherence; cost savings realized	Monthly financial reporting; approval for expenditures
Karen Lee	Procurement	Vendor Manager	Medium	Low	Vendor contracts aligned; SLAs met	Vendor coordination; contract management
Carlos Rodriguez	Service Management	Service Desk Lead	Medium	Low	Support processes updated; knowledge transfer	Service transition planning; training
Emma Johnson	Business Unit (Sales)	End User Representative	Medium	Low	Application availability; performance maintained	Business validation; UAT participation
Patrick O'Brien	Business Unit (Finance)	End User Representative	Medium	Low	Financial reporting applications functional	UAT participation; business validation
Cloud Vendor Account Team	External Vendor	Cloud Provider	Medium	Medium	Clear requirements; timely payments	Vendor management; escalation path
Compliance Officer	Legal/Compliance	Regulatory Advisor	Medium	High	Data residency compliance; audit readiness	Compliance checkpoints; regulatory guidance

Stakeholder Categories

High Influence / High Interest (Manage Closely)

- Sarah Chen (Executive Sponsor)
- James Morrison (Business Owner)
- Anita Sharma (Security Lead)

High Influence / Low Interest (Keep Satisfied)

- PMO Director
- Compliance Officer

Low Influence / High Interest (Keep Informed)

- Application Owners (Kim, Okafor)
- Cloud Technical Lead (Wang)
- Operations Lead (Mueller)

Low Influence / Low Interest (Monitor)

- End User Representatives (Johnson, O'Brien)
- Service Desk Lead (Rodriguez)

Communication Preferences

Stakeholder	Preferred Frequency	Preferred Format	Escalation Path
Executive Sponsor	Weekly	Executive summary (1 page)	Direct contact
Business Owner	Bi-weekly	Progress report + meeting	Executive Sponsor
PMO Director	Monthly	Governance report	PMO governance board
Application Owners	Weekly	Migration status + meeting	Business Owner
Security Lead	Bi-weekly	Security review	Executive Sponsor
Finance Controller	Monthly	Financial report	Executive Sponsor

Traceability: This document is derived from the Problem Statement (CMP-INIT-01), Business Objectives (CMP-INIT-02), and Project Scope (CMP-INIT-03).