

RACI Matrix

Initiation Phase

Cloud Migration Project

Document ID: CMP-INI-05

srk

RACI Matrix

Cloud Migration Project

Document ID: CMP-INIT-05 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Project Scope (CMP-INIT-03), Stakeholder Register (CMP-INIT-04)

Legend

- **R** = Responsible (does the work)
- **A** = Accountable (owns the outcome, one per activity)
- **C** = Consulted (provides input before decision)
- **I** = Informed (notified after decision)

RACI Matrix

Activity	Sarah Chen (Sponsor)	James Morrison (Biz Owner)	PM	PMO Director	App Owners (Kim/Okafor)	Cloud Lead (Wang)	Ops Lead (Mueller)	Security Lead (Sharma)	Finance (Brown)
Project Governance	A	C	R	C	I	I	I	C	I
Scope Approval	A	C	R	C	C	C	I	C	I
Project Planning	I	C	A/R	C	C	C	C	C	C
Migration Readiness Assessment	I	C	A	I	R	R	R	C	I
Business Decisions (Application Priority)	A	R	C	I	C	I	I	I	I
Risk Management	I	C	A/R	C	C	C	C	C	I
Change Management	A	C	R	C	C	C	C	C	C
Security & Compliance Review	I	I	C	I	I	C	I	A/R	I
Testing Coordination	I	C	A	I	R	C	C	C	I
Cutover Governance	A	C	R	I	C	R	R	C	I
Status Reporting	I	I	A/R	C	I	I	I	I	I
Financial Tracking	I	I	R	C	I	I	I	I	A
Vendor Management	I	I	R	I	I	C	I	I	C
Project Closure	A	C	R	C	C	C	C	C	I

Validation Notes

- Every major activity has exactly one Accountable person.
- The Project Manager is Responsible for most coordination activities.

- Business Owner (James Morrison) holds Accountability for business-related decisions.
 - Security Lead (Anita Sharma) holds Accountability for security and compliance activities.
 - Finance Controller (Michael Brown) holds Accountability for financial oversight.
 - No activity has multiple Accountable owners.
-

Traceability: This document is derived from the Project Scope (CMP-INIT-03) and Stakeholder Register (CMP-INIT-04).