

Initial RAID

Initiation Phase

Cloud Migration Project

Document ID: CMP-INI-06

srk

Initial RAID Register

Cloud Migration Project

Document ID: CMP-INIT-06 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Problem Statement (CMP-INIT-01), Business Objectives (CMP-INIT-02), Project Scope (CMP-INIT-03), Stakeholder Register (CMP-INIT-04), RACI Matrix (CMP-INIT-05)

Risks

ID	Type	Description	Probability	Impact	Response/Mitigation	Owner	Due Date	Status
R-01	Strategic	Business units resist application changes required for cloud compatibility	Medium	High	Early engagement with business owners; demonstrate minimal impact; establish feedback loop	PM	Ongoing	Open
R-02	Schedule	Application complexity leads to migration delays for Tier 1 applications	High	High	Detailed discovery phase; allocate buffer in schedule; identify parallel workstreams	Cloud Lead	Planning Phase	Open
R-03	Cost	Cloud costs exceed projected savings due to incorrect sizing or licensing	Medium	Medium	Conduct detailed cost modeling; implement cost monitoring from day one; establish cost governance	Finance	Pre-Migration	Open
R-04	Resource	Skilled cloud engineers unavailable when needed	Medium	High	Early identification of skill gaps; engage vendor professional services; cross-training plan	Cloud Lead	Ongoing	Open
R-05	Vendor	Cloud provider experiences service disruptions during migration	Low	High	Select provider with strong SLA; plan migration windows with rollback capability; multi-AZ deployment	Cloud Lead	Pre-Migration	Open
R-06	Stakeholder	Executive sponsor changes or reduces support	Low	High	Regular engagement; demonstrate progress; ensure PMO governance continuity	PM	Ongoing	Open
R-07	Dependency	Legacy applications have undocumented dependencies	High	Medium	Thorough application discovery; dependency mapping; engage application SMEs early	App Owners	Discovery Phase	Open
R-08	Governance	Change requests cause scope creep	Medium	Medium	Strict change control process; impact assessment required; sponsor approval for scope changes	PM	Ongoing	Open

Assumptions

ID	Type	Description	Owner	Due Date	Status
A-01	Strategic	Current application licensing permits cloud deployment	Procurement	Pre-Migration	To Verify
A-02	Strategic	Business units will provide resources for UAT within agreed timelines	PM	During Execution	To Verify
A-03	Schedule	Migration can be performed within agreed maintenance windows	Cloud Lead	Planning Phase	To Verify
A-04	Cost	Budget of \$3.2M is sufficient for the approved scope	Finance	Planning Phase	To Verify

ID	Type	Description	Owner	Due Date	Status
A-05	Resource	Cloud vendor professional services are available when required	Procurement	Pre-Migration	To Verify
A-06	Technical	All 32 applications are technically suitable for cloud migration	Cloud Lead	Discovery Phase	To Verify

Dependencies

ID	Type	Description	Owner	Required By	Status
D-01	External	Cloud provider contract signed and environment provisioned	Procurement	Planning Phase	Pending
D-02	Internal	Application discovery and dependency mapping completed	App Owners	Planning Phase	Pending
D-03	Internal	Security and compliance requirements defined per jurisdiction	Security Lead	Planning Phase	Pending
D-04	Internal	Network connectivity design approved and implemented	Cloud Lead	Pre-Migration	Pending
D-05	Internal	Business unit UAT resources confirmed and scheduled	PM	During Execution	Pending

Known Issues

ID	Type	Description	Owner	Due Date	Status
I-01	Issue	Two data centers do not meet current DR requirements (drives project urgency)	Ops Lead	N/A	Open
I-02	Issue	Three digital transformation initiatives blocked pending infrastructure modernization	PM	N/A	Open

RAID Summary

Category	Count	High Priority	Medium Priority	Low Priority
Risks	8	3	4	1
Assumptions	6	-	-	-
Dependencies	5	2	3	-
Known Issues	2	2	-	-
Total	21	7	7	1

Traceability: This document is derived from the Problem Statement (CMP-INIT-01), Business Objectives (CMP-INIT-02), Project Scope (CMP-INIT-03), Stakeholder Register (CMP-INIT-04), and RACI Matrix (CMP-INIT-05).