

Project Charter

Initiation Phase

Cloud Migration Project

Document ID: CMP-INI-07

srk

Project Charter

Cloud Migration Project

Document ID: CMP-INIT-07 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Sources:** Problem Statement (CMP-INIT-01), Business Objectives (CMP-INIT-02), Project Scope (CMP-INIT-03), Stakeholder Register (CMP-INIT-04), RACI Matrix (CMP-INIT-05), Initial RAID (CMP-INIT-06)

1. Project Overview

The Cloud Migration Project will migrate 32 selected on-premises business applications to cloud infrastructure, addressing critical scalability, cost, operational efficiency, and business continuity challenges facing the organization. The project delivers a modernized infrastructure platform that supports current business operations and enables future digital transformation initiatives.

2. Problem Statement

The organization operates 47 on-premises applications across three data centers approaching end-of-life. Infrastructure costs have increased 22% over three years, application performance degrades during peak periods, two data centers do not meet disaster recovery requirements, and three digital transformation initiatives are blocked. The current state is unsustainable and creates increasing business risk. *(See CMP-INIT-01 for full details)*

3. Business Objectives

ID	Objective	Target
OBJ-01	Reduce infrastructure operating costs	27% reduction (\$8.2M to \$6.0M annually)
OBJ-02	Improve application performance	Response time 4.2s to 1.5s during peak
OBJ-03	Achieve DR capabilities	RTO from 8 hours to 4 hours for Tier 1
OBJ-04	Reduce IT maintenance burden	65% to 40% maintenance time
OBJ-05	Enable faster provisioning	6 weeks to 2 days
OBJ-06	Meet data residency compliance	3 non-compliant jurisdictions to 0

(See CMP-INIT-02 for full details)

4. Success Criteria

- Annual infrastructure costs reduced by at least 20% within 12 months of completion
- Application response times within 1.5 seconds for all Tier 1 applications
- All jurisdictions meet data residency requirements
- RTO and RPO targets met for Tier 1 and Tier 2 applications
- Zero unplanned downtime exceeding 30 minutes during migration
- IT operations team reallocates 25% of maintenance time to innovation

5. Project Scope

In Scope

- Migration of 32 business applications (24 rehost, 8 replatform)
- Cloud environment setup (compute, storage, networking)
- Database migration for 28 applications
- DR configuration for Tier 1 and Tier 2 applications

- Network connectivity (on-premises to cloud)
- Performance testing, UAT, and business validation
- Project management through full lifecycle

Out of Scope

- Application re-architecture beyond minor adjustments
- New business feature development
- Physical data center decommissioning
- Tier 3 applications not on approved list
- Organization restructuring

(See CMP-INIT-03 for full details)

6. Major Deliverables

ID	Deliverable
DEL-01	Production cloud infrastructure
DEL-02	32 migrated applications operational
DEL-03	28 migrated and validated databases
DEL-04	DR configuration for Tier 1/2 applications
DEL-05	Secure on-premises to cloud connectivity
DEL-06	Performance test results
DEL-07	UAT sign-off
DEL-08	Operational handover (training + documentation)
DEL-09	Project closure report

7. Key Stakeholders

Stakeholder	Role	Responsibility
Sarah Chen	Executive Sponsor	Project authorization, governance, escalation
James Morrison	Business Owner	Business requirements, application priorities, UAT
[Project Manager]	Project Manager	Day-to-day management, delivery, reporting
Lisa Wang	Cloud Technical Lead	Technical architecture, migration execution
Anita Sharma	Security Lead	Security, compliance, data residency
Thomas Mueller	Operations Lead	Operational readiness, handover

8. Governance

Governance Body	Chair	Frequency	Purpose
Steering Committee	Sarah Chen	Monthly	Strategic decisions, escalation, approval
Project Board	PM	Weekly	Execution oversight, risk management
Change Control Board	PM	As needed	Scope, schedule, cost change approval
Technical Review	Cloud Lead	Weekly	Technical decisions, migration readiness

9. High-Level Risks

Risk	Impact	Likelihood
Business unit resistance to change	High	Medium
Migration delays for complex Tier 1 apps	High	High

Risk	Impact	Likelihood
Cloud costs exceed projections	Medium	Medium
Skilled resource unavailability	High	Medium
Undocumented application dependencies	Medium	High

(See CMP-INIT-06 for full RAID register)

10. Assumptions

- Application licensing permits cloud deployment
- Business units will provide UAT resources
- Budget of \$3.2M is sufficient for approved scope
- Cloud vendor professional services are available
- All 32 applications are technically suitable for migration

11. Constraints

- Budget: \$3.2M maximum
- Timeline: 18 months maximum
- No unplanned downtime exceeding 4 hours for Tier 1 applications
- Data residency compliance required for all jurisdictions
- No disruption to current business operations during migration

12. Dependencies

- Cloud provider contract signed and environment provisioned
- Application discovery and dependency mapping completed
- Security and compliance requirements defined per jurisdiction
- Network connectivity design approved and implemented
- Business unit UAT resources confirmed

13. Project Manager & Sponsor

Role	Name	Authority
Project Sponsor	Sarah Chen	Project authorization, budget approval, escalation
Project Manager	[Project Manager]	Day-to-day management, resource coordination, reporting

14. Approval

Approver	Role	Decision	Date	Signature
Sarah Chen	Executive Sponsor			
James Morrison	Business Owner			
PMO Director	Governance			

Traceability: This document consolidates all approved Initiation information from CMP-INIT-01 through CMP-INIT-06.