

Approval Authorization

Initiation Phase

Cloud Migration Project

Document ID: CMP-INI-08

srk

Project Charter Approval & Authorization

Cloud Migration Project

Document ID: CMP-INIT-08 **Version:** 1.0 **Status:** Pending Approval **Author:** Project Manager **Date:** 2026-08-26
Source: Project Charter (CMP-INIT-07)

Authorization Statement

The undersigned acknowledge that they have reviewed the Cloud Migration Project Charter (CMP-INIT-07) and its supporting documents, and authorize the project to proceed to the Planning phase.

Approval Checklist

#	Item	Status
1	Problem Statement reviewed and agreed	Pending
2	Business Objectives and Success Criteria agreed	Pending
3	Project Scope agreed	Pending
4	Stakeholder Register acknowledged	Pending
5	RACI Matrix agreed	Pending
6	Key risks acknowledged	Pending
7	Budget allocation confirmed (\$3.2M)	Pending
8	Timeline agreement (18 months)	Pending
9	Governance structure agreed	Pending
10	Project Manager authorized	Pending

Approval Authority

Executive Sponsor

Field	Details
Name	Sarah Chen
Title	Chief Information Officer
Decision	Approve / Approve with Conditions / Reject
Conditions	
Date	
Signature	

Business Owner

Field	Details
Name	James Morrison
Title	VP, IT Infrastructure
Decision	Approve / Approve with Conditions / Reject
Conditions	
Date	
Signature	

PMO Director

Field	Details
Name	[PMO Director]
Title	Director, Project Management Office
Decision	Approve / Approve with Conditions / Reject
Conditions	
Date	
Signature	

Conditions of Approval

If approval is granted with conditions, list them here:

#	Condition	Owner	Target Date
1			
2			
3			

Project Authorization

Upon approval of this document:

1. The Project Manager is authorized to proceed with Project Planning.
2. The approved budget of \$3.2M is placed under project control.
3. The project is formally registered in the organization's project portfolio.
4. Resources identified in the Resource Plan may be engaged as needed.
5. The project is subject to the organization's standard governance and change control processes.

Project Baseline Summary

Element	Approved Value
Project Name	Cloud Migration Project
Project ID	CMP
Start Date	Upon approval
End Date	18 months from start
Budget	\$3.2M
Applications	32
Sponsor	Sarah Chen
Project Manager	[Project Manager]

Document Register

Document	ID	Status
Problem Statement	CMP-INIT-01	Approved
Business Objectives & Success Criteria	CMP-INIT-02	Approved
Project Scope	CMP-INIT-03	Approved
Stakeholder Register	CMP-INIT-04	Approved
RACI Matrix	CMP-INIT-05	Approved
Initial RAID	CMP-INIT-06	Approved

Document	ID	Status
Project Charter	CMP-INIT-07	Approved
Approval & Authorization	CMP-INIT-08	Pending

Next Step: Upon approval, the project proceeds to **Phase 2 — Project Planning**.