

Traceability Map

Execution Phase

Cloud Migration Project

Document ID: CMP-EXE-00


srk

Execution — Traceability & Dependency Map

Cloud Migration Project

Document ID: CMP-EXEC-00 **Version:** 1.0 **Date:** 2026-08-26 **Upstream Input:** Planning (CMP-PLAN-10 Project Management Plan, CMP-PLAN-03 Schedule, CMP-PLAN-01 WBS, CMP-PLAN-06 Risk Response Plan, CMP-PLAN-08 Change Management Plan)

Dependency Tree



Traceability Table

Doc	Document Name	Depends On (Execution)	Depends On (Planning/Initiation)	Provides Input To
01	Execution Tracker	None	Schedule, WBS, Resource Plan	05
02	Minutes of Meeting	None	Communication Plan, RACI	03, 04, 05
03	Change Log	02	Change Management Plan, Scope	05
04	Decision Log	02	Governance Plan, RACI	05
05	Weekly Status Reports	01, 02, 03, 04	All Planning docs	Monitoring & Controlling

Execution → Monitoring Handoff

Execution and Monitoring & Controlling run **continuously and overlap**. The Execution documents feed directly into monitoring activities:

Execution Document	Monitoring Activity
01 - Execution Tracker	Performance Dashboard (CMP-MON-02)
02 - Minutes of Meeting	RAID Review (CMP-MON-05), Action Tracking
03 - Change Log	Scope Monitoring (CMP-MON-04), Change Control

Execution Document	Monitoring Activity
04 - Decision Log	Governance Review (CMP-MON-09)
05 - Weekly Status Reports	Weekly Monitoring Reports (CMP-MON-07)

Jira ↔ Confluence Relationship

Activity	Confluence	Jira
Execute work	—	Task status (To Do → In Progress → Done)
Track deliverables	01 - Execution Tracker	Task completion
Record meetings	02 - Minutes of Meeting	Action items from meetings
Log changes	03 - Change Log	Change request tasks
Log decisions	04 - Decision Log	Decision tasks
Report status	05 - Weekly Status Reports	Board status