

Scope Monitoring

Monitoring Phase

Cloud Migration Project

Document ID: CMP-MON-04

srk

Scope Monitoring

Cloud Migration Project

Document ID: CMP-MON-04 **Version:** 1.0 **Status:** Active **Author:** Project Manager **Date:** 2026-12-15 **Sources:** Scope Baseline (CMP-INIT-03), Change Log (CMP-EXEC-03), WBS (CMP-PLAN-01), Jira Backlog

Scope Status Summary

Scope Category	Baseline	Delivered	Approved Changes	Current Baseline	Status
Applications	32	0	CR-001: +1, CR-002: -1	32	On Track
Databases	28	0	None	28	On Track
Tier 1 Apps	8	0	None	8	On Track
Tier 2 Apps	12	0	CR-001: +1	12	On Track
Tier 3 Apps	12	0	CR-002: -1	12	On Track

Scope Verification

Scope Item	Baseline	Status	Change Approved?	Final Status	Evidence
Cloud environment setup	In scope	Complete	No	Delivered	CMP-EXEC-01
12 Tier 3 applications	In scope	In Progress (65%)	CR-002: -1 app	11 remaining	Jira
12 Tier 2 applications	In scope	Not Started	CR-001: +1 app	12 (net 0)	—
8 Tier 1 applications	In scope	Not Started	No	8	—
28 database migrations	In scope	In Progress (40%)	No	28	Jira
DR configuration	In scope	Not Started	No	—	—
Performance testing	In scope	Not Started	No	—	—
UAT	In scope	Not Started	No	—	—
Ops handover	In scope	Not Started	No	—	—

Scope Deviation Analysis

Items Within Scope (No Deviation)

- Cloud environment setup — completed per plan
- Data migration — 40% complete, on track
- Security & compliance — 60% complete, on track

Items With Approved Changes

Item	Change ID	Original	Current	Approval
Application count	CR-001, CR-002	32 apps	32 apps (net 0)	PM
Tier 2 apps	CR-001	12 apps	12 apps (+1 from Tier 3)	PM
Tier 3 apps	CR-002	12 apps	11 apps (-1 deferred)	PM

Items With Potential Scope Creep

Item	Source	Status	Action Required
—	—	None detected	Continue monitoring

Scope Creep Indicators

Indicator	Status	Action
Work in Jira not in WBS	None detected	Continue monitoring
Unapproved scope additions	None detected	Continue monitoring
Duplicate tasks	None detected	Continue monitoring
Technical tasks that should be PM work	None detected	Continue monitoring

Outstanding Scope Clarifications

Question	Raised Date	Owner	Required By	Status
Application prioritization for migration waves	2026-09-01	PM	2026-11-28	Resolved (DEC-003)
Data residency jurisdictions requiring immediate attention	2026-09-01	Security Lead	2026-12-01	In Progress
Hybrid operating period duration	2026-09-01	PM	2026-11-28	Resolved (12 months)

Traceability: This document is derived from the Scope Baseline (CMP-INIT-03), Change Log (CMP-EXEC-03), and WBS (CMP-PLAN-01). It feeds into the Performance Dashboard (CMP-MON-02) and Weekly Monitoring Reports (CMP-MON-07).