

AI Prompts Guide

AI Prompts Guide Phase

Cloud Migration Project

Document ID: CMP-AI -INITIATION

srk

Initiation Phase — AI Prompts Guide

Instructor Reference

Document ID: CMP-INIT-PROMPTS **Phase:** 1 — Initiation **Purpose:** All AI prompts used in the Initiation phase, organized by step **Usage:** Read the prompt to the learner or paste into AI tool. Each prompt has a validation step.

Structure Prompt (Phase Setup)

Prompt: Define Initiation Documentation Structure

Role: Senior IT Project Manager.

Objective: Define the Project Initiation documentation structure for a cloud migration project.

Context: The project will migrate selected on-premises applications to the cloud. This is a project-management exercise; do not create technical architecture or engineering design documents.

Output: Recommend the logical sequence of Project Initiation artifacts.

Include:

1. Problem Statement
2. Business Objectives & Success Criteria
3. Project Scope
4. Stakeholder Register
5. RACI
6. Initial RAID
7. Project Charter
8. Approval / Authorization

For each artifact explain:

- Purpose
- Why it is needed
- What information it should contain
- Which previous artifact should be used as its source

Validation: Identify dependencies between the documents and ensure that the Project Charter consolidates the approved Initiation information.

Step 1 — Problem Statement

Prompt: Generate Problem Statement

Role: Act as a Senior IT Project Manager.

Objective: Create a Project Initiation problem statement for a cloud migration project.

Context: The organization currently operates applications on-premises. The organization is experiencing limitations related to scalability, infrastructure cost, operational efficiency and modernization.

Output:

- Current state
- Problem

- Business impact
- Consequences of not addressing the problem
- Need for change

Constraints:

- Do not propose the cloud solution in the problem statement.
- Do not describe implementation activities.
- Use business/project-management language.
- Keep the statement suitable for an executive audience.

Validation: Check that the document describes the business problem rather than presenting cloud migration as the problem or solution.

Prompt: Validate Problem Statement

Role: Independent Project Management Reviewer.

Objective: Review the proposed Problem Statement.

Check:

- Is the current state clear?
- Is the actual business problem clear?
- Is the business impact clear?
- Is the consequence of doing nothing clear?
- Has the document accidentally proposed a solution?
- Are there unsupported assumptions?

Output: Finding, severity, explanation and recommended correction.

Do not rewrite the document automatically.

Step 2 — Business Objectives & Success Criteria

Prompt: Generate Objectives

Role: Senior Project Manager.

Objective: Define measurable business objectives and success criteria for the cloud migration.

Source: Approved Problem Statement.

Output table:

Business Objective	KPI	Baseline	Target	Measurement Method	Target Date

Constraints:

- Objectives must address the business problem.
- KPIs must be measurable.
- Avoid technical implementation metrics unless they directly support a business outcome.
- Do not invent unrealistic numerical targets without identifying them as assumptions.

Validation: Identify objectives that cannot be objectively measured.

Step 3 — Project Scope

Prompt: Generate Scope

Role: Senior Project Manager.

Objective: Define the initial project scope for the Cloud Migration Project.

Sources:

- Problem Statement
- Business Objectives & Success Criteria

Output:

1. In Scope
2. Out of Scope
3. Major Deliverables
4. Assumptions
5. Constraints
6. Scope boundaries
7. Scope clarification questions

Validation:

- Identify ambiguous scope.
- Identify potential scope creep.
- Identify items that appear technical but actually require a project-management decision.
- Identify missing scope boundaries.

Do not finalize ambiguous items without flagging them for PM decision.

Prompt: Validate Scope

Role: Senior Project Manager.

Objective: Review the Problem Statement, Objectives and Scope. Identify contradictions between them.

The PM resolves the findings **before proceeding**.

Step 4 — Stakeholder Register

Prompt: Generate Stakeholder List

Role: Senior IT Project Manager.

Objective: Identify stakeholders for the Cloud Migration Project.

Sources:

- Problem Statement
- Objectives
- Scope
- Major Deliverables

Output:

| Stakeholder | Organization/Function | Role | Interest | Influence | Expectations | Engagement Strategy |

Include:

- Sponsor
- Business owner
- Project manager
- PMO/governance
- Application owners
- Infrastructure/cloud stakeholders
- Operations
- Security
- Finance
- Procurement/vendor management
- Service management
- End users/business representatives

Validation: Identify missing stakeholder categories and explain why they may need involvement.

Step 5 — RACI Matrix

Prompt: Generate RACI

Role: PMO Lead.

Objective: Create a RACI matrix for the Cloud Migration Project.

Sources:

- Project Scope
- Stakeholder Register

Activities should include:

- Project governance
- Scope approval
- Project planning
- Migration readiness
- Business decisions
- Risk management
- Change management
- Testing coordination
- Cutover governance
- Status reporting
- Project closure

Output: Activity × Stakeholder RACI matrix.

Validation:

- Every major activity has one Accountable person.
 - No activity has multiple Accountable owners unless explicitly justified.
 - Identify activities without a Responsible owner.
 - Identify unnecessary stakeholders.
-

Step 6 — Initial RAID

Prompt: Generate RAID

Role: Risk Manager supporting a Senior Project Manager.

Objective: Create the initial RAID register for a cloud migration project.

Sources:

- Problem Statement
- Objectives
- Scope
- Stakeholder Register
- RACI

Output:

| ID | Type | Description | Probability | Impact | Response/Mitigation | Owner | Due Date | Status |

Identify:

- Strategic risks
- Schedule risks
- Cost risks
- Resource risks
- Vendor risks
- Stakeholder risks
- Dependency risks
- Governance risks
- Assumptions
- Known issues
- External dependencies

Validation: Identify commonly overlooked cloud migration project-management risks. Do not create detailed technical risks unless they have project-level impact.

Step 7 — RAID Jira Triage

Prompt: Determine Jira Tracking

Role: Project Manager.

Objective: Determine which Initial RAID items require active Jira tracking.

Source: Initial RAID.

For each RAID item determine:

- Does someone need to perform an action?
- Does it have an owner?
- Does it have a due date?
- Does it require status tracking?
- Does it require escalation or governance visibility?

Output:

| RAID ID | Jira Tracking Required? | Reason | Recommended Jira Work Type | Owner | Priority | Due Date | Acceptance/Closure Criteria |

Validation: Do not recommend Jira tracking for informational assumptions or risks that require no immediate action.

Step 9 — Jira Task: Problem Statement

Prompt: Create Jira Task

Role: Jira Project Manager.

Objective: Convert the approved Project Initiation activity into a Jira-ready work item.

Activity: Finalize Problem Statement.

Source: Confluence Problem Statement.

Output:

- Summary
- Description
- Assignee role
- Priority
- Acceptance Criteria
- Dependencies
- Suggested label
- Confluence source page

Acceptance criteria must state what must be true for the task to be considered Done.

Validation: Do not create technical implementation work.

Step 11 — Project Charter

Prompt: Create Project Charter

Role: Senior IT Project Manager.

Objective: Create an executive-ready Project Charter for the Cloud Migration Project.

Sources:

- Approved Problem Statement
- Business Objectives & Success Criteria
- Approved Scope
- Stakeholder Register
- RACI
- Initial RAID

Output:

1. Project Overview
2. Problem Statement
3. Business Objectives
4. Success Criteria
5. Scope

6. Major Deliverables
7. Key Stakeholders
8. Governance
9. High-Level Risks
10. Assumptions
11. Constraints
12. Dependencies
13. Project Manager / Sponsor
14. Approval

Validation: Compare every section against the source documents. Identify contradictions, missing information and unsupported assumptions before finalizing the Charter.

Step 14 — Charter Approval Task

Prompt: Define Approval Task

Role: Senior Project Governance Manager.

Objective: Define the Jira work item for obtaining Project Charter approval.

Source: Approved draft Project Charter.

Output:

- Jira Summary
- Description
- Owner
- Priority
- Acceptance Criteria
- Required approver
- Dependencies
- Evidence required for completion

Validation: The task must represent a governance decision, not simply a document upload.

Step 15 — Validate Jira Against RACI

Prompt: Validate Jira Against RACI

Role: PMO Quality Reviewer.

Objective: Compare the Jira Initiation work items against the approved RACI.

Source: RACI Matrix and Jira task list.

Identify:

- Jira tasks without an appropriate owner
- Jira assignees who conflict with the RACI
- Activities in the RACI that have no Jira tracking
- Jira tasks that are not justified by the approved scope
- Missing approval activities
- Missing governance activities

Output:

| Finding | Source | Jira Task | Severity | Recommendation |

Do not change Jira automatically. Provide recommendations for PM review.

Step 16 — Validate Jira Against Scope

Prompt: Validate Jira Against Scope

Role: Senior Project Manager.

Objective: Validate that Jira Initiation work is aligned with the approved project scope.

Sources:

- Approved Project Scope
- Jira Initiation tasks

Identify:

1. Tasks outside scope
2. Missing project-management work
3. Duplicate tasks
4. Technical tasks that should not be in the PM backlog
5. Tasks that should be deferred to Planning
6. Missing approval or governance activities

Output: Finding, Jira task, scope reference, impact and recommendation.

Validation: Do not recommend adding technical implementation work simply because it appears in the migration scenario.

Step 18 — Final Initiation Readiness Review

Prompt: Initiation Gate Review

Role: Act as a Senior Project Manager conducting an Initiation Gate Review.

Objective: Determine whether the Cloud Migration Project is ready to proceed to Planning.

Sources:

- Problem Statement
- Business Objectives & Success Criteria
- Project Scope
- Stakeholder Register
- RACI
- Initial RAID
- Project Charter
- Jira Initiation work items

Review the project for:

1. Problem clarity
2. Objective measurability
3. Scope completeness

4. Scope ambiguity
5. Stakeholder coverage
6. RACI completeness
7. Risk coverage
8. Assumption ownership
9. Dependency ownership
10. Jira task coverage
11. Jira ownership
12. Jira dependencies
13. Charter consistency
14. Governance readiness

Output:

| Area | Status | Finding | Severity | Recommended Action |

Then provide:

Initiation Gate Decision:

- Ready for Planning
- Ready with Conditions
- Not Ready

Validation: Do not declare the project Ready for Planning if a critical scope, governance, ownership or approval issue remains unresolved.