

Business Objectives and Success Criteria

Initiation Phase

Cloud Migration Project

Document ID: CMP-INI-02

srk

Business Objectives & Success Criteria

Cloud Migration Project

Document ID: CMP-INIT-02 **Version:** 1.0 **Status:** Draft **Author:** Project Manager **Date:** 2026-08-26 **Source:** Approved Problem Statement (CMP-INIT-01)

Business Objectives

The following measurable business objectives have been defined to address the problems identified in the Problem Statement.

ID	Business Objective	KPI	Baseline (Current)	Target	Measurement Method	Target Date
OBJ-01	Reduce infrastructure operating costs	Annual infrastructure cost	\$8.2M/year	\$6.0M/year (27% reduction)	Finance quarterly cost reports	12 months post-migration
OBJ-02	Improve application performance during peak periods	Average application response time during peak	4.2 seconds	1.5 seconds or less	Application performance monitoring tools	6 months post-migration
OBJ-03	Achieve required disaster recovery capabilities	RTO for Tier 1 applications	8 hours	4 hours	DR test results	9 months post-migration
OBJ-04	Reduce IT operations maintenance burden	% of IT ops time on maintenance vs. innovation	65% maintenance	40% maintenance	IT operations time tracking	12 months post-migration
OBJ-05	Enable faster environment provisioning	Time to provision new development/test environment	6 weeks	2 days	Service request records	6 months post-migration
OBJ-06	Meet data residency compliance requirements	Number of non-compliant jurisdictions	3 jurisdictions	0 jurisdictions	Compliance audit report	12 months post-migration
OBJ-07	Unblock digital transformation initiatives	Number of blocked initiatives	3 initiatives	0 initiatives	Portfolio management tracker	9 months post-migration

Success Criteria

The project will be considered successful when the following criteria are met:

Primary Success Criteria

- Cost Reduction:** Annual infrastructure operating costs are reduced by at least 20% compared to the current baseline within 12 months of migration completion.
- Performance Improvement:** Application response times during peak periods are within acceptable thresholds (1.5 seconds or less) for all Tier 1 applications.
- Compliance:** All operating jurisdictions meet current data residency requirements as confirmed by the compliance team.
- Business Continuity:** RTO and RPO targets for Tier 1 and Tier 2 applications are met as validated by disaster recovery testing.

Secondary Success Criteria

- Operational Efficiency:** IT operations team reallocates at least 25% of current maintenance time to innovation activities within 12 months.
- Environment Provisioning:** Development and test environments can be provisioned within 2 business days.

3. **Stakeholder Satisfaction:** Business unit stakeholders report satisfactory or better application experience post-migration.
4. **Zero Unplanned Downtime:** No unplanned downtime events exceeding 30 minutes during the migration execution phase.

Assumptions

- Business objectives will be measured against the documented baseline values.
- KPI targets are based on current vendor capability assessments and may require adjustment during planning.
- Financial targets assume current licensing models and do not account for organizational growth.
- Performance targets assume current application architecture without significant re-architecting.

Constraints

- Objectives address the business problem as defined in the Problem Statement.
- KPIs are measurable using existing or readily available tools.
- Technical implementation metrics are included only where they directly support a business outcome.
- Targets have been validated against vendor-provided capability benchmarks.

Traceability: This document is derived from the approved Problem Statement (CMP-INIT-01).